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EXECUTIVE SUMMARY 
CH2M HILL Plateau Remediation Company (CHPRC) advanced cleanup throughout the Hanford Site during 
November.  Major accomplishments included: 
 

 Plutonium Finishing Plant (PFP) Closure Project: Crews resumed removal of the Plutonium Reclamation 
Facility (PRF) gallery gloveboxes and began demolition of the canyon.  Work continued on demolition, 
sizing, and loadout of 234-5Z.  Nearly 1,000 of the 
estimated 1,600 waste cans have been shipped to the 
Environmental Restoration Disposal Facility (ERDF) 
for disposal. 

 618-10 Burial Ground Remediation Project: Workers 
completed verification sampling for all decision units 
in 618-10 and 35 percent of the backfill.   

 Soil and Groundwater Remediation Project 
(S&GRP):  The 200 West Pump and Treat Facility 
demonstrated its maximum design capacity of 2,500 
gallons per minute.  Crews successfully changed the 
filter resin used to remove uranium from 
groundwater for the first time since placing the resin 
in the facility in 2015. 

 Waste and Fuels Management Project (W&FMP): 
The project team initiated site characterization for the capsule storage area (CSA) and awarded the detailed 
design subcontract for Waste Encapsulation and Storage Facility (WESF) and CSA modifications.   

 K Basins Operations and Plateau Remediation Project (KBO&PR): Sludge Treatment Project crews 
completed K Basin Pre-Operational Acceptance Testing (KPAT) on October 31, 2017.  100K Operations 
accepted ownership of the Annex and Engineered Container Retrieval and Transfer System (ECRTS) 
hardware on November 7, 2017.  Operational Acceptance Testing also commenced November 7, 2017.   

 324 Building Disposition Project: Inside the 324 Building, workers removed the last of the large waste items 
from the airlock and initiated debris removal from C-Cell.  Crews also began identifying and removing 
facility interferences in preparation to add foundation support.  The foundation support will ensure the 
building does not shift when the radioactive soil below B Cell is removed.  At the mockup, workers installed 
the first manipulator arm in the ‘B-Cell wall’ to support future procedure development and training. 

 Plutonium Uranium Extraction Plant (PUREX) Tunnel 1: Workers safely completed Tunnel 1 stabilization 
activities.    

Wide shot of the 618-10 Burial Ground looking north. 
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 The President’s Zero Accident Council (PZAC) meeting for November was hosted by Safety, Health, Security 
and Quality (SHS&Q).  The three main ideas were:   
 Warm up to winter travel. 
 Warm up to winter safety. 
 Warm up to recycling. 

 Four “Thinking Target Zero” (TTZ) bulletins were published to convey important occupational, safety, health, 
and environmental messages: 
 Winter Emergencies. 
 Voluntary Protection Program (VPP) Coordinator. 
 Environmental Management System (EMS) Objectives and Targets. 
 Avoid Winter Falls. 

 Weekly Safety Tailgate briefing packages communicated relevant topics and safety information to the 
workforce: 
 Three Lessons Learned: 

– Idaho National Laboratory (INL) – Hoisting and Rigging operation failure. 
– Questioning attitude: contamination identified on legacy item. 
– Idaho National Laboratory (INL) – Lock-Out/Tag-Out (LO/TO) violation. 

 Injury reports. 
 Weekly ethics moments. 
 Vehicle incidents. 
 Avoiding deer and elk. 
 Approved safety vests. 
 Recycling Awareness Month – Hard Hat Recycling. 
 Product Recall – Kidde recalls fire extinguishers with plastic handles and push button style. 
 2017 United Way Campaign. 
 Zero Waste Reminder. 
 Windy conditions – Seasonal Safety Reminder. 
 Holiday cooking safety. 
 Integrated Safety Management System (ISMS) Approach to Safety. 
 Hard Hats in cold weather. 
 New!  Winter Poster – Be prepared for freezing temperatures! 
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TARGET ZERO PERFORMANCE 
CHPRC continued focusing on integrating and implementing safety programs in all program and project areas.  
  

 
Total Recordable Injury Case (TRC) Rate:  The 12-month rolling average TRC rate of 0.20 is based on a total of 
four Recordable injuries.  November had no Recordable cases.   
 

 
Days Away, Restricted or Transferred (DART) Workdays Case Rate:  The 12-month rolling average DART rate 
of 0.10 is based upon a total of two Days Away cases.  November had no DART cases. 
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First Aid Case Summary: CHPRC reported 12 First Aid cases in November.  The contributors were four 
sprains/strains/pains, four abrasions/bruises/contusions, two misc. (burns, rashes, repetitive motion, etc.), one 
cut/laceration/puncture and one foreign bodies/irritation to the eye injury.  In addition, four self-treat cases were 
reported in November. 

 
KEY ACCOMPLISHMENTS 

Projects 

 Refer to Sections A through G, as well as Appendix C of this report for project specific accomplishments. 

Project Services and Support (PTS) 

 Refer to the Appendix B section of this report for specific overhead support and Sections A through G, as 
well as Appendix C of this report, for specific project support. 

 
MAJOR ISSUES 

Issue: 
Significant Contract Change Management is ongoing and must be resolved to retain Plateau Remediation 
Contract (PRC) alignment for fiscal year (FY) 2017-2018. 
 As of November month-end, there was a backlog of 48 undefinitized change proposals (CPs) and responses to 

requests for proposals (RFPs) – totaling approximately $446 million in net value with fee.   
 
Corrective Action: 
 Work with RL to reach agreement on PRC FY2017-2018 alignment and support RL evaluation and 

determination of the disposition of undefinitized CHPRC CPs/requests for equitable adjustment (REAs). 
 
Status: 
 CHPRC continues to discuss proposed alignment strategy with RL. 

o Negotiate in process changes. 
o Re-align remaining contract cost for scope consistent with Budget Guidance. 

Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17

8 15 4 5 4 6 2 5 16 2 1 4

7 2 2 1 4 2 6 1 1 3 4 0

1 3 1 1 1 3 1 3 1 1 0 2

5 5 6 6 0 1 4 10 3 2 2 3

3 0 0 0 0 1 1 0 4 1 0 0

300 Area Projects 1 0 0 1 1 3 0 1 1 2 1

618-10/ERDF 5 6 2 0 1 2 3 2 2 1 1

Functional Orgs. 1 0 0 2 1 0 1 0 0 1 0 1

25 31 19 17 11 15 20 22 28 13 10 12

S&GRP

CHPRC First Aids

PFP

KBO&PR

W&FMP

PTS

Total First Aids

0

5

10

15

20

25

30

35

C
a
se
s

PFP

KBO&PR

W&FMP

S&GRP

PTS

300 Area Projects

618‐10/ERDF

Functional Orgs.

Total First Aids



  

 6 
 CHPRC-2017-11, Rev. 0   ·   Overview 

CHPRC Monthly Performance Report November 2017 

o Develop configured contract change management basis for contract change entitlement and 
contract closeout. 

 
Projects 
 Refer to Sections A through G, as well as Appendix C of this report for the project specific major issues. 

 
EARNED VALUE MANAGEMENT 

 

 
*September includes $137 million of BCWS in planning packages. 
 

 
 
* In regards to RL-0041, CHPRC has implemented the River Corridor Closure Contract (RCCC) transitioned scope into the performance 
measurement baseline (PMB) for Earned Value Management (EVM) reporting purposes.  When the change orders (304, 305 and 306) are 
definitized, baseline change requests (BCRs) will be processed to align the PMB with the definitized values. 
Additionally, CHPRC has implemented the additional scope for 300-296 Waste Site Project into the PMB for EVM reporting purposes.  
When CO 328 is definitized, a BCR will be processed to align the PMB with the definitized value. 

$M $M $M

Actual 
Cost 

Actual 
Cost 

 BCWS BCWP ACWP Schedule Cost BCWS BCWP ACWP Schedule Cost BAC EAC Variance

RL-0011 - Nuclear Materials Stab & Disp PFP 0.0 3.3 8.7 3.3 (5.4) 988.5 970.2 1079.5 (18.3) (109.2) 988.7 1,101.0 (112.3)

RL-0012 - SNF Stabilization & Disposition 6.1 5.5 5.9 (0.6) (0.4) 708.6 708.1 674.9 (0.5) 33.2 740.4 705.8 34.5

RL-0013 - Solid Waste Stab & Disposition 10.6 9.2 9.0 (1.4) 0.1 1207.9 1210.2 1132.0 2.3 78.2 1,362.8 1,281.0 81.8

RL-0030 - Soil & Water Rem-Grndwtr/Vadose 10.4 9.9 11.5 (0.5) (1.6) 1424.6 1407.0 1381.7 (17.6) 25.3 1,568.1 1,540.8 27.3

RL-0040 - Nuc Fac D&D - Remainder 2.6 3.1 4.2 0.6 (1.1) 462.2 460.4 432.5 (1.8) 27.9 503.7 470.9 32.8

RL-0041 - Nuc Fac D&D - RC Closure Project 14.6 15.7 11.6 1.0 4.0 497.1 505.9 448.3 8.7 57.6 683.0 599.0 84.1

RL-0042 - Nuc Fac D&D - FFTF Project 0.2 0.2 0.2 0.0 0.0 24.6 24.6 20.4 0.0 4.2 26.5 22.6 3.9

(Values are rounded to the nearest $0.1M )                 Total 44.5 46.9 51.2 2.4 (4.2) 5,313.6 5,286.4 5,169.3 (27.1) 117.1 5,873.0 5,721.0 152.0
(Values do not have UB breakout)

Current Period Contract to Date

Budgeted Cost Variance Budgeted Cost Variance

Contract Period
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Performance Summary 
CHPRC continues to track completion of the contract scope within budget and is currently projecting a variance at 
completion (VAC) of $152.0 million, with $49.7 million of management reserve (MR), for a total positive 
variance of $201.7 million.  For November, the project was 5.5 percent ahead of schedule and 9.1 percent over 
planned cost.  Contract to date (CTD), the project was 0.5 percent behind schedule and 2.2 percent under planned 
cost. 
 
The current month (CM) positive schedule variance is primarily due to PBS RL-0011 working historical budgeted 
cost of work scheduled (BCWS) on discrete demolition activities (apportioned).  The majority of the scope was 
originally planned to begin during the third quarter of 2016.  However, delays in getting 236-Z ready for 
demolition negatively impacted the start of demolition.  Continuation of demolition activities on 234-5Z, 
specifically zones 3 and 4, and completion of removal and shipment of the PRF gallery gloveboxes to Perma-Fix 
Northwest (PFNW) for size reduction is contributing to this positive variance.  Demolition of 236-Z and 234-5Z 
are currently scheduled to complete in December 2017.  Because all work is historical, the current schedule 
variance will be favorable going forward. 
 
Also contributing to the positive schedule variance is PBS RL-0041 backfill activities at the 618-10 Burial 
Ground being ahead of schedule.  The 618-10 Burial Ground project also completed previously-behind excavation 
activities in the interim storage area, which contributed to the current month schedule variance.  In addition, the 
300-296 project experienced accelerated performance on interference removal activities in the 324 Building, 
contributing to the current month favorable schedule variance of $745.5K. 
 
The positive schedule variance is offset by PBS RL-0013 primarily associated with acceleration of FY2018 work 
scope into FY2017 for Large Box Repackaging and T Plant modifications due to work being performed ahead of 
budget.  The majority of the T Plant dock 2 removal and re-install work was performed in FY2017, while the 
budget was planned to start in FY2018. 
 
The CM negative cost variance is primarily due to PBS RL-0011 delay in completion of the PFP project to 
achieve slab-on-grade.  The delay is causing needed extensions of project management hotel load resources, 
without BCWS, to support the remaining D&D work scope until the facility completes demolition activities.  
Further, working historical BCWS for demolition activities associated with 234-5Z and 236-Z is also contributing 
to this variance.  Unplanned shipments to PFNW for the size reduction of gloveboxes and E4 in 234-5Z continue 
to cause additional costs to support demolition activities.  Shipping the waste to PFNW helped realize schedule 
and safety improvements, but has resulted in increased size reduction costs. 
 
Also contributing to the negative cost variance is PBS RL-0030 due to the $1.6 million in spending incurred in 
support of Pump and Treat optimization (well drilling, well realignments, documentation), 100-NR-2 RI/FS 
rewrite, and 200-DV-1 MNA evaluation and shallow soil characterization activities that are not yet planned in the 
PMB.  PBS RL-0040 also contributed to the negative cost variance due to the implementation of PUREX Tunnel 
1 interim actions.  More than planned labor and subcontract support was required to install the injection point in 
the south end of the tunnel to complete grouting activities.  Also, the amount of resources needed to perform 
demobilization and meet end state requirements was higher than planned. 
 
The negative cost variance is partially offset by PBS RL-0041 due to 100K Program Management and Minimum 
Safe operations sharing resources with other projects.  Additionally, efficiencies in excavation of the interim 
storage area at the 618-10 Burial Ground and backfilling has resulted in cost savings. 
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FUNDING ANALYSIS 
FY2017 Funds vs. Fiscal Year Spend Forecast  

($M) 

  
Funds/Variance Analysis 
For November, there was no change to FY2018 projected funding.  The spending forecast increased primarily in 
RL-0011 for continuing demolition work into January and RL-0012 for increased labor resources.  

Estimate at Complete

RL-0011 Nuclear Materials Stabilization and Disposition 33.2 38.1 (4.9)
RL-0012 Spent Nuclear Fuel Stabilization and Disposition 43.1 32.2 10.9 
RL-0012 15-D-401 Sludge Retrieval Project 36.8 14.8 21.9 
RL-0013 Waste and Fuels Management Project 160.4 148.5 11.8 
RL-0013 Management of Cesium and Strontium Capsules 7.4 2.7 4.7 
RL-0030 Soil, Groundwater and Vadose Zone Remediation 128.9 111.9 16.9 
RL-0040 Nuclear Facility D&D, Remainder of Hanford 50.4 34.8 15.5 
RL-0041 Nuclear Facility D&D, River Corridor 129.4 148.9 (19.5)
RL-0042 Fast Flux Test Facility Closure 3.8 2.6 1.2 

593.3 534.6 58.7 

Incremental Scope Pending Change Management

RL-0011 Nuclear Materials Stabilization and Disposition 0.0 0.0 0.0 
RL-0012 Spent Nuclear Fuel Stabilization and Disposition 0.0 13.1 (13.1)
RL-0012 15-D-401 Sludge Retrieval Project 0.0 0.0 (0.0)
RL-0013 Waste and Fuels Management Project 0.0 (17.5) 17.5 
RL-0013 Management of Cesium and Strontium Capsules 0.0 0.0 0.0 
RL-0030 Soil, Groundwater and Vadose Zone Remediation 0.0 16.9 (16.9)
RL-0040 Nuclear Facility D&D, Remainder of Hanford 0.0 16.5 (16.5)
RL-0041 Nuclear Facility D&D, River Corridor 0.0 6.7 (6.7)
RL-0042 Fast Flux Test Facility Closure 0.0 0.0 0.0 

0.0 35.8 (35.8)

Total Fiscal Year Spend Forecast

RL-0011 Nuclear Materials Stabilization and Disposition 33.2 38.1 (4.9)
RL-0012 Spent Nuclear Fuel Stabilization and Disposition 43.1 45.4 (2.3)
RL-0012 15-D-401 Sludge Retrieval Project 36.8 14.8 21.9 
RL-0013 Waste and Fuels Management Project 160.4 131.0 29.3 
RL-0013 Management of Cesium and Strontium Capsules 7.4 2.7 4.7 
RL-0030 Soil, Groundwater and Vadose Zone Remediation 128.9 128.8 0.0 
RL-0040 Nuclear Facility D&D, Remainder of Hanford 50.4 51.3 (1.0)
RL-0041 Nuclear Facility D&D, River Corridor 129.4 155.5 (26.2)
RL-0042 Fast Flux Test Facility Closure 3.8 2.6 1.2 

593.3 570.3 23.0 

Variance

Total Estimate at Complete

FY2018

PBS Project
Spending 
Forecast 

Projected 
Funding 

Total Incremental Work Scope

Total
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BASELINE CHANGE REQUESTS 
In November 2017, CHPRC approved and implemented 17 baseline change requests (BCRs) into the PMB.  
Eleven of the 17 BCRs impacted the PMB.  Each change request is identified in the table below: 
 

Change Request # Title PBS Summary of Change 

BCR-000-18-001R0 Implement FY2018 PC&PI 
Re-structuring into PMB  

000s 

This BCR revised the baseline to reflect organizational changes within the 
Prime Contract & Project Integration (PC&PI) Organization.  There is no 
change in the overall PC&PI scope associated with this BCR.  This BCR 
did not change the PMB value. 

BCR-011-18-002R0 Definitization of CO #313 
Characterization/Sampling 
Analysis of 236-Z and 242-

Z Facilities 

RL-0011 

This BCR incorporated the scope associated with definitization of Change 
Order (CO) 313, Initiate Characterization/Sampling Analysis of 236-Z 
and 242-Z Facilities.  This BCR increased the PMB by $135K. 

BCR-013-18-006R0 Incorporate CO #310 NTE 
Increase, Hazards 

Mitigation Activities 
(Upgrading CWC Lighting) 

RL-0013 

This BCR incorporated scope associated with the additional $200.0K Not-
to-Exceed (NTE) value for Change Order (CO) 310, Solid Waste 
Operations Complex Hazard Mitigation Activities (Upgrading CWC 
Lighting).  This BCR increased the PMB by $200K. 

BCR-013-18-009R0 Unilateral Determination 
of CO #314, CP 013 314 
1638, OSA Closure Plan 

Revisions 

RL-0013 

This BCR incorporated the definitization of CO 314 per contract 
modification 608, and scope includes the continued incorporation of 
Ecology comments on the Closure Plan for Outside Storage Area A, B 
and D-10.  This BCR increased the PMB by $37K. 

BCR-030-18-003R0 Definitization of CO #294 
100-KR-4 RI/FS Decisional 

Re-write 
RL-0030 

This BCR modified the PMB to align with the definitization of Change 
Order (CO) 294, 100-KR-4 RI/FS Decisional Re-Write.  This BCR 
increased the PMB by $1,186K. 

BCR-030-18-004R0 Remove PM-30-6-17 from 
PMB 

RL-0030 

This BCR removed the milestone and coding for PM-30-6-17 – Prepare 
and submit 100-B/C Proposed Plan Revision 0, due to the RL review and 
comment on the Proposed Plan not being completed as required.  This 
BCR did not change the PMB value. 

BCR-030-18-005R0 Incorporate CO #318, 200-
WA-1 and 200-BC-1 OU 
Characterization NTE 

Increase 

RL-0030 

This BCR incorporated the scope associated with the additional Not-to-
Exceed (NTE) value for Change Order (CO) 318, 200-WA-1, and 200-
BC-1 Operable Units Characterization.  This BCR increased the PMB 
value by $870K. 

BCR-030-18-008R0 Replan 200-EA-1 Project 
Management 

RL-0030 

This BCR re-planned the budget from the 200-EA-1 project management 
planning package (WBS element 030.31.30.11.11) into an 
FY2018 work package activity (WBS element 030.31.30.11.08).  This 
BCR did not change the PMB value. 

BCR-030-18-009R0 Replan RL-0030 Composite 
Analysis RL-0030 

This BCR re-planned the existing FY2018 scope for WBS 30.01.02.01.05 
Composite Analysis to better reflect the plan for completing the FY2018 
Composite Analysis scope.  This BCR did not change the PMB value. 

BCR-030-18-010R0 MR Draw for FY2018 
Cumulative Impact 

Evaluation RL-0030 

This BCR drew Management Reserve (MR) for the in-scope unplanned 
work associated with the Cumulative Impact Evaluation work scope that 
is considered within the PRC but was not planned within the PMB, as 
defined in the CHPRC Project Controls System Description (PCSD) for 
authorized use of MR.  This BCR increased the PMB value by $750K. 

BCR-040-18-003R0 Incorporate CO #311, 
Activity A and C NTE 

Increases 
RL-0040 

This BCR incorporated scope associated with the increased NTE value for 
CO 311, Emergency Response for Facility/Waste Site ESH&Q or 
Remediation.  This BCR increased the PMB value by $1,928K. 

BCR-041-18-007R0 
 

Incorporate FY2018 ERDF 
Operations into RL-0041 RL-0041 

This BCR implemented the scope, budget, and schedule for the FY2018 
ERDF Operations into the RL-0041 PMB.  This BCR increased the PMB 
value by $29,234K. 
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Change Request # Title PBS Summary of Change 

BCR-041-18-008R0 RL-0041 183.2KE 
Sedimentation Basin 
Backfill MR Draw 

RL-0041 

This BCR drew MR for in-scope unplanned work associated with an 
increase in the required backfill quantities from the current PMB quantity 
to the current engineered design backfill quantities.  This BCR increased 
the PMB value by $1,635K. 

BCR-PRC-18-006R0 Revision to RL-0013 MR 
Profile RL-0013, 

RL-0041 

This BCR transferred MR from RL-0041 to RL-0013 to remain consistent 
with BCR-PRC-17-043R0.  This BCR did not change the PMB value. 

BCR-PRC-18-007R0 RL-0040 FY2018 Min Safe 
and Nuclear Facility 
Planning MR Draw 

RL-0040 
This BCR drew MR for in scope, unplanned work within the currently 
authorized work scope.  This BCR increased the PMB value by $4,987K. 

BCRA-PRC-18-005R0 HPIC Updates November 
2018  

RL-0012, 
RL-0013, 
RL-0030, 
RL-0040, 
RL-0041, 

000s 

This BCR incorporated November FY2018 Hanford Programs Integrated 
Control Module (HPIC) updates. This BCR did not change the PMB 
value. 

 
The Allocated (Distributed) Budget increased by $40,962K. 
 

Undistributed Budget Activity 

BCR Number Title 
PBS 

Fiscal Year UB  

BCR-PRC-18-004R0 Undistributed Budget Adjustments November 2017 RL-0011, 
RL-0013, 
RL-0030, 
RL-0040, 
RL-0041 

2018 $3,671K 

  
The Undistributed Budget increased by $3,671K.  
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Management Reserve Activity 

BCR Number Title 
PBS 

Fiscal Year MR  

BCR-011-18-002R0 Definitization of CO #313 Characterization/Sampling 
Analysis of 236-Z and 242-Z Facilities 

RL-0011 2018 $8K 

BCR-013-18-009R0 Unilateral Determination of CO #314, CP 013 314 
1638, OSA Closure Plan Revisions 

RL-0013 2018 $-105K 

BCR-030-18-003R0 Definitization of CO #294 100-KR-4 RI/FS Decisional 
Re-Write 

RL-0030 2018 $19K 

BCR-030-18-010R0 MR Draw for FY2018 Cumulative Impact Evaluation RL-0030 2018 $-750K 

BCR-041-18-008R0 RL-0041 183.2KE Sedimentation Basin Backfill MR 
Draw 

RL-0041 2018 $-1,635K 

BCR-PRC-18-006R0 Revision to RL-0013 MR Profile RL-0013, 
RL-0041 

2018 
$1,397K 
$-1,397K 

BCR-PRC-18-007R0 RL-0040 FY2018 Min Safe and Nuclear Facility 
Planning MR Draw 

RL-0030 
RL-0041 

2018 
$-2,493K 
$-2,493K 

 
Overall, there was a decrease in Management Reserve (MR) of $7,450K during November. 
 

Fee Activity 

BCR Number Title 
PBS 

Fiscal Year Fee  

BCR-011-18-002R0 
Definitization of CO #313 Characterization/Sampling 

Analysis of 236-Z and 242-Z Facilities 
RL-0011 2018 $23K 

BCR-013-18-009R0 
Unilateral Determination of CO #314, CP 013 314 

1638, OSA Closure Plan Revisions 
RL-0013 2018 $3K 

BCR-030-18-003R0 
Definitization of CO #294 100-KR-4 RI/FS Decisional 

Re-Write 
RL-0030 2018 $115K 

 
Overall, there was an increase to the Fee of $140K during November. 
 
See the Format 3 Report in Appendix A for a listing of the specific change requests that had an impact on the 
PMB budget by FY.  The PMB values of change requests are summarized by FY in the tables below (dollars in 
thousands): 
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November 2017 Summary of Changes  

  
 

Changes to/Utilization of Management Reserve in November 2017  
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SELF-PERFORMED WORK 
Business structure information documents ongoing compliance with the requirements of the Contract Section 
H.20 clause entitled Self-Performed Work. 

 
  

Notes: 

1. Since the CHPRC contract award in October 2008, CHPRC has subcontracted over $2.6 billion in goods 
and services, with more than 55 percent going to small businesses.  Nearly all subcontracting goals have 
been exceeded. 

2. Approximately 91 percent of the total dollars arise from service and staffing contracts and contract 
amendments, with 6 percent of the remaining expenditures arising from PCard purchases and 3 percent 
from the balance in purchase orders for materials and equipment. 

3. Data is summarized by business categories (Women Owned Minority Business Enterprise codes) in 
accordance with socioeconomic reporting requirements.  Small business categories overlap and should 
not be added together. 

  

10/1/2008 ‐ 11/30/2017 Planned Subcontracting: $2,720,084,369

Contract‐to‐date awards: $2,647,147,172

Bal remaining to award: $72,937,197

$ Value % Goal % Goal award$ Bal to Goal

SB $1,482,040,861 55.99% 49.3% $1,341,001,594 ‐$141,039,267

SDB $281,004,237 10.62% 8.2% $223,046,918 ‐$57,957,319

SWOB $276,902,436 10.46% 7.5% $204,006,328 ‐$72,896,108

HUB $71,732,741 2.71% 2.2% $59,841,856 ‐$11,890,885

VOSB $212,235,919 8.02% 3.5% $95,202,953 ‐$117,032,966

SDVO $127,875,856 4.83% 1.3% $35,361,097 ‐$92,514,760

NAB $65,674,631 2.48% N/A  

Large $667,248,486 25.21% N/A

GOVT $3,933,006 0.15% N/A

GOVT CONT $483,186,359 18.25% N/A  

EDUCATION $114,179 0.00% N/A CHPRC Contract Value: $5,732,255,464

NONPROFIT_ $3,882,762 0.15% N/A 17% rqmt: $974,483,429

FOREIGN $6,741,520 0.25% N/A SB actual: $1,482,040,861

Total $2,647,147,172 100.00% N/A Bal to rqmt ‐$507,557,432

Contract‐to‐Date Actual Awards & Mods Projection to FY2018

PRC clause H.20  small business requirement

≥ 17% of CHPRC Contract Price performed by SB.

Reporting Category



  

 14 
 CHPRC-2017-11, Rev. 0   ·   Overview 

CHPRC Monthly Performance Report November 2017 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
Contract 
Section 

Project GFS/I Status 

CONTRACT 
J.12/C.2.2, 
C.2.3 

PBS-11, Plutonium 
Finishing Plant 
Closure Project 
 
PBS-13, Solid and 
Liquid Waste 
Treatment and 
Disposal 

Offsite Transportation of Radioactive Material: RL 
provides equipment and government drivers to 
transport transuranic (TRU) materials outbound/ 
inbound between the Hanford Site and PFNW 
locations.  RL is the authorized shipper and acts as 
signatory on the shipping papers and ensures DOE 
Manual 460.2-1 is complied with.  RL arranges for 
Commercial Motor Vehicle Safety Alliance (CVSA) 
level VI vehicle inspections and verifies that the 
government drivers meet the applicable Department 
of Transportation (DOT) Federal Motor Carrier 
Safety Regulations (49 CFR 382 and 383).  RL also 
inspects the load securement to ensure compliance 
with DOT regulations and/or Transportation Safety 
Document (TSD) requirements.   

Ongoing  

J.12/C.2.3.6 PBS-13, Transuranic 
Waste Certification 

Waste Isolation Pilot Plant (WIPP) in Carlsbad, New 
Mexico: Provides shipping resources and manages 
the schedule for transportation of these containers to 
WIPP.  The schedule is variable and the number of 
shipments is controlled by DOE-HQ on a complex-
wide priority.  Cost for shipment of TRU waste 
offsite is borne by the Carlsbad Field Office (CBFO). 

No WIPP shipments 
are planned within the 
contract period of 
performance. 

 

 

DOE ACTIONS/DECISIONS 
Refer to Sections A through G as well as Appendix C of this report for the project specific DOE 
Actions/Decisions. 



 

 

 

 

 

 

 

 

 

 

 

 
 
 

Section A 
Nuclear Materials Stabilization and 

Disposition of PFP 
(RL-0011) 

T. E. Bratvold 
Vice President for 
Plutonium Finishing 
Plant Closure 
Project  

November 2017 
CHPRC-2017-11, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 
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PROJECT SUMMARY 
The Plutonium Finishing Plant (PFP) completed pre-demolition activities for 234-5Z facility on 
September 7, 2017, and demolition was initiated September 13, 2017, and is now 50 percent complete.  
This marks the end of more than 10 years of preparation for demolition activities to begin on all PFP 
facilities.  All gloveboxes have been removed from E4 ventilation, and all preparations for demolition are 
complete.  Initiation of demolition on the Plutonium Reclamation Facility (PRF) started in early 
November 2016, is ongoing, and is 74 percent complete.    
 
PFP Closure Project continues to maintain PFP facilities compliant with authorization agreement 
requirements. 

 
Significant accomplishments in November included: 

 Continued demolition of 234-5Z 
o Completed CSZ 3, CSZ 4.1, and Zone 4 

 Removed RADTU gloveboxes 100B, 200, and 300B and placed in ERDF cans for disposition 
 Completed removal of PRF gallery gloveboxes and placed in TL-1800s for shipment to PermaFix 

Northwest (PFNW) for size reduction 
 Initiated PRF canyon demolition and strongback removal 
 Shipped 381 roll-off cans to ERDF for waste disposition 
 Shipped 40 cubic meters (m3) transuranic (TRU) waste 
 Shipped 1,706 m3 of low-level waste/mixed low-level waste (LLW/MLLW) 

 
Key Metrics 

 

Key Performance Indicators 

Current 
Month Contract To Date 

COMPLETE  Glovebox/ Hood Removed or Dispositioned in Place 0 232 gloveboxes/hoods 

COMPLETE  KPP Rooms/Areas Ready for Demo 0 72  rooms/areas 

COMPLETE  Asbestos/Asbestos Containing Material (ACM) Removed 0 35,827 

COMPLETE  Process Vacuum Piping Dispositioned 0 7,231 feet 

COMPLETE  Process Transfer Line Dispositioned - 1,525 feet 

COMPLETE  Pencil Tank Units Removed (Shipped) - 196 pencil tank units 

Buildings Ready for Demo 0 64 structures 

Buildings Demolished or Removed 0 62 structures 

Non-radioactive Waste Shipped 0 m3 85 m3 

Transuranic/Transuranic Mixed (TRU/TRU-M) Shipped 40  m3 3,180 m3 

LLW/MLLW Shipped 1,706 m3 15,465 m3 
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EMS Objectives and Target Status (Draft) 
 

Objective # Objective Targets Actions Due Date Status 
18-EMS-PFP-OB1-T1 Minimize 

emissions 
resulting from 
demolition 
(including 
rubble 
management) 
of 234-5Z and 
236Z. 

Establish controls to 
minimize radioactive 
air emissions during 
PFP demolition 
activities and monitor 
the effectiveness of 
the controls. 

Evaluate radioactive 
emissions on a weekly basis 
and identify if there are gaps 
in implementing the 
controls and if the controls 
are effective when 
implemented.  If problems 
are identified, ensure that 
prompt corrective actions 
are taken.  Provide a 
monthly report on results 
and actions. 
 

1. October Report 
2. November Report 
3. December Report 
4. January Report 
5. February Report 

 
 
 
 
 
 
 
 
 
 
 
 
 
11/07/2017 
12/07/2017 
01/08/2018 
02/07/2018 
03/07/2018 

 
 
 
 
 
 
 
 
 
 
 
 
 

100% 
100% 

0% 
0% 
0% 

 

 
TARGET ZERO PERFORMANCE 

(Reported on a calendar month basis.) 

 
Current 
Month 

Rolling 
12 

Month 
Comment 

Days Away, 
Restricted or 
Transferred 

0 1  N/A 

Total  
Recordable 

Injuries 

 
0 

 
1  N/A 

First Aid  
Cases  

 
4 

 
72 

11/08/17 - The employee reported that they were in the process of surveying 
Powered Air Purifying Respirators (PAPRs) out of the contamination area.  
At the time of the event, the employee was carrying PAPRs to a survey 
table.  Employee reported that one of the PAPR belts had come loose and 
fell to the floor, which got caught up in their feet, causing them to stumble.  
Employee reported having to take a knee (left knee) and catching themselves 
with their hand (right hand).  Employee was taken to HPMC due to 
symptoms (pain and contusion of knee/ lower leg).  (24673) 

11/14/17 - Employee was using a slag hammer to remove grout around the 
grease zerks on the shears.  The hammer was slipping in the employee’s 
hands while performing this activity.  When the hammer slipped, it strained 
the lower fingers of the employee’s right index and middle finger.  (24684) 
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Current 
Month 

Rolling 
12 

Month 
Comment 

11/15/17-Mechanics had residual chemicals on their anti-contamination 
clothing when they came to a step-off pad within the MO-032.  Radiological 
Controls Technician (RCT) (affected employee) was performing surveys at 
the step-off pad and could smell the chemicals.  The RCT was immediately 
affected, reporting shortness of breath, dizziness and a headache.  An 
ambulance was called who evaluated the employee and released them to 
their supervisor to report to HPMC.  Industrial Hygiene (IH )conducted 
surveys associated with the chemically contaminated Personal Protective 
Equipment (PPE) and determined the employee was not likely exposed 
above any occupational exposure limits (OEL).  The event is potentially an 
aggravation of a pre-existing condition of heightened chemical sensitivity.  
(24670) 

11/21/17-Employee went to get into the front-end loader carrying a radio.  
While transitioning from the ladder to the loader door (with his right hand), 
the employee’s left hand slipped off the rail and he was forced to grab the 
rail with his right hand to prevent a fall.  In the process of falling back, the 
employee twisted his right knee and put strain on his right shoulder.  The 
employee was taken to HPMC.  The employee was released to work with no 
restrictions.  (24679) 

Near Misses 0 0 N/A
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KEY ACCOMPLISHMENTS 
 
RL-0011 Accomplishments 
 
PFP Waste Operations 

 Shipped 40 m3 TRU/TRUM waste. 
 Shipped 1,706 m3 LLW/MLLW. 
 Shipped 381 roll-off cans to ERDF for waste disposition. 

 

Demolition Activities 
 Continued demolition of 234-5Z. 

o Completed CSZ 3, CSZ 4.1, and Zone 4. 
 Removed Radioactive Acid Digestion Tst Unit (RADTU)  gloveboxes 100B, 200, and 300B and 

placed in ERDF cans for disposition. 
 Completed removal of PRF gallery gloveboxes and placed in TL-1800s for shipment to PFNW for 

size reduction. 
 Initiated PRF canyon demolition and strongback removal. 

  
MAJOR ISSUES 

Nothing to report at this time. 
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RISK MANAGEMENT STATUS 
 
 

 

 

 

 
 

Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0011/WBS-011.OA 

Explanation of major changes to the project monthly stoplight chart: 
No major changes to the monthly stoplight chart in the month of November. 

Realized Risks (Risks that are currently impacting project cost/schedule) 
 No realized risks identified in the month of November. 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed) 
 FY2018 Risk Triggers (Risk could be realized in FY2018)  
PFP-DEMO-05: 
Inclement Weather 

Inclement weather, including moderate 
winds, low or high temperatures, and 
thunderstorms will impact the demolition of 
PFP. 
Risk Handling Strategy: Accept 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $0K, 32 days 
 
*Cost increase will result in cost-per-day 
impacts from crews and hotel load. 

  Risk Trigger: Extreme cold temperature, accumulating snow showers resulting in 
site delays/closures and high winds. 

 

Mitigation action(s) FC 
Date

%

Implement overtime (OT) shifts as necessary to mitigate further 
impacts associated with weather. 

Ongoing N/A 

Mitigation Assessment: 
During  November, there were no weather impacts.  However, the risk remains 
critical due to potential high-wind, winter weather delays, and cold temperatures 
having the ability to impact the planned demolition.  The PFP project will continue 
to adjust the daily work scope to plan for projected weather impacts. 

 
PFP-DEMO-16: 
Contamination 
Spread Beyond 
Established 
Boundaries 

Unplanned transport of contamination from 
posted areas due to dust suppression liquid 
flow, natural events, or wildlife result in 
cost impacts and schedule delays. 
Risk Handling Strategy: Accept 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $3 million, 30 days 

    Risk Trigger:  Activation of Continuous Air Monitoring (CAM) outside of 
established boundary during demo activities. 

 Mitigation action(s) FC Date % 

1. Add caution to work package 
direction to not apply a focused 
beam of water to high materials at 
risk (MAR) components that have 
been breached. 

2. Evaluate the use of the foggers. 
3. Revise or incorporate additional 

controls into the work package as 
appropriate. 

4. Evaluate the boundaries to 
incorporate available radiological 
data. 

5. Evaluate the fixative concentration. 
6. Incorporate case-by-case 

consideration when handling items 
of accessible gram values during 
adverse weather conditions into the 
work package. 

7. Evaluate the method for 
determining acceptable wind speed. 

8. PFP provides real-time data from 
the event to Dr. Napier (PNNL) for 
consideration with future models. 

10/15/17 100% 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mitigation Assessment: 
All recovery actions were completed in  October 2017.  However, risk remains 
critical due to high risk demolition activities. 

High Risk Threat Value  (Recoverable slip to enforceable or incentivized milestone) 

Decreased Confidence

Increased Confidence

No Change

Unassigned Risk 
Risk Passed 
New Risk 
Change 

Opportunity currently realized, or mitigation efforts are currently working toward, or after risk 
trigger with no foreseeable impacts.

Mitigation efforts are currently working toward risk trigger with the possibility of actions 
not in place prior to risk occurrence.  Recovery actions may be needed.

Risk currently realized, or risk mitigation efforts are past risk trigger date with foreseeable 
impacts.  Recovery actions needed. 
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PFP-DEMO-12: 
PFP/PRF Demolition 
Contamination 
Levels 

Contamination levels on the canyon walls, 
floors, ventilation ducts, and the remaining 
areas of PFP will be higher than expected, 
thus requiring more stringent controls than 
expected or larger than expected waste 
volumes, resulting in cost impacts and 
schedule delays. 
Risk Handling Strategy: Accept 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $1.5 million, 22 
days 

    Risk Trigger: During pre-demolition/demolition activities in FY2017.  Dates 
tracked in the field execution schedule (FES). 

 

Mitigation action(s) FC Date % 
None identified at this time. N/A N/A 

Mitigation Assessment: 
No change in the month of November. 
At the end of January 2017, contamination was discovered outside the 
HCA/ARA/RA zone established for demolition of the PRF after a CAM alarm 
sounded just outside the HCA/ARA/RA during relocation of the debris pile.  The 
alarm resulted in the evaluation of employees from the zone and could have 
resulted in contamination of PFP personnel.  As a result of this event, lessons 
learned have been incorporated in the future demolition work packages to ensure 
the suppression misting instructions are stated clearly with no subjective verbiage.  
In addition, in-process monitoring of the pile/bucket has been incorporated during 
movement of the debris pile.   

PFP-DEMO-21: 
Glovebox/Equipment 
Removal/Demolition 
Material 

A material handling event (e.g., dropped 
piece of process equipment) occurs during 
the PFP demolition, resulting in cost 
impacts and schedule delays. 
 
Risk Handling Strategy: Accept 
 
Probability: Low (10% to 25%) 
Worst Case Impacts: $150K, 30 days 

    Risk Trigger: During pre-demolition/demolition activities in fiscal year (FY) 
2017. 

 

Mitigation action(s) FC Date % 
None identified at this time. N/A N/A 

Mitigation Assessment: 
No change in November. 
The mitigation strategies have been put in place; as a result, the risk strategy is to 
accept with no further mitigation actions identified at this time.  PFP will continue 
to adhere to the CHPRC Integrated Safety Management System (ISMS) 
program/hoisting and rigging program to include detailed analyses of potential 
hazards and identification of preventive measures to implement prior to starting 
the work.  At this time, no alternative course of actions needed.  This risk will be 
closed at the end of December, as all gloveboxes will have been removed from the 
facility at that time. 

PFP-DEMO-07: 
Removal/Extraction 
of Equipment Takes 
Longer Than Planned 

Controlled demolition of equipment, 
gloveboxes and portions of the crosscutting 
process support systems (i.e. ventilation) 
result in cost impacts and schedule delays. 
 
Risk Handling Strategy: Control 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $3 million, 60 days 

    Risk Trigger: During pre-demolition/demolition activities in FY2017.  Dates 
tracked in the field execution schedule (FES). 

 

Mitigation action(s) FC Date % 
Identify and pre-rig equipment with lifting slings. Complete 100 

Initiate discussions early in the demo planning of the equipment 
being left in place for removal during demolish. 

Complete 100 

Mitigation Assessment:  
No change in November. 
Efforts have been completed to create a removal path for several of the gloveboxes 
to meet Criticality Incredibility.  The HC-7C and 227T glovebox was slated for 
removal during demolition but has been removed during pre-demolition as risk 
mitigation strategy.  At this time, no alternative course of actions are needed.  This 
risk will be closed at the end of December, as all gloveboxes and special handled 
items will have been removed from the facility at that time. 

Unassigned Risks (Pending ownership of identified risks/opportunities) 
No unassigned risks identified in the month of November. 
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PROJECT BASELINE PERFORMANCE 

Current Month 

($M) 

WBS 011/RL-0011 
Nuclear Matl Stab & Disp 

PFP 

Budgeted Cost 
of Work 

Scheduled 
(BCWS) 

Budgeted 
Cost  

of Work 
Performed
(BCWP)

Actual 
Cost  

of Work 
Performed
(ACWP)

Schedule 
Variance 

($)
Schedule Variance 

(%)
Cost Variance  

($) 
Cost Variance 

(%)

Total 0.0 3.3 8.7 3.3 46,434.7% (5.4) -161.0% 

Numbers are rounded to the nearest $0.1 million. 

 
CM Schedule Variance: (+$3.3M/+46,434.7%) 

The current month positive schedule variance is primarily the result of working historical budgeted cost 
of work scheduled (BCWS) on discrete demolition activities (apportioned).  The majority of the scope 
was originally planned to begin during the third quarter of 2016.  However, delays in getting 236-Z ready 
for demolition negatively impacted the start of 236-Z demolition.  Continuation of demolition activities 
on 234-5Z, specifically zones 3 and 4, and completion of removal and shipment of the PRF gallery 
gloveboxes to PFNW for size reduction is contributing to this positive variance.  Demolition of 236-Z and 
234-5Z are currently scheduled to complete in December 2017.  Because all work is historical, the current 
schedule variance will be favorable going forward.  

 
CM Cost Variance: (-$5.4M/-161.0%)  
The current month negative cost variance is primarily due to the delay in completion of the PFP project to 
achieve slab-on-grade.  The delay is causing needed extensions of project management hotel load 
resources, without BCWS, to support the remaining D&D work scope until the facility completes 
demolition activities.  Further, working historical BCWS for demolition activities associated with 234-5Z 
and 236-Z is also contributing to this variance.  Unplanned shipments to Perma-Fix Northwest (PFNW) 
for the size reduction of gloveboxes and E4 in 234-5Z continue to cause additional costs to support 
demolition activities.  Shipping the waste to PFNW helped realize schedule and safety improvements but 
has resulted in increased size reduction costs.    
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Contract-to-Date 
($M) 

WBS 011/ 
RL-0011 

Nuclear Matl 
Stab & Disp PFP 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual  
Cost  

of Work 
Performed 

Schedule 
Variance 

($)

Schedule 
Variance 

(%)

Cost 
Variance 

($)

Cost 
Variance 

(%)

Budget at 
Completion

(BAC)

Estimate at 
Completion 

(EAC) 

Estimate to 
Complete

(ETC) 

Variance at 
Completion

(VAC)

Total 988.5 970.2 1,079.5 (18.3) -1.8% (109.2) -11.2% 988.7 1,101.0 21.5 (112.3) 

 Numbers are rounded to the nearest $0.1 million

 
Contract-to-Date (CTD) Schedule Variance (-$18.3M/-1.8%) 
The CTD schedule variance is within threshold. 
 

CTD Cost Variance (-$109.2M/-11.2%) 
The negative CTD cost variance is primarily a result of prior year unrecoverable costs, as well as impacts 
to the D&D work scope and extending level-of-effort and support services, consistent with delayed 
activities, in support of completing Hanford Federal Facility Agreement and Consent Order (Tri-Party 
Agreement) Milestone M-083-00A.  In addition, unplanned costs to support implementation of efficiency 
initiatives at PFP (i.e., foaming and PremAire Breathing Air), and increased training as a result of 
assignment of new Health Physics Technicians (HPT), and D&D workers (as the result of Hanford 
Atomic Metal Trades Council (HAMTC) lamping process) to PFP have also contributed to this variance.  
Additional resources to recover schedule for asbestos removal activities and to cover the additional 
asbestos needing to be removed that was recently identified (about 10,000 feet).  Additional unplanned 
shipping materials (waste shipping containers TL-1800s, SLB2s, IP-1 bags, etc.) were also required to 
support waste loadout activities for TRU waste disposition efforts.  Unplanned shipments to PFNW for 
the size reduction of 236-Z gloveboxes (i.e., galleries and MT-4) and size reduction of special handled 
items from 234-5Z (i.e., filterboxes, 227S and 227T gloveboxes) and E4 ducting in 234-5Z have caused 
additional costs to support ready-for-demo activities also contributing to the unfavorable variance.  
Finally, unplanned work on the High Density Polyethylene (HDPE) water loop is also contributing to this 
variance.  The costs associated with the HDPE water loop will be transferred to the Mission Support 
Alliance (MSA) contractor in the month of December to align with requirements of the J3 Table.  The 
negative cost variance is partially offset by utilizing fewer breathing air suits and hoses than originally 
planned for 242-Z entries.  This is a result of fewer field work team members being required to perform 
hands-on work in 242-Z because of the confined space and number of suits (three suits per day versus 
five).  In addition, there were recognized efficiencies where crews were able to complete process vacuum 
removal in 291-Z with less effort than originally planned.  Characterization results indicated lower levels 
of hold-up than planned, which allowed more efficient piping removal.  Isolations of the 291-Z facility 
have also proved to take less time than anticipated due to the main electrical power being cut outside of 
the building rather than performing individual isolations within the facility.  Hazardous material removal 
and decontamination/fixative applications demonstrated effective with less effort than originally planned 
using methods proven more efficient (e.g., using powerful fans to assist with vertical fixative flow up the 
stack).  In addition, implementation of a baseline change request (BCR) that was processed in the month 
of September 2017 to draw down on RL contingency to recover the cost impacts to the RL-0011 C.2 
Project associated with realization of the RL risks.  Areas that were impacted were associated with 
weather delays, stop works, PRF contamination events, and MSA resources retained to prevent bump and 
roll impacts.  Recognition of efficiencies associated with demolition of 242-Z, 291-Z, and 234-5ZA are 
also contributing to the offset of the negative variance. 
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Variance at Completion (-$112.3M/-11.4%) 
The Variance at Completion (VAC) unfavorable variance is reflective of previous inability to achieve 20 
percent increased efficiency associated with time on respirator as assumed in the baseline plan.  The 
Collective Bargaining Agreement was accepted, and efficiencies are continuing to be recognized with 
more time on mask and implementation of the value engineering initiatives associated with high-mass 
gloveboxes and grouting.  Extended hotel loading costs as a result of delays in demolition-ready and 
demolition activities caused by issues identified in the CTD schedule variance above are also driving the 
negative VAC.  As a result of wall removals and electrical isolations, it was discovered that 
approximately 10,000 feet of additional asbestos was between the walls that would need to be removed.  
This is a recognized risk (PFP-092-02) and has been incorporated into the VAC.  Of note, CHPRC is 
working with RL to utilize contingency for the additional 10,000 feet of asbestos identified during 
walkdowns and inspections, impacts from the criticality alarm, and relief from the 30 days of weather 
delays experienced from December 2016 through March 2017.  Finally, increased utilization of overtime 
was used to ready the 234-5Z facility for demolition by September 2017.  Also, unplanned work on the 
HDPE water loop is also contributing to this variance.  The costs associated with the HDPE water loop 
will be transferred to the MSA contractor in the month of December to align with requirements of the J3 
Table.  This unfavorable variance is partially offset by recognized efficiencies due to characterization data 
in the 234-5Z duct level allowing piping and ducting to be left in place for demolition and the 291-Z 
demolition activities.  The variance at completion is reflective of PFP’s current projected date to reach 
slab on grade no later than December 29, 2017. 
 
Contract Performance Report Formats are provided in Appendix A.  
 

FUNDS vs. SPEND FORECAST 

($M) 
 
 
 
 
 
 
 
 
 
 
 
 
Funds/Variance Analysis 
FY2018 expected funding for the project breakdown structure (PBS) RL-0011 aligns at $38.1 million to 
allow for completion of demolition activities to achieve slab-on-grade, CD-4 closeout activities, and PFP 
project closeout.  The funds in this PBS are not adequate to address the estimate to complete (ETC).  RL 
and CHPRC Management are evaluating options. 
 
  

 FY2018  

WBS 011/RL-0011 
Nuclear Matl Stab & Disp PFP 

Projected 
Funding 

Spending 
Forecast  

  
Variance 

Spending Forecast 33.2 38.1 (4.9) 

Incremental Scope Pending 
Change Management 

0.0 0.0 0.0 

RL-0011 - Total 33.2 38.1 (4.9) 

Numbers are rounded to the nearest $0.1 million
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Critical Path Schedule 
The PFP Critical Path schedule begins with the continuation of front-side demo CSZ 2.5 in 234-5Z.  After 
front-side CSZ 2.5 is complete, front-side CSZ 2.3/2.4 will be worked.  RMC Process Line and RMA 
process line demo will come next, followed by completion of the basement of 234-5Z demolition.  The 
236-Z canyon and 234-5Z demolition are scheduled to complete on December 29, 2017, meeting the 
requirements for the Tri-Party Agreement Milestone – M-083-00A – PFP Facility Transition and 
Selection Disposition Activities.  Completion of demolition is followed by site stabilization and 
demobilization, turnover to surveillance and maintenance, and project closeout activities completing May 
21, 2018. 

 

 MILESTONE STATUS 
Tri-Party Agreement milestones represent significant events in project execution.  RL Enforceable 
Agreement milestones were established to provide high-level visibility to critical deliverables and specific 
status on the accomplishment of these key events.  The performance measurement baseline (PMB) annual 
update, implemented in September 2013, and subsequently approved BCRs, define CHPRC planning with 
respect to Tri-Party Agreement milestones.  The following table is a two-year look-ahead of commitments 
and Tri-Party Agreement-enforceable milestones.   
 

Number Title Due  
Date 

Actual 
Date 

Forecast 
Date 

Status/ 
Comment 

M-083-00A PFP Facility Transition 
and Selection Disposition 
Activities 

09/30/17  12/29/17 During November, the project lost 
seven days as a result of re-focusing 
efforts on the removal of PRF gallery 
gloveboxes and initiation of demolition 
on the PRF canyon.  This was an 
insignificant impact from the prior 
month.  This seven-day loss impacted 
the forecasted completion date as 
identified in the November month-end 
forecast completion date of the Tri-
Party Agreement milestone for the PFP 
Project to reach slab-on-grade. 
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GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
 

Contract 
Section 

Project  GFS/I  Status 

CONTRACT 

J.12/C.2.2, C.2.3 PBS RL-0011, 
Plutonium Finishing 
Plant Closure Project 
 
 

Offsite transportation of radioactive material: RL provides 
equipment and government drivers to transport TRU 
materials outbound/inbound between the Hanford Site and 
PFNW locations.  RL is the authorized shipper and acts as 
signatory on the shipping papers, and ensures DOE Manual 
460.2-1 is complied with.  RL arranges for Commercial 
Motor Vehicle Safety Alliance (CVSA) level VI vehicle 
inspections and verifies that the government drivers meet 
the applicable Department of Transportation (DOT) Federal 
Motor Carrier Safety Regulations (49 CFR 382 and 383).  
RL also inspects the load securement to ensure compliance 
with DOT regulations and/or Transportation Safety 
Document (TSD) requirements.   

Ongoing  

 

 
DOE ACTIONS / DECISIONS 

 
None at this time. 



 
 

 

    

 

 

 

 

 

 

Section B 
Spent Nuclear Fuel Stabilization  

and Disposition 
(RL-0012) 

R. M. Geimer 
Vice President for  
K Basin Operations and 
Plateau Remediation 

November 2017 
CHPRC-2017-11, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 

M. A. Wright 
Vice President for 
Project Technical 
Services 
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PROJECT SUMMARY 

K Basin Pre-Operational Acceptance Testing (KPAT) completed on October 31, 2017.  
 
A partial Construction Completion Document (CCD) was signed November 7, 2017 by 100K operations 
personnel accepting ownership of the Annex and Engineered Container Retrieval and Transfer System 
(ECRTS) hardware pending completion of construction punch list activities. 
 
Operational Acceptance Testing (OAT) commenced November 8, 2017.  OAT activities will validate 
critical operating procedures and enable on-the-job evaluations (OJE), operations demonstrations, and 
drills. 
 
CHPRC Transportation Safety personnel are focused on finalizing the One-Time Request for Shipment 
(OTRS) formal implementation activities. 

To demonstrate the current forecast date of the Hanford Federal Facility Agreement and Consent Order 
(Tri-Party Agreement) M-016-175, Begin Sludge Removal From 105-KW Fuel Storage Basin, the 
milestone has been disconnected from the risk analysis schedule margin.  The current non-risk adjusted 
forecast date to begin sludge removal is March 7, 2018.   
 
The effort to retrieve and containerize the sludge pile in the KW Basin Center Bay discovered during 
debris mapping continued.  Work is forecast to be complete in February 2018 prior to the start of sludge 
retrieval.   
 
Project breakdown structure (PBS) RL-0012 scope is 95.6 percent complete, with a cumulative Schedule 
Performance Index (SPI) of 1.00 and a Cost Performance Index (CPI) of 1.05. 

 
EMS OBJECTIVES AND TARGET STATUS 

None currently identified. 
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TARGET ZERO PERFORMANCE 
(Reported on a calendar month basis.) 

 
CM  

Quantity 

Rolling 
12 

Month
Comment 

Dart 
Injuries 

0 1 N/A 

Recordable 
Injuries 

0 0 N/A 

First Aids 0 17 
N/A 

Near Misses 0 0 N/A 

 
KEY ACCOMPLISHMENTS 

 
100K Operations 
 The 100K Operations group continued maintaining facilities in a safe and compliant condition.  

Crews continued debris dose mapping, relocation activities in 105KW Basin, and performance of 
several monthly and quarterly routines during the period. 
 

KW Basin Sludge Removal Capital Asset Project 
 KPAT 

o KPAT was completed on October 31, 2017. 
o A total of nine Test Deficiency Reports (TDRs) were converted to non-conformance reports 

(NCRs) to track completion of the identified “non-operational-impacting” corrective actions.  The 
team will now focus on producing the KPAT Test Report. 

o A partial Construction Completion Document (CCD) was signed November 7, 2017, which 
allowed turnover of the Annex and ECRTS hardware with a defined punch list.  Construction 
forces will continue to work CCD punch list items and perform preventive/corrective 
maintenance.   

 Tabletop drills of ECRTS upset conditions are being conducted weekly with participation by Nulcear 
Chemical Operator (NCOs), health physics technician (HPTs), engineering, and operations 
management. 

 OAT officially commenced on November 8, 2017. 
 Resources continued to focus on finalizing procedures required for completion of the OAT.  OAT 

procedure validations commenced and will continue throughout the OAT operational demonstrations. 
 In addition to demonstrations and drills, Sludge Transportation System Cask (STSC) 2 was 

successfully leak tested to verify its ability to meet rigorous leak tightness criteria and be ready for the 
Sludge Removal Campaign.  

 ECRTS Plan of Action (POA) was approved within CHPRC on November 6, 2017, and transmitted 
back to RL for formal approval on November 8, 2017.  DOE  approval is forecast for November 29, 
2017. 

 An Implementation Plan (IP) has been submitted for comment by the contractor Operational 
Readiness Review (ORR) Team Lead and will be approved once the POA is officially approved by 
RL. 
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 A revised Startup Notification Report (SNR) technical description based on changes to the POA has 
been approved for the next SNR submittal. 

 Sludge Transportation System Casks (STSCs) 414-417: HiLine personnel delivered four STSC 
assemblies to Warehouse 4732C on November 8, 2017.  STSC 422-424: Vessels were delivered to 
HiLine on October 26, 2017, and are forecast to be assembled and tested in December.  Delivery is 
forecast in early January. 

   
T Plant Preparations 
 Responsible managers are working to complete the Readiness Self-Assessments (RSAs) and 

Readiness Review Board (RRB) interviews to initiate readiness assessment in mid-December. 
 Completed Master Documented Safety Analysis (MDSA)/Technical Safety Requirements (TSR) 

implementation. 
 Procedures supporting MDSA revision 12 Safety Evaluation Report (SER) were issued. 
 Completed operations dry runs and mock ups. 
 Dock 2 transportation path asphalt was laid. 
 Performed cover block gap inspections. 
 Performed annual mechanical maintenance on the crane. 

 

MAJOR ISSUES 
No major issues to report at this time. 
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RISK MANAGEMENT STATUS 
 
 
 

 
 Unmitigated Risk Impacts 

Assessment 
Comments 

Month Trend 

RL-0012/WBS-012 

Explanation of major changes to the project monthly stoplight chart: 
No major changes identified in the month of November. 

Realized Risks (Risks that are currently impacting project cost/schedule) 
STP-108-K: STP 
Annex Equipment 
and KPAT 

Required preventive and corrective maintenance 
on the STP Annex and the ECRTS equipment 
prior to turn over to operations is higher than 
planned due to one-of-a-kind system design or 
sludge characteristics, resulting in cost and 
schedule impacts. 
Risk Handling Strategy: Control 
 
Probability: Low (10% to 25%) 
Worst Case Impacts: $520K, 66 days 

  Risk Event: This risk was realized and BCR-012C-18-002R0 was processed 
to obtain MR to cover the necessary mitigation actions. 
 
1) The SRP will perform 16 annual preventative maintenance (PM) 

activities earlier than planned (during KPAT testing) rather than shutting 
down during the Sludge Removal Campaign to complete these PMs.  
Subcontracted resources will be utilized to execute these PMs prior to 
turning the facility over to 100K operations, mitigating the risk of delays 
to sludge removal activities while performing these PMs.   

2) The baseline plan was to use subcontract resources to perform 
preventative and corrective maintenance (CM) through the planned date 
for turnover of the facility to operations on September 30, 2017.  With 
the schedule completion for KPAT extended due to risk realization 
(STP-103), the level of maintenance provided by subcontracts must also 
be extended.  Additional equipment was placed into operational status 
during KPAT, requiring increased frequency of maintenance and an 
extended period of performance.   

 
Recovery Action Assessment: 
PMs/CMs were performed by construction forces until 100K maintenance 
personnel accepted that scope November 16, 2017. 
This risk will be closed next month and removed from the monthly stoplight 
chart. 

Risk recovery action(s) FC Date % 

Perform PMs/CMs until hardware is turned over to 100K 
Operations via Construction Completion Document and associated 
punch-list. 

Complete  100 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed) 

No critical risks identified in the month of November. 

High Risk Threat Value  (Recoverable slip to enforceable or incentivized milestone) 
 FY2018 Risk Triggers (Risk could be realized in FY2018) 
STP-103:  
K Basin Pre-
Operational 
Acceptance Testing 
(KPAT) & ECRTS 
Startup 
 
 

The ECRTS equipment does not operate as 
expected, requiring increased engineering, 
startup, operations, and construction Firm Fixed 
Price contractor support; as well as equipment 
replacement, procurement, and retesting.  
Realization of this risk would also require 
additional training, procedure revision, and 
design modifications because of construction 
testing and/or Lines of Inquiry for Readiness 
Review resulting in cost impacts and schedule 
delays. 
Risk Handling Strategy: Control 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $4.5 million, 90 days 

  Risk Trigger:  
1) The ECRTS equipment does not operate as expected.   
2) Unexpected attrition of critical testing personnel. 

Mitigation action(s) FC Date % 

Use overtime to offset schedule impacts. Complete 100 

Closely monitor employee satisfaction and consider 
employee incentive to retain key test personnel. Complete 100 

 
Mitigation Assessment: 
KPAT testing was completed October 31, 2017.  This risk will be closed next 
in December and removed from the monthly stoplight chart. 
 

Decreased ConfidenceRisk currently realized, or risk mitigation efforts are past risk trigger date with foreseeable impacts.  
Recovery actions needed. 

Increased Confidence

No Change

Opportunity currently realized, or mitigation efforts are currently working toward, or after risk 
trigger with no foreseeable impacts.

Mitigation efforts are currently working toward risk trigger with the possibility of actions 
not in place prior to risk occurrence. Recovery actions may be needed.

Unassigned Risk 
Risk Passed 
New Risk 
Change 
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 Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0012/WBS-012 

STP-018-O: STP 
Operational Upset or 
Spill - During first 
STSC 

An operational upset or spill results in a work 
shutdown at K Basin, resulting in schedule 
delays. 
Risk Handling Strategy: Control 
 
Probability: Low (10% to 25 %) 
Worst Case Impacts: $2 million, 48 days 

  Risk Triggers:  
1) An operational upset or spill results in work shutdown at K Basin.  This risk 
will commence in fiscal year (FY) 2018 and continue throughout the project 
lifecycle until the sludge is removed from 105KW Basin. 

 
Mitigation Assessment: 
No major changes in the month of November.  Training and procedure 
development are nearing completion.  RSA affidavits will be completed in 
December 2017 and are expected to be approved in late December 2017.  

Mitigation action(s) FC Date % 

Conduct rigorous startup testing following system installation 
at the 105KW Basin and Annex. 

Complete 100 

Conduct testing and training at Maintenance and Storage 
Facility (MASF) and develop procedures that use the 
information and knowledge gained during the activity for use at 
the KW Basin. 

Complete 100 

Installation of camera systems to allow operations and radiation 
protection management to monitor operation dry runs to ensure 
appropriate discipline, and personal protective 
equipment (PPE) are utilized to complete STSC 
connect/disconnect evolutions is in process. 

12/21/17 90 

STP-073-C: 
Processing 
Efficiency - Retrieval 
& Shipping 

The realized processing efficiency associated 
with sludge retrieval and shipping operations 
does not match the baseline plan. 
Risk Handling Strategy: Accept 
 
Probability: Low (10% to 25%) 
Worst Case Impacts: $0K, 48 days 

  Risk Triggers:  
Actual processing efficiency associated with sludge retrieval and shipping 
operations does not match baseline assumptions.  This risk will commence in 
FY2018, beginning with operations campaign. 

 
Mitigation Assessment: 
No major changes in the month of November.  Operations personnel were 
given training on the process system equipment and will continue to 
participate in training activities through readiness preparations.  No 
foreseeable impacts in the future and no alternative course of actions are 
needed at this time. 

Mitigation action(s) FC Date % 

None identified at this time. N/A N/A 

Unassigned Risks (Pending ownership of identified threats/opportunities) 
CHPRC proposed five risks that are outside of CHPRC’s ability to manage and, as such, should be re-assigned to RL (STP-011D, STP-018, STP-073, STP-073-A, and STP-073-
B).  The proposal was not accepted by RL, stating, “the opportunities and threats appear to be under the control of CHPRC to manage.”  CHPRC submitted letter CHPRC-
1602146 R1 on August 30, 2016, in response to RL’s rejection letter.  On March 14, 2017, CHPRC received Correspondence No. 1701045 providing direction to accelerate the 
capital portion of the SRP.  The risks listed, however, are for the non-capital scope.  If contract direction is given to accommodate the acceleration opportunities to the SRP non-
capital scope and the transfer of all sludge to T Plant is incorporated into FY2018, then CHPRC would re-assume ownership of these risks once change is definitized.  As part of 
the FY18 annual update, risks were re-evaluated and used as the basis for the risk analysis. 
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PROJECT BASELINE PERFORMANCE 
Current Month 

($M) 
RL-0012 

Spent Nuclear Fuel 
Stabilization and 

Disposition 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual  
Cost  

of Work 
Performed

Schedule 
Variance 

($)

Schedule 
Variance 

(%) 

Cost 
Variance  

($)  

Cost 
Variance 

(%)

Total 6.1 5.5 5.9 (0.6) -9.7% (0.4) -7.1% 

Numbers are rounded to the nearest $0.1 million 
 

 

CM Schedule Performance (-$0.6M/-9.7%) 

The negative variance is due to challenges during KPAT testing including – operation of the bridge crane, 
operation of the annex heating, ventilation, and air conditioning (HVAC) system, and setups of the 
auxiliary ventilation system – which delayed completion of the testing and the follow-on test report.  In 
addition, the project has encountered issues with completion of the OAT as finalization of the procedures 
has proven to be more difficult than planned. 
 
CM Cost Performance (-0.4M/-7.1%) 
The variance is within reporting thresholds. 

 
Contract-to-Date 

($M) 
RL-0012 

Spent Nuclear 
Fuel Stabilization 
and Disposition 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual  
Cost  

of Work 
Performed 

Schedule 
Variance 

($)

Schedule 
Variance 

(%) 

Cost 
Variance 

($) 

Cost 
Variance 

(%)

Budget at 
Completion 

(BAC) 

Estimate at 
Completion 

(EAC) 

Estimate to 
Complete 

(ETC) 

Variance at 
Completion

(VAC) 

Total 708.6 708.1 674.9 (0.5) -0.1% 33.2 4.7% 740.4 705.8 30.9 34.5 

 Numbers are rounded to the nearest $0.1 million 
 

CTD Schedule Performance (-$0.5M/-0.1%) 
The variance is within reporting thresholds. 
 
CTD Cost Performance (+$33.2M/+4.7%) 
The variance is within reporting thresholds. 
 
Variance at Completion (+$34.5M/+4.7%) 
The variance is within reporting thresholds. 
 
Contract Performance Report Formats are provided in Appendix A. 
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FUNDS vs. SPEND FORECAST 
($M) 

 FY2018  

RL-0012 
Spent Nuclear Fuel Stabilization and Disposition

Projected 
Funding

Spending 
Forecast Variance

Expense - Spending Forecast 43.1 32.2 10.9 

Incremental Scope Pending Change Management 0.0 13.1 (13.1)  

Expense - Subtotal 43.1 45.3 (2.2) 

Line Item (LI) 36.8 14.8 21.9 

Incremental Scope Pending Change Management 0.0 0.0 (0.0) 

LI -Subtotal 36.8 14.8 21.9 

RL-0012 – Total 79.9 60.1 19.7 

Numbers are rounded to the nearest $0.1 million. 

 

Funds/Variance Analysis 
FY2018 funding for PBS RL-0012 is $79.9 million.  Negative variance of $2.2 million in expense 
funding is the result of unplanned overtime to date, hiring of additional personnel to support retrieval 
operations, and duplication of resources (NCOs and HPTs) in the forecast during retrieval operations.  
Forecast will be adjusted in December.  Positive variance in LI is the result of efficiencies gained due to 
acceleration of the project and risk mitigation efforts reducing the need for contingency and management 
reserve.   
   
Critical Path Schedule 
The critical path runs through completion of procedure validations, operations demonstrations, and drills.  
The balance of readiness preparation activities, including technical documentation updates, 
development/delivery of remaining staff training, and completion of readiness affidavits are just off 
project critical path.  Following successful contractor and RL ORRs, the project schedule reflects RL 
providing authorization to commence retrieval operations following the review and approval of the SRP 
critical decision (CD)-4 submittal.  Completing retrieval operations, including the filling of STSCs with 
sludge and transporting them to T Plant, to complete Tri-Party Agreement Milestone M-016-176, 
Complete Sludge Removal from 105-KW Fuels Storage Basin, is required by (September 2019).  
However, the Sludge Treatment Project (STP) team has modified the field execution schedule (FES) to 
implement acceleration opportunities, which could facilitate the transfer of all sludge to T Plant by 
September 30, 2018.  
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MILESTONE STATUS 
Tri-Party Agreement milestones represent significant events in project execution.  RL Enforceable 
Agreement (EA) milestones were established to provide high-level visibility to critical deliverables and 
specific status on the accomplishment of these key events.  The performance measurement baseline 
(PMB) annual update, implemented in September 2013, and subsequently approved baseline change 
request (BCRs) define CHPRC planning with respect to Tri-Party Agreement milestones.  The following 
table is the Tri-Party Agreement milestones within the CHPRC contract period (September 30, 2018).   
 

Number Title Due  
Date

Actual 
Date

Forecast 
Date

Status/ 
Comment

M-016-175 Begin Sludge 
Removal from 
105KW Fuel 
Storage Basin. 

9/30/2018  3/07/2018 The forecast date does not include 
schedule margin from the project’s risk 
analysis and assumes CD-4 is not 
required to begin sludge removal.  The 
forecast date is 2 to 3 weeks later than 
last month due to challenges during 
KPAT testing including – operation of 
the bridge crane, operation of the annex 
HVAC system, and setups of the 
auxiliary ventilation system – which 
delayed completion of the testing and the 
follow-on test report.  

 
GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

None currently identified.  

 
DOE ACTIONS / DECISIONS 

 

Description 
CHPRC 

Delivery Date 
Expected RL Due 

Date 
RL Final Approval of POA - K Basins 9/13/17(A) 11/29/17 
RL POA Issued and Distributed 12/19/17 01/02/18 
RL IP Issued  01/03/18 1/12/18 
RL Perform ORR - Team Lead 01/25/18 02/07/18 
RL Issue Findings / Discrepancy List 02/08/18 02/14/18 



 

C. J. Simiele 
Vice President for  
Waste and Fuels 
Management Project 

   

 

 

 

 

 

Section C 
Solid Waste Stabilization and Disposition 

(RL-0013) 

November 2017 
CHPRC-2017-11, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 

M. A. Wright 
Vice President for 
Project Technical 
Services 
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PROJECT SUMMARY 

During the November reporting period, October 23 – November 26, 2017, Waste and Fuels Management 
Project (W&FMP) maintained facilities in a safe and compliant condition.  Overall, the project continues 
to deliver ongoing efficiencies that were identified in the fiscal year (FY) 2012-2013 time frame, but 
continues to be impacted by emerging work and realized risks. 
  
This month:  
 Management of Cesium and Strontium Capsule (MCSC) Project (W-135), the Waste Encapsulation 

and Storage Facility (WESF) modifications, and Capsule Storage Area (CSA) conceptual design 
documents were approved and a preliminary design contract was awarded to Ares Corporation.  
The CSA permit application and permit revision for the WESF modifications were transmitted to 
RL.  The Cask Storage System (CSS) design is on-going. Preliminary drawings for key components 
are scheduled to be completed in December.  

 Waste Receiving and Processing (WRAP) power was restored in the facility and adjacent mobile 
offices after installation of refurbished breakers.  

 The project completed full implementation of the Solid Waste Operating Complex (SWOC) Master 
Documented Safety Analysis (MDSA).  

 T Plant completed installation of dock two in support of sludge receipt.  
 

EMS Objectives and Target Status (Draft) 
 

Objective # Objective Target Due Date Status 

18-EMS-WFMP-OB1-T1 
 

Reuse equipment from 
West Valley DOE 
site/conserve 
resources/minimize 
waste. 

Reuse West Valley equipment for 
Cesium (Cs) and Strontium (Sr) 
capsule storage.  Receive, manage, 
and utilize equipment as received. 

9/30/18 0% 

18-EMS-WFMP-OB2-T1 
 

Chemical Management 
compliance. 

Evaluate the process for chemical 
management at canister storage 
building (CSB) and T Plant.  
Perform an assessment on chemical 
inventory locations. 

9/30/18 0% 

18-EMS-WFMP-OB3-T1 
 

Improve compliance. Identify implementing mechanisms 
and gaps for LLBG compliance 
matrix requirements at the project 
level. 

9/30/18 0% 

18-EMS-WFMP-OB4-T1 Reduce environmental 
impact of contaminants 
along the Columbia River 
and minimize 
accompanying risks. 

Complete T Plant Readiness 
Assessment and Master 
Documented Safety Analysis 
(MDSA) Revision 12 
implementation in order to prepare 
for sludge receipt at T Plant.  

9/30/18 50% 
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TARGET ZERO PERFORMANCE 
(Reported on a calendar month basis.) 

 CM 
Qua
ntity 

Rolling 
12 

Month 
Comment 

Days Away, 
Restricted or 
Transferred 

0 0  

Total 
Recordable 

Injuries 

0 1  

First Aid  
Cases 

2 
 

*20 *11/1/17: Employee was walking and tripped on a bolt 
protruding from the floor.  Employee did not fall to the floor 
but did feel a slight pull on the right knee.  (24659) 
 
11/15/17: Employee struck right knee against a piece of metal 
while working in a crowded area.  (24672) 
 
*Two First Aid cases; PTS in support of RL-0013. 

Near Misses 0 0 N/A 

 
KEY ACCOMPLISHMENTS 

13.01 Project Management 
o Performed/Completed: 

– Current Consent Agreement and Final Order (CAFO) document development status: Ecology 
is requiring that a Data Quality Objectives section be added to each closure plan and sent an 
outline detailing all the information required to be in each section.  CHPRC will develop a 
response.   

13.02 Capsule Storage & Disposition  
o Surveillances/Preventive Maintenance (PM): 

–  41 PM packages. 
13.03 Canister Storage Building (CSB) 

o Surveillances/PMs: 
– 33 PM packages. 

13.06 Transuranic (TRU) Repackaging 
o Performed/Completed: 
o M-091 Tri-Party Agreement Milestones: 

– Completed incorporation of CHPRC management comments on the draft revisions to the 
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) M-091-52 
summary schedule and cost profile tables and provided a draft submittal letter to RL.



CHPRC Monthly Performance Report November 2017 
 
 

C3 
   CHPRC-2017-11, Rev. 0   ·   RL-0013 

o  Repackaging: 
– One return shipment of M-091 legacy suspect transuranic mixed (TRUM) waste was received 

from Perma-Fix Northwest (PFNW) into Central Waste Complex (CWC) contributing 64.3 
cubic meters (m3) toward the next objective. 

13.07 Waste Receiving and Processing 
o Performed/Completed: 

– Restoration of power to WRAP facility and adjacent mobile offices. 
– SWOC MDSA/Technical Safety Requirement (TSR) Revision 12 implementation.  

o Surveillances/PMs: 
– 200 surveillances.  
– 19 PM packages.  

13.08 T Plant  
o Surveillances/PMs: 

– 420 surveillances. 
– 30 PM packages. 

Sludge Receipt 
o Performed/Completed:  

– Dock 2 installation.  
– SWOC MSDA Revision 12 implementation.  

13.09 Central Waste Complex (CWC) and Low-level Burial Ground (LLBG) 
o Performed/Completed:  

– Standard waste box containers moved to establish additional aisle spacing in 2404WA. 
– SWOC MDSA/TSR Revision 12 implementation.  

o Surveillances/PMs: 
– 359 surveillances. 
– 14 PM packages. 

o Shipments received:  
– Six Standard Large Box 2 (SLB2) and 10 SWBs from PFNW into CWC in six shipments.  

o Shipments complete:  
– One 1800 Top Load (TL) Box from CWC Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 (CERCLA) North Outside Storage Area (NOSA) to 
PFNW. 

13.12 Integrated Disposal Facility (IDF) 
o Performed/Completed:  

– Monthly inspections.  
13.15 TRU Disposition  

– TRU program procedures and waste management procedures impacted by Waste Isolation 
Pilot Plant (WIPP) Waste Acceptance Criteria (WAC), Revision 8, are approved and awaiting 
RL approval of the waste acceptance criteria.  

– Continue evaluation of the first TRU waste stream for WIPP WAC, Revision 8 requirements.   
13.16 Offsite Spent Nuclear Fuel Disposition 

o Maintained coordination for offsite Spent Nuclear Fuel Disposition. 
13.21 Mixed Waste Disposal Trenches (MWT) 

o Surveillances/PMs: 
– 162 surveillances. 

o Shipments received:  
– Eleven drums and 10 boxes from PFNW into MWT31 in one shipment.  

13.24 Management of Cesium and Strontium Capsules Project  
o Performed/Completed:  
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– Contract award to Ares Corporation for preliminary/final design of the CSA and WESF 
modifications.   

– MCSC Permitting: The CSA permit application and permit revision for the WESF 
modifications transmitted to RL.  

13.25 Capsules Interim Storage Operations 
o Performed/Completed: 

– CSS design: 
 The CSS design is on-going.  Preliminary drawings for key components are scheduled to 

be completed in December.  
 The project team completed a site visit to NAC International for face-to-face meetings on 

preliminary design status. 
 
Project Technical Services (PTS) Support 
Project Delivery 
CSB Door Refurbishment 

o Performed/Completed: 
– Door and track refurbishment at CSB north and south outer rolling doors.  
– Initiated contract bidding for modifications to CSB Air Handling unit 004. 

 

MAJOR ISSUES 
Issue: 
The Washington Department of Ecology has requested that RL prepare an Environmental Assessment 
(EA) to address State Environmental Policy Act of 1971 (SEPA) requirements for W-135 (WESF facility 
modifications, construction of the capsule interim storage facility, and transfer of the capsules).  RL 
believes the SEPA requirements can be addressed through a record of decision (ROD) amendment.  
 
Corrective Action: 
Coordinate with RL, DOE Office of River Protection (ORP) and Ecology to agree on the required 
document changes and schedule to provide needed SEPA coverage.  
 
Status:  
RL provided a justification to Ecology for why an EA is not needed on July 10, 2017.  RL is preparing 
and issuing a ROD amendment.  
 
Issue: 
Ecology has indicated that they may require the 90 percent design package for the CSA prior to issuing 
the permit for public comment. 
 
Corrective Action: 
Work with Ecology to provide 30 percent design (as previously agreed in the permitting plan).  
 
Status: 
RL met with Ecology on June 22, 2017, and requested additional information regarding the need for the 
more detailed design.  The permit application was formally submitted to Ecology on November 21, 2017, 
with the 30 percent design information.  The project await comments on the permit application.  
 
Issue: 
Ecology issued findings in inspection reports for the LLBG Trenches 31-34 and CWC regarding major 
risk labeling.  The findings direct RL and CHPRC to label the containers with the major risks of the 
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dangerous waste contents.  CHPRC uses the U.S. Department of Transportation (DOT) hazard class 
labeling system (which includes the use of radiological labels) to comply with the regulatory requirement. 
 
Corrective Action: 
Work with RL to obtain agreement from Ecology that CHPRC may use the DOT hazard class labeling 
system, as this complies with the regulatory requirement for a “system in use that performs the function in 
accordance with local, state, or federal regulations.” 
 
Status: 
CHPRC and RL met with Ecology inspectors regarding this item, and the parties agreed to elevate the 
issue to management for resolution.  Ecology has included this approach in their current rule-making 
process.  The project continues to await direction from RL. 
 
Issue: 
Deteriorating waste containers: Retrieved and repackaged containers in storage are showing increased 
degradation, requiring additional mitigation activities. 
 
Corrective Action: 
Significant risk remains.  TRU disposition activities would prepare the contents of these containers in a 
configuration suitable for eventual disposal at WIPP.  The configuration would also mitigate/eliminate the 
risk and additional cost for long-term management of these containers. 
 
Status: 
Continuing to use the best demonstrated available technology to provide adequate configuration and 
minimize the potential for contamination spread during long-term storage (i.e., protecting boxes with 
tarps or protective shoring; overpacking drums).  Issued new streamlined and consolidated container 
management procedures.  RL authorized additional FY2018 TRU commercial repackaging, allowing 
shipments to PFNW for repackaging to continue. 
 
Issue:  
Mission Support Alliance, LLC (MSA) Cross-Connection Control Program performed a Health Hazard 
Level Re-Evaluation following the guidance listed in WAC 246-290-490 and internal MSA Cross-
Connection Control procedures.  As a result, 225-B (WESF) Health Hazard Level was changed from high 
to severe, requiring service connections to have cross-connections installed.  
 
Corrective Action:   
The WAC requires the corrective action to be accomplished “within 90 days of the purveyor notifying the 
consumer ...” or “In accordance with an alternate schedule acceptable to the purveyor.”  MSA has worked 
with affected facilities and RL to develop corrective actions that minimize impacts to ongoing cleanup 
milestones. 
 
Status:  
RL provided direction to MSA to remedy the majority of the issue with a modification at the source by 
MSA versus modifications at each facility.  Description and preliminary schedule for WESF potable 
water facility modifications is required, unless RL approves an alternate (no action) approach transmitted 
on July 6, 2016 (CHPRC-1602928).  A meeting was held with RL on January 12, 2017, to discuss the 
contractual direction necessary to proceed.  The project continues to await RL direction for sanitary water 
system facility modifications.   
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RISK MANAGEMENT STATUS 
 
 

 
 
 

Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0013/WBS-013 

Explanation of major changes to the project monthly stoplight chart: 
 No major changes identified in November. 

Realized Risks (Risks that are currently impacting project cost/schedule) 
WSD-125: Multi-
Year Pause in Waste 
Processing Results in 
Unexpected 
Container Integrity 
Issues 
 

A pause in waste processing results in an 
unexpected container degradation within SWOC 
(excluding TRU retrieval activities) and 
requires additional resources to respond. 
Risk Handling Strategy: Accept 
 
Probability: Likely (75% to 90%) 
Worst Case Impacts: $5 million, 0 day 

  Risk Event: 
In November 2011, degraded containers were discovered in CWC.  

 
Recovery Action Assessment: 
No significant changes in November. 
The project continued to perform container surveillances in November to 
identify container and container cover abnormalities.  Twenty-four containers 
in 2404WC had signs of exterior corrosion that were placed on the watch-list 
and were scheduled for overpack.  The delivery of the stainless steel 
overpacks is complete, and the overpack of the 24 was complete on October 
18, 2017.  The project completed overpack and plans to move storage box 
75DMA16F3 into 2403WD when work priorities allow.  The remaining 
containers will continue to require surveillance and continued enhanced 
monitoring.   

Risk recovery action(s) Risk Date FC Date % 

Perform daily/weekly waste container surveillances to 
identify container abnormalities. 

11/01/11 

Ongoing N/A 

Manage a “watch list” of waste containers that have 
shown signs of degradation or are associated with 
degraded containers. 

Ongoing N/A 

Process waste packages at a rate funded by RL. Ongoing N/A 
Procuring stainless steel 85 gallon overpacks for 
alternative storage of containers showing signs of 
degradation. 

Complete 100 

Risk currently realized, or risk mitigation efforts are past risk trigger date with foreseeable 
impacts.  Recovery actions needed. 

Mitigation efforts are currently working toward risk trigger with the possibility of actions not 
in place prior to risk occurrence.  Recovery actions may be needed. 

Unassigned Risk 
Risk Passed 
New Risk 
Change 

Opportunity currently realized, or mitigation efforts are currently working toward, or after risk 
trigger with no foreseeable impacts.

No Change

Decreased Confidence

Increased Confidence
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Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0013/WBS-013 

WSD-143: 
Safety Classification 
of SSCs - MDSA 
Rev. 12 

RL approval of the MDSA Revision 12 takes 
longer than the negotiated assumption planned 
in the baseline and/or the safety classification of 
Systems, Structures, and Components (SSCs) is 
more conservative than the safety analysis 
dictates, resulting in cost impacts and schedule 
delays. 
Risk Handling Strategy:  Accept 

 
Probability: Very Likely (>90%) 
Worst Case Impacts: $600K, 120 days 

  Risk Event:  On November 28, 2016, CHPRC submitted letter CHPRC-
1604566A R1 -MDSA, Revision 12, the Technical Safety Requirements 
(TSR) Revision 12, the T PLANT FHA, and the SWOC FHA, Revision 6.  
While the baseline plan assumed that RL would review and approve this 
submittal within 120 calendar days (or by March 3, 2017), RL senior 
management had informally agreed to accelerate review/approval of this 
submittal within 60 days to facilitate moving all 100K sludge from the 105KW 
basin to T Plant by September 8, 2018.  RL transmitted letter 17-NSD-
0018_RL to CHPRC on March 30, 2017, providing a 35-page review 
comment record (RCR), with comments that must be resolved prior to 
resubmitting the updated MDSA and TSR.  The updated MDSA/TSR was 
submitted to RL on May 18, 2017. 

 
Recovery Action Assessment: 
No significant changes in November. 
CHPRC received the Safety Evaluation Report (SER) 17-NSD-0041_from RL 
on July 31, 2017, and began implementing MDSA Revision 12.  Preparation 
of Revision 13 requires addressing all outstanding comments from Revision 
12 SER.  Accident analysis may have to be revised to include additional 
controls or SSCs to reduce the unmitigated risk of the accident scenario.  The 
seismic event with fire was added to Revision 12, and as a result, imposed 
restrictions that prohibits retrieval activities.  Further analysis is in the process 
and will be submitted to RL to address directed action items from the Revision 
12 SER as a result of the added seismic event with fire.   

Risk recovery action(s) Risk Date FC Date % 

Obtain written comments from RL Nuclear Safety 
Division personnel against the submittal described 
above. 

 
2/19/17 

 

Complete 100 

Conduct interface meetings between RL and CHPRC 
senior management to ensure MDSA approval 
challenges are discussed and resolved, if possible, 
prior to any action that delays approval of the 
MDSA. 

As 
Needed 

N/A 

Resolve RL NSD comments (17-NSD-0018_RL) and 
solicit RL NSD concurrence. 

Complete 100 

Prepare analysis on installing seismic cutoff switches 
in each of the SWOC facilities/buildings, and 
restricting drum storage to two tiers.  Develop 
strategic plan for vehicle barrier replacement to 
protect high-MAR containers from vehicle impacts. 

1/27/2018 90 

WSD-086: 
W&FM Industrial 
Accident or 
Contamination 

An industrial accident or contamination event 
requires corrective actions, resulting in cost 
impacts. 
Risk Handling Strategy:  Accept 

 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $3 million, 0 days 

  Risk Event: This risk was realized and processed for management reserve 
(MR) in BCR-013-18-005R0.  Due to the spread of contaminated 
tumbleweeds at W&F laydown areas and burial grounds, additional personnel 
are needed to monitor and mitigate the spread of contamination. 

 
Recovery Action Assessment: 
The migration of tumbleweeds has the potential of spreading contamination to 
site “neighbors,” therefore increased use of herbicide spraying and 
surveillances are required to help minimize contamination spread. 
 

Risk recovery action(s) FC Date % 

Additional radiation surveys, first line supervisors, and supporting 
staff are required to support herbicide spraying required to monitor 
and mitigate the spread of contamination in the burial grounds 
associated with biological vectors. 

Ongoing N/A 
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Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0013/WBS-013 

WSD-133: 
Results of External 
Audits/Assessments 
Impact Operations 

External oversight groups identify gaps in 
licensing/permitting, surveillance, and 
maintenance activities at WSD facilities.  This 
includes but not limited to a change in the 
current interpretation of required electrical PMs 
and additional permitting at T Plant for sludge 
receipt.  These gaps require additional resources 
to address discrepancies, resulting in cost 
impacts. 
Risk Handling Strategy:  Accept 

 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $3 million, 0 days 

  Risk Event: This risk was realized and processed for MR in BCR-013-18-
005R0.  WESF operations have continued longer than assumed due to delays 
in the implementation of the Cs/Sr capsule dry storage project, which has 
resulted in increased maintenance demands and the need to replace select 
systems required for operation due to their age and difficulty in obtaining 
spare parts.  The WRAP facility extended dormant period has required 
increased maintenance work.  

 
Recovery Action Assessment: 
The project is working on the design of the WESF pool cell instrumentation 
system replacement.  It is expected that the WRAP floor repair will commence 
in the spring.  Additional maintenance work will be performed based on 
facility work priority. 

Risk recovery action(s) FC Date % 

Replace WESF pool cell instrumentation systems, add 21 PM/S 
WRAP electrical system activities, perform WRAP floor repair and 
HERTR Linear Accelerator (LINSC) maintenance. 

Ongoing N/A 

WSD-136: 
CWC Components 
Fail 

CWC facilities and components may reach their 
end of life.  These items will need to be 
replaced and/or repaired outside of planned 
funding profiles, resulting in cost impacts.  
Risk Handling Strategy: Accept 

 
Probability: Likely (75% to 90%) 
Worst Case Impacts: $2 million, 0 days 

  Risk Event: This risk was realized and processed for MR in BCR-013-18-
005R0.  Maintenance activities at CWC have increased due to aging facilities. 

 
Recovery Action Assessment: 
Floor repairs will be performed, weather permitting.  The MDSA container 
stacking requirements are complete.  Maintenance work at CWC will be 
scheduled based on facility work priorities.  

Risk recovery action(s) FC Date % 

Floor repairs and MDSA container stacking requirements, 
replacement of exhaust fans 

Ongoing N/A 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed) 
Lifecycle Risk Triggers (Risk could be realized at any point of the project)

WSD-097: Major 
Equipment Failure - 
T-Plant 

T Plant suffers a major equipment failure 
(crane, primary power supply, etc.), resulting in 
cost impacts and schedule delays. 
 
Risk Handling Strategy: Accept 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $3 million, 96 days 

  Risk Trigger Metric:  
During planned facility operation activities, a suspected system component is 
discovered that requires attention, or an unexpected malfunction results in this 
risk being realized.  This risk will continue throughout the CHPRC (September 
30, 2018) contract. 

 
Mitigation Assessment: 
No significant changes in November.  The project has put into place mitigating 
strategies (i.e., aggressive S&M activities) to help reduce this risk.  The crane 
is currently operational, however, an adequate spare parts inventory is needed.  
The project has identified spare parts for the T Plant crane with input from the 
manufacturer and is in the process of procuring critical spares.  The project has 
received mechanical brake and spare parts.  The long lead motor parts are 
scheduled to be delivered in June 2018.  Engineering addressed Quality 
Assurance clause for the National Electrical Manufacturers Association 
(NEMA) MG1 standards to complete the mechanical motor parts order.  An 
electrical parts order is in process.  Repair of the motor drive shaft and 
coupling was required as a result of the 2017 annual crane preventive 
maintenance work performed in November. 

Mitigation action(s) FC Date % 

Identify and procure spare parts for T Plant crane. Ongoing N/A 
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Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0013/WBS-013 

WSD-019: MLLW 
& TRU Treatment 
Impacts  

Mixed Low-Level Waste (MLLW) and TRU 
treatment capacity/capability does not meet 
Hanford needs or treatment does not occur as 
scheduled, resulting in cost impacts. 
Risk Handling Strategy: Accept 
 
Probability: Likely (75% to 90%) 
Worst Case Impacts: $2.5 million, 0 day 

  Risk Trigger Metric: Will continue throughout contract (September 30, 
2018). 

 
Mitigation Assessment: 
No significant changes in November. 
1) MLLW: Two contracts are in place for offsite commercial waste treatment, 

which provided sufficient capability/capacity to meet current MLLW 
treatment needs through the end of the CHPRC contract term.  However, 
one of the contracts was recently restricted due to the closure of the Perma-
Fix East treatment facility in Tennessee (M&EC).  Additional treatment 
capabilities will be needed to meet future anticipated MLLW treatment 
needs. 
 
TRU/M: Only PFNW has current capability to process TRU/M waste.  
This is due solely to the practical limitations imposed by the need to ship 
the TRU/M waste via road closure; therefore, additional commercial 
providers cannot be obtained. 
 
295 m3 of legacy M -91 TRUM waste was authorized by DOE during 
FY2017, of which all (295m3) has been shipped to date.  Along with the 
oversized TRUM waste item shipments from PFP during FY2017, enough 
waste has been shipped to PFNW to meet their minimum optimal 
processing volumes.  Additional authorizations has been received by DOE 
for FY2018, which will maintain PFNW’s minimum optimization 
processing volumes.  

Mitigation action(s) FC Date % 

Establish multiple treatment contracts, or obtain additional capability, 
for the processing of MLLW and TRU, with terms extending to the 
end of the current CHPRC contract with RL (i.e. September 30, 2018).  

Ongoing N/A 

Continue to work with RL to fund the processing of TRU/M waste at 
PFNW at a rate that keeps them viable (i.e. keeps the doors open). Ongoing N/A 

Evaluate the benefit(s) associated with an increase to the PFNW 
plutonium (Pu) possession limit.  Their current limit is 200 grams of 
total Pu.  Increasing the limit may allow additional quantities of 
TRUM waste to be shipped to PFNW for processing.  This evaluation 
took place in conjunction with the M-091-52 engineering study. 

Complete 100 

Negotiations with RL are ongoing to seek authorization for additional 
shipments of M-91 legacy TRUM to PFNW.  The additional 
shipments would meet the objectives for the PFNW minimum optimal 
processing volume as identified in the Optimization Study provided to 
RL in December 2016. 

Complete 100 

 

WSD-140:  
As-Found-Unknown 
Conditions - T Plant 

Unknowns, as-found, or emergent conditions 
impact the operability of the T Plant facility. 
 
Risk Handling Strategy: Accept 
 
Probability: Very Likely (>90%) 
Worst Case Impacts: $990K, 0 days 
 
The subcontractor is scheduled to mobilize mid-
October to complete installation of fabricated 
stairs to dock 2. 

  Risk Trigger Metric:  This risk has been triggered due to the current 
condition of 221-T Dock number 2.  

 
Mitigation Assessment: 
No significant changes in November. 
Deterioration of the steel decking and steel support structure for 221-T dock 2 
has required that the dock be taken out of service.  A new loading dock is 
necessary, as one of the Life Safety Code required emergency egress points 
and to support the receipt of sludge.  This dock also provides storage areas for 
various gas bottles.  T Plant completed removal of dock 2 and poured 
associated concrete pads.  An onsite inspection of the bottle rack and stair 
fabrication was performed by the project in August.  Dock 2 installation was 
completed in November.  Additional asphalt work was identified in the 
vicinity of dock 2 as well as repair to T Plant roads.  Asphalt work was also 
completed in November.   

Mitigation action(s) FC Date % 
Repairs to 221-T Dock number 2  in support of sludge receipt Complete 100 
Submittal of a BCR to break out the planning package planned 
for May. 

Complete 100 

FY2018 Risk Triggers (Risk could be realized in FY2018)
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Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0013/WBS-013 

WSD-W135-15: 
Utilization of 2003 
Pre-Conceptual 
Design 

A pre-conceptual design for the dry storage of 
the capsules was completed in July 2003.  If this 
design cannot be utilized, it will be necessary to 
initiate and complete a new conceptual design, 
including a new analysis of alternatives. 
 
Risk Handling Strategy: Accept 
 
Probability: Very Likely (>90%) 
Worst Case Impacts: $5,100K, 0 days 
 

  Risk Trigger Metric: The 2003 pre-conceptual design for the dry storage of 
capsules cannot be utilized. 

 
Mitigation Assessment:  
No changes in November.  The 2003 pre-conceptual design is based on design 
criteria that is over 13 years old.  Design criteria that impacts the ability to 
utilize the 2003 pre-conceptual design include: location of the Dry Storage 
Facility, duration of the storage period, Safety Basis Requirements and 
environmental permitting.  Continuing to have discussions with RL can clarify 
impacts of the Safety Basis Requirements and environmental permitting.  The 
risk is being captured for visibility and will remain as part of the key risks 
until this issue is resolved. 

Mitigation action(s) FC Date % 
None identified at this time. N/A N/A 

WSD-W135-16: 
Content and 
Approval of Critical 
Decision Packages 

The content of the critical decision (CD) 
packages required by DOE O 413.3B are more 
extensive than anticipated and require an 
extensive RL review.  
 
Risk Handling Strategy: Accept 
 
Probability: Very Likely (>90%) 
Worst Case Impacts: $2,000K, 0 days 
 

  Risk Trigger Metric: The content and review/approval process for the CD 
packages is impacted by DOE O 413.3B. 

 
Mitigation Assessment: 
No changes in November.  The pre-conceptual design of the project was based 
on DOE O 413.3A; the current version is DOE O 413.3B, Change Order 2.  
New requirements will impact the content of the CD packages or impact the 
duration and extent of the RL review.  We are working closely with RL on the 
tailoring strategy to meet the DOE O 413.3B requirements.  RL is currently 
evaluating the applicability of 413.3B due to new guidance from HQ.  The risk 
is being captured for visibility and will remain as part of the key risks until 
this issue is resolved.  No further mitigation actions are necessary at this time. 

Mitigation action(s) FC Date % 
Prepare joint tailoring strategy with RL on how to meet the DOE 
 O 413.3B requirements 

Complete 100 

WSD-W135-17: 
Modifications to 
WESF 

The transfer of the capsules to dry storage will 
require modifications to WESF.  
 
Risk Handling Strategy: Accept 
 
Probability: Very Likely (>90%) 
Worst Case Impacts: $7,300K, 0 days 
 

  Risk Trigger Metric: Modifications to the WESF facility are required for 
transfer of capsules to dry storage. 

 
Mitigation Assessment: 
No changes in November.  The approach incorporated into the pre-conceptual 
design for the transfer of the capsules required minimal modifications to 
WESF.  New or updated requirements will require more extensive 
modifications to WESF.  The CD-1 submitted in August provides the 
preliminary modifications to WESF.  The risk is being captured for visibility 
and will remain as part of the key risks until this issue is resolved.   

Mitigation action(s) FC Date % 
None identified at this time. N/A N/A 

WSD-W135-28: 
RCRA Permit 
Requires 90% Design 
Information for the 
Capsule Storage Area 
(CSA) 

Ecology may require the 90-percent design 
package for the CSA to be completed prior to 
issuing the permit for public comment.  
 
Risk Handling Strategy: Accept 
 
Probability: Medium (20% to 74%) 
Worst Case Impacts: $1,775K, 360 days 
 

  Risk Trigger Metric: Ecology requires the 90-percent design package for the 
CSA to be completed prior to issuing the permit for public comment.  

 
Mitigation Assessment: 
No changes in November. 
CHPRC continues to have regular interfaces with Ecology to discuss the issue 
and are evaluating options should the 90-percent be required. 

Mitigation action(s) FC Date % 
None identified at this time. N/A N/A 

Unassigned Risks (Pending ownership of identified risks/opportunities) 
No unassigned risks identified in November. 
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PROJECT BASELINE PERFORMANCE  
Current Month 

($M) 
WBS 013/RL-

0013 
Waste and 

Fuels 
Management 

Project 

Budgeted 
Cost of 
Work 

Scheduled 

 Budgeted 
Cost of 
Work 

Performed  

Actual Cost 
of Work 

Performed 

Schedule 
Variance ($) 

Schedule 
Variance (%)  

Cost Variance 
($)  

Cost Variance 
(%) 

Total  10.6 9.2 9.0 (1.4) -13.4% 0.1 1.5% 

Numbers are rounded to the nearest  $0.1 million 

 
CM Schedule Performance (-$1.4M/-13.4 %)  

The CM schedule variance is primarily associated with planned FY2018 work scope completed in 
FY2017 for Large Box Repackaging, T-Plant due to planned readiness activities performed in a prior 
period.  The majority of the dock 2 removal and re-install work was performed in FY2017, while the 
budget was planned in FY2018. 

  
CM Cost Performance (+0.1M/+1.5 %)  

The CM Cost Performance variance is within threshold.  

Contract-to-Date (CTD) 
($M) 

WBS 013/RL-0013 
Waste and Fuels 

Management 
Project 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual  
Cost  

of Work 
Performed 

Schedule 
Variance 

($)

Schedule 
Variance 

(%) 

Cost 
Variance 

($) 

Cost 
Variance 

(%)

Budget at 
Completion 

(BAC)  

Estimate at 
Completion 

(EAC) 

Estimate to 
Complete 

(ETC) 

Variance at 
Completion

(VAC) 

Total 1,207.9 1,210.2 1,132.0 2.3 0.2% 78.2 6.5% 1,362.8 1,281.0 149.0 81.8 

Numbers are rounded to the nearest $0.1 million 
 

CTD Schedule Performance ($+2.3M/+0.2%) 
The CTD schedule variance is within threshold. 
 
CTD Cost Performance (+$78.2M/+6.5%) 
Realizing efficiencies such as organizational flattening and streamlining; right sizing capabilities for 
planned scope; optimizing resources with reorganization and consolidation of engineering capabilities 
across W&FM; combined administrative/records functions across WESF and CSB; removing waste from 
building(s) and reducing the need for inspections/surveillances; reducing the size and number of 
Radioactive Areas/Radioactive Material Areas (RAM) and associated surveillances/routines and records; 
tagging out unneeded equipment and reducing the frequency and number of preventive maintenance 
activities; increasing shared resources across all of SWOC; reducing dedicated resources for Corrective 
Action System (CAS) and utilizing project-wide support; optimizing maintenance scheduling and 
execution reducing Operations Field Work Supervision; increasing emphasis on managing planned 
absence coverage within existing resources; simplifying and optimizing acquisition and procurement 
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management within W&FM; and eliminating the separate waste forecast system by integrating 
forecasting as part of the baseline process and the Solid Waste Inventory Tracking System (SWITS). 

 

Variance at Completion (+$81.8M/+6.0%) 
Realizing efficiencies such as organizational flattening and streamlining; right sizing capabilities for 
planned scope; optimizing resources with reorganization and consolidation of engineering capabilities 
across W&FM; combined administrative/records functions across WESF and CSB; removing waste from 
building(s) and reducing the need for inspections/surveillances; reducing the size and number of 
Radioactive Areas/RAM and associated surveillances/routines and records; tagging out unneeded 
equipment and reducing the frequency and number of preventive maintenance activities; increasing 
shared resources across all of the SWOC; reducing dedicated resources for CAS and utilizing project-
wide support; optimizing maintenance scheduling and execution; reducing Operations Field Work 
Supervision; increasing emphasis on managing planned absence coverage within existing resources; 
simplifying and optimizing acquisition and procurement management within W&FM; and eliminating the 
separate waste forecast system by integrating forecasting as part of the baseline process and SWITS. 

Contract Performance Report Formats are provided in Appendix A 

 
FUNDS vs. SPEND FORECAST 

($M) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Funds/Variance Analysis 
The FY2018 projected funding for Project Breakdown Structure (PBS) RL-0013 of $167.7 million is 
based on RL funding guidance.  The total fiscal year spend forecast (FYSF) of $133.7 million with a 
$34.0 million variance primarily due to expected transfer from RL-0041 into RL-0013 for Environmental 
Restoration Disposal Facility (ERDF) operations once an appropriations is in place, as ERDF is currently 
being costed and forecasted in RL-041 due to Continuing Resolution (CR).  In addition, Line Item (LI) 
funding was allocated, but not available due to the CR, resulting in the deferral of a portion of preliminary 
design activities for WESF modifications.  Finally, due to continued development of M-091-52/53 
milestone requirements, some planned work has been deferred to FY2019. 
 
Critical Path Schedule 
Critical Path Analysis can be provided upon request.   

 FY2018  

WBS 013/RL-0013 
Waste and Fuels 

Management Project 
Projected 
Funding

Spending 
Forecast Variance 

Spending Forecast 167.7 151.2 16.5 

Incremental Scope Pending 
Change Management 

0.0 (17.5) 17.5 

RL-0013 – Total 167.7 133.7 34.0 

Numbers are rounded to the nearest $0.1 million.
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MILESTONE STATUS 
Tri-Party Agreement milestones represent significant events in project execution.  RL enforceable 
agreement milestones were established to provide high-level visibility to critical deliverables and specific 
status on the accomplishment of these key events.  The performance measurement baseline (PMB) annual 
update, implemented in September 2013, and subsequently approved BCRs define CHPRC planning with 
respect to Tri-Party Agreement milestones.  The following table is a one-year look ahead of commitments 
and Tri-Party Agreement enforceable milestones and non-enforceable target due dates. 

 

  

Number Title 
Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-091-47D Certify or Treat 280 Cubic Meters of 
TRUM/MLLW Waste 

9/30/18 8/8/17 (A) 8/8/17 Complete 

M-091-53 Submit Milestone Change Request to 
Replace Target Dates for Capabilities 
to Process TRUM Waste. 

9/30/18  9/27/18 On schedule 

M-091-52 Submit change request with target 
dates for new/modified capabilities to 
process TRUM waste. 

12/29/17  12/28/17 On schedule 
(RL requested a 
90-day extension 
to this milestone)

M-091-03L Submit Revision of TRUM Waste and 
MLLW PMP to Ecology. 

6/30/18  6/30/18 On schedule  

M-092-00 Acquire Facilities for Cs/Sr, Na & 
SCW  

9/30/18  9/28/18 In Program 
Planning 

C-026-07L Tritium Treatment Technology 
Developments to Ecology and EPA. 

3/31/18  2/5/18 On schedule 
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GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
Contract 
Section 

Project GFS/I Status 

CONTRACT 
J.12/C.2.2, 
C.2.3 

PBS-RL-0011, 
Plutonium Finishing 
Plant Closure Project 
 
PBS-RL-0013, Solid 
and Liquid Waste 
Treatment and Disposal 

Offsite Transportation of Radioactive Material: RL provides 
equipment and government drivers to transport TRU 
materials outbound/inbound between the Hanford Site and 
Northwest locations.  RL is the authorized shipper and acts 
as signatory on the shipping papers, and ensures DOE 
Manual 460.2-1 is complied with.  RL arranges for 
Commercial Motor Vehicle Safety Alliance (CVSA) level 
VI vehicle inspections and verifies that the government 
drivers meet the applicable DOT Federal Motor Carrier 
Safety Regulations (49 CFR 382 and 383).  RL also 
inspects the load securement to ensure compliance with 
DOT regulations and/or TSD requirements.   

Ongoing  

J.12/C.2.3.6 PBS-RL-0013, 
Transuranic Waste 
Certification 

WIPP provides shipping resources and manages the 
schedule for transportation of these containers to WIPP.  
The schedule is variable, and the number of shipments is 
controlled by DOE-HQ on a complex-wide priority.  Cost 
for shipment of TRU waste offsite is borne by the CBFO. 

No WIPP 
shipments are 
planned within 
the contract 
period of 
performance. 

 
DOE ACTIONS / DECISIONS 

Description 
CHPRC 

Delivery Date 
Expected RL 

Due Date 
RL Review and Approve Critical Decision 1 (CD-1) Package for Management of the 
Cesium and Strontium Capsules (MCSC) Project (W-135)  

08/25/17 (A) 01/02/18 

 



 

                                                                                                                                                
 
 
 
 

 

     
 
 

 
 

 
 
 
 
 

  

Section D 
Soil and Groundwater  
Remediation Project 

(RL-0030) 

M. N. Jaraysi 
Vice President for 
Environmental Program 
and Strategic Planning 

November 2017 
CHPRC-2017-11, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 

J. D. Rendall 
Vice President and  
Project Manager for  
Soil and Groundwater 
Remediation Project 

M. A. Wright 
Vice President for 
Project Technical 
Services 
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PROJECT SUMMARY 
Pump and Treat (P&T) Operations continued making progress on the Comprehensive Environmental 
Response, Compensation, and Liability Act of 1980 (CERCLA) remedial process documentation for the 
River Corridor and Central Plateau.  Groundwater treatment and well drilling (including development) 
completed in the current month includes the following: 
 

Treatment 
Facility 

Million Gallons 
Treated Chrome (kg) Carbon Tet (kg) Tech-99 (pCi) 

 
Uranium (kg) 

 CM FYTD CM FYTD CM FYTD CM FYTD CM FYTD 

DX P&T 29.5 61.1 2.1 4.5       

HX P&T 25.9 55.7 2.0 4.7       

KR-4 P&T 9.8 19.3 0.1 0.3       

KW P&T 13.9 28.5 1.4 3.21       

KX P&T 31.8 47.4 2.0 2.9       

200 West 
P&T 97.7 195.0 8.4 16.1 191.0 376.0 .23x1012 .30x1012 14.8 23.0 

Combined 208.6 407.0 16.0 31.7 191.0 376.0 .23x1012 .30x1012 14.8  23.0 

FY2018 KPG -- 2,200.0 -- 160.0 -- 1,800.0 -- N/A -- 45.0 
 
 

Well Drilling by Area FY2018 Planned Current Month FY2018 Cumulative 

100-KR-4 4 0 0 

100-HR-3 15 1 1 

200-UP-1 8 2 2 

200-ZP-1 4 2 2 

M-24 Milestone 5 0 0 

200-DV-1 0 0 0 

Total Wells 36 5 5 

Site Wide Boreholes 31 0 1 

 
EMS Objectives and Target Status 

 

Objective # Objective Target Due Date Status 

18-EMS-SGRP-OB1-T1   
 

Reduce adverse environmental 
impact to health and the 
environment by monitoring 
and confirming low-carbon 
tetrachloride emissions at the 
200 West Pump and Treat 
Facility. 

Evaluate treated off gas 
analytical results from 
compliance sampling and 
process sampling each quarter. 7/31/18 0% 

18-EMS-SGRP-OB2-T1 
 

Improve compliance margin 
by improving expired 
chemical inventory 
management. 

Better define the process of 
proper disposal of expired 
chemicals and/or chemicals 
with no future use. 

9/30/18 0% 

  



CHPRC Monthly Performance Report November 2017 
 
 

   
  D2 

CHPRC-2017-11, Rev. 0   ·   RL-0030 

TARGET ZERO PERFORMANCE 
 (Reported on a calendar month basis.) 

 
KEY ACCOMPLISHMENTS 

 
RL-0030 Accomplishments 
 
RL-0030.O1 RL 30 Operations  
River Corridor 
100-BC-5 Operable Unit (OU) 
 Provided Draft Revision 0 Remedial Investigation/Feasibility Study (RI/FS) Chapters 1 – 4 to RL for 

review on October 23, 2017.  Initiated comment resolution on November 17, 2017. 
 Provided Draft Revision 0 RI/FS Chapters 5, 6, 8, 9, and 10 to RL for review on November 6, 2017.  
100-HR-3 OU 
 Completed drilling/construction of the six new extraction wells.  Well development is currently 

underway.  
 Issued the final report with the results of the Ringold Upper Mud aquifer testing that was performed 

in 2016. 
100-KR-4 OU 
 Resolved RL comments on the Decisional Draft KW Soil Flushing/Infiltration Treatability Test Plan.  

Initiated preparation of the Draft A version of the test plan.  

 
 

CM  
Quantity 

Rolling 
12 Month 

Comment 

Days Away, 
Restricted or 
Transferred 

0 0 NA 

Total Recordable 
Injuries 0 0 NA 

First Aid Cases 

3 *48 

 11/2/17 – Employee suffered an open wound after bumping his head 
against a unistrut.  Site medical provided wound/skin care and a tetanus 
shot.  The individual returned to work with no restrictions.  (24661) 

 11/16/17 – While exiting an all-terrain vehicle, the individual’s right foot 
caught under the brake pedal causing pain that subsided after 10 minutes.  
The injury was not reported at that time.  The pain returned over the 
weekend and the individual reported to site medical with ankle strain/pain 
Monday morning.  After treatment with an icepack and over-the-counter 
medication, the employee returned to work with no restrictions.  (24676) 

 11/29/17 – After exiting the vanpool, an employee tripped and fell at the 
transition from the gravel parking lot to the sidewalk.  The individual 
reported to site medical with abrasions to the right knee and hand, as well 
as pain in the hip, lower back, and neck.  After being treated with a cold 
pack for pain and a compression bandage for the hand abrasion, the 
employee returned to work with no restrictions.  (24681) 

 
*1 First Aid case, PTS in support of RL-0030. 

Near-Misses 0 0 NA 
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100-NR-2 OU 
 Prepared a white paper on November 6, 2017, that evaluates a Technical Impracticability (TI) Waiver 

versus Monitored Natural Attenuation approach for Strontium-90 contaminated groundwater, which 
recommends that a TI Waiver be pursued in the RI/FS.  

 Completed the low-river respirometry testing for the in-situ bioremediation system installed at the 
petroleum remediation site. 

Central Plateau 
200-UP-1 OU 
 Submitted a draft Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 

change notice to the Waste Management Plan for the 200-UP-1 Groundwater OU to RL for review.  
This Tri-Party Agreement change notice adds four wells that are planned to be installed in fiscal year 
(FY) 2018.  

200-BP-5/200-PO-1 OU 

 Prepared general responses to Ecology comments on the Draft A 200-BP-5 RI and 200-PO-1 RI 
Addendum, which was provided to Ecology for review on November 13, 2017. 

 Provided several presentations to RL and the regulators regarding the path forward for an Interim 
Record of Decision (IROD) strategy.  The general consensus was to prepare a focused FS to support 
the IROD. 

 Resolved and incorporated Ecology comments into the 200-BP-5 Removal Action Work Plan. 
Provided a final draft of the plan to RL for review on November 15, 2017.  

 Held an initial data quality objectives session with RL and the regulators on November 21, 2017, for 
the 200-BP-5 Removal Action drilling sampling analysis plan.  Provided RL with a draft Tri-Party 
Agreement change notice on November 14, 2017, for the Waste Management Plan for the 200-UP-1 
Groundwater OU, Revision 0 for review that adds four wells planned to be installed in FY2018. 

 Provided RL a revised draft Tri-Party Agreement change notice on November 7, 2017, for EPA 
review for the 200-UP-1 performance monitoring plan that’s adds 14 monitoring wells and their 
respective sampling requirements.  

200-EA-1 OU  

 RL reinstated FY2018 funding for continued preparation of the 200-EA-1 RI/FS work plan on 
October 30, 2017.   

 Conducted re-start kick-off meeting with CHPRC project team on November 2, 2017, and with RL 
and Ecology on November 8, 2017, and with Environmental Protection Agency (EPA) on November 
15, 2017.  Received Tri-Party Agency concurrence on revised delivery schedule that meets the Tri-
Party Agreement milestone and achieves Revision 0 signatures within FY2018.  

 Completed the C9617 borehole opportunistic sampling (at 216-A-29) data validation report and 
provided the results to RL on November 9, 2017.   

200-DV-1 OU 
 Continued field preparation for the Uranium Reactive Gas Sequestration test, with ammonia injection 

anticipated to begin in January 2018. 
 Awarded the contract for drilling 28 shallow risk assessment boreholes on November 15, 2017.  

Anticipate drilling activities to begin early January 2018. 
200-ZP-1 OU 

 Held a meeting on November 20, 2017, to walk RL through revisions made to the Remedial 
Design/Remedial Action Work Plan (RD/RAWP).  

 On November 17, 2017, delivered Decisional Draft, Revision 6, 200 West Pump and Treat 
Operations and Maintenance Plan to RL for review. 

Central Plateau Closure Plans 
 Initiated review of the draft Option 2 template (integration of the Resource Conservation and 

Recovery Act of 1976 (RCRA) closure plans with the Comprehensive Environmental Response, 
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Compensation and Liability Act of 1980 (CERCLA) documents) that was provided by Ecology on 
November 8, 2017.  The final template will be provided by Ecology after concurrence from the 
Attorney General’s office.  

RCRA Groundwater Monitoring 
• Prepared internal draft of SST WMA S-SX Engineering Evaluation Report for concurrent RL and 

CHRPC review.  Delivered to RL on November 14, 2017.  
 
Groundwater P&T Facilities 
200 West P&T  
 Operated the 200 West P&T at an average of 2,178 gallons per minute (gpm).  Completed repairs on 

the redundant cross site transfer line. 
100 Area P&Ts 
 Operated the DX P&T at 708 gpm, below the facility capacity of 775 gpm. 
 Operated the KR-4 P&T at 213 gpm, below the facility capacity of 330 gpm. 
 Operated the KW P&T at 327 gpm, near facility capacity of 330 gpm. 
 Operated the KX P&T at 349 gpm, below the facility capacity of 900 gpm.  
 Operated the HX P&T at 667 gpm, below the facility capacity of 900 gpm. 
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FY2017 P&T Operations 
 

 
 
 

200 West P&T 
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Project Technical Services (PTS) Accomplishments  
 Engineering Services 

o Supported project engineering on final aspects of Uranium Reactive Gas Sequestration (URGS) 
project operation/design. 

 Training and Procedures  
o Reviewed the mobile self-contained emergency safety shower and eye/face wash process for 

URGS project to identify potential training and procedures impacts. 

 
MAJOR ISSUES 

Issue: 
Experiencing regulatory agency delays in the approval of the 100-DR-1, 100-DR-2, 100-HR-1, 
100-HR-2, and 100-HR-3 OUs Record of Decision (ROD).  
 
Corrective Action: 
Maintain visibility on these delays to senior management.  RL/CHPRC to continue working with the 
regulatory agencies to facilitate completion of these documents.  Submit notice of change letters to RL as 
contract activities are impacted.   
 
Status: 
The final ROD is currently anticipated for April 2018, following consultation with the Yakama Nation. 
Supported RL in the preparation for a Yakama Nation briefing, which is currently scheduled for 
December 13, 2017.  
 
Issue: 
KX, KR-4, and DX ion exchange vessels require diffuser repair.  Approximately 14 of 36 vessels are in 
need of repair at KX and KR-4.  Extent of condition is under evaluation at DX. 
 
Corrective Action: 
Repair all vessels with a damaged diffuser. 
 
Status: 
Completed replacement of vessel diffusers at the KX facility on all those with confirmed damage (seven 
vessels).  Work on the KR-4 IX vessels is expected to commence in December (eight vessels).  Resin was 
found in the DX P&T effluent filters in November, indicating the probability of damaged IX vessel 
diffusers.  Evaluation is in progress. 
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RISK MANAGEMENT STATUS 
 
 
 
 

 

Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0030/WBS-030 

Explanation of major changes to the project monthly stoplight chart: 
Risk SGW-166, Uranium Expansion Remedy Well Design, was added as a Realized Risk to the stoplight chart in November. 

Realized Risks (Risks that are currently impacting project cost/schedule) 
SGW-135: Major 
Equipment Failure 
at a Pump & Treat 
Facility 

A major equipment failure is experienced at 
one of the P&T locations during operations 
of the facility or at the injection and 
extraction well network.  This includes but is 
not limited to failure of: rotary drum 
thickeners, centrifuges, lime addition 
conveyor, plastic pipe joint saddles, fluidized 
bed reactors, membrane bio-reactors, tanks, 
air stripper, computer system control center, 
extraction/injection wells, and other related 
equipment supporting P&T, resulting in cost 
impacts and schedule delays. 
 
Risk Handling Strategy:  Accept 
 
Probability:  Likely (75% to 90%) 
Worst Case Impacts: $2,000K, 86 days 

  Risk Event: Approximately 14 of 36 KX and KR-4 P&T facility ion exchange 
vessels require diffuser repairs. 
 

 
Recovery Action Assessment: 
Five vessels have been repaired.  Seven of the remaining nine vessels in need of 
repair are available for use with temporary screens in place.  All bottom-access 
vessel repair is complete, and the top-access vessel repair approach has been 
finalized and parts have been received.  The project performed the first top-access 
vessel repair in September and the remainder of repairs will be completed prior to 
January 31, 2018.   

Risk recovery action(s) Risk Date FC Date % 

Repair all vessels with damaged diffusers 3/15/17 1/31/18 38 

SGW-166: Uranium 
Expansion Remedy 
Well Design 

Design changes, including an increase in the 
diameter or depth of the well casings and 
screen lengths proposed for remedy wells 
(including 200-UP-1, ZP, M24, PO1, and 
BP5 wells) or any other design changes, 
increases the risk of experiencing problems 
with the casing during drilling or back 
pulling. Design changes result in in-scope 
unplanned work and cause schedule impacts 
to the project. 
 
Risk Handling Strategy:  Accept 
 
Probability:  Likely (75% to 90%) 
Worst Case Impacts: $0K, 192 days 

    Risk Event: Currently the realized risk applies only to the remedy wells at 200-
UP-1.  (This risk has not yet been realized at ZP, M24, PO1, or BP5 wells).  The 
UP-1 drilling project is required to look at long-term drilling requirements, not just 
short-term drilling needs.  This action includes the potential to convert monitoring 
wells to injection or extraction wells depending upon the plume movement, which 
could create individual hot spots of contamination.  This approach will likely result 
in more costly wells today, but will save future costs on potential drilling injection 
and extraction wells.  The larger casing of the multi-purpose wells allows for the 
wells to be monitoring, injection- or extraction-based upon the conveyance piping, 
well pump sizing and well-head configuration.  The 8-inch casing will 
accommodate a pump sufficient to raise water to the surface and provide the flow 
rate and pressure requirements for the pump and treat.  Originally, well depths 
used for the performance measurement baseline (PMB) submittal were wells 
drilled in FY2011, these wells were planned for an average of 312 ft.  In recent 
200-UP-1 drilling campaigns.  It was determined that wells should be drilled to the 
Ringgold lower mud (RLM), which was anticipated to be encountered at depths 
ranging from 400-foot-bgs to 450-foot-bgs.  This added an additional 100 feet to 
the estimated planned depth.  The depth of the RLM in the areas of these wells was 
not well established.  Determining the depth of the RLM, which is a confining 
layer in the aquifer, will assist in contaminant plume modeling, containment 
(P&T), and future well drilling planning.   

 
Recovery Action Assessment:  
In development. 

Risk recovery action(s) Risk Date FC Date % 

Use of management reserve has not been 
authorized. 
 

   

Decreased Confidence

Unassigned Risk 
Risk Passed 
New Risk 
Change 

Opportunity currently realized, or mitigation efforts are currently working toward, or after risk 
trigger with no foreseeable impacts. 
Mitigation efforts are currently working toward risk trigger with the possibility of actions 
not in place prior to risk occurrence.  Recovery actions may be needed. 
Risk currently realized, or risk mitigation efforts are past risk trigger date with foreseeable 
impacts.  Recovery actions needed.

Increased Confidence

No Change
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Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0030/WBS-030 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed) 

No critical risks identified in November. 

High Risk Threat Value  (Recoverable slip to enforceable or incentivized milestone) 
No high risks identified in November.   

Unassigned Risks (Pending ownership of identified risks/opportunities) 
No unassigned risks identified in November. 

 
PROJECT BASELINE PERFORMANCE 

Current Month 
($M)  

RL-0030 
Soil and 

Groundwater  
Remediation 

Budgeted Cost 
of Work 

Scheduled 

Budgeted 
Cost  

of Work 
Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance 

($)

Schedule 
Variance  

(%)

Cost 
Variance  

($) 

Cost 
Variance 

(%)

Total 10.4 9.9 11.5 (0.5) -4.6 (1.6) -16.1 

Numbers are rounded to the nearest $0.1 million.   
 

CM Schedule Performance ($0.5M/-4.6%) 
The variance is within reporting thresholds. 

 
CM Cost Performance (-$1.6M/-16.1%) 
The current month cost variance was due to the $1.6 million in spending incurred in support of 
P&T optimization (well drilling, well realignments, documentation), 100-NR-2 RI/FS rewrite, and 
200-DV-1 MNA evaluation and shallow soil characterization activities that are not yet planned in the 
PMB.  
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Contract-to-Date 
($M) 

RL-0030 
Soil and 

Groundwater 
Remediation 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual  
Cost  

of Work 
Performed 

Schedule 
Variance 

($) 

Schedule 
Variance 

(%)  

Cost 
Variance 

($)  

Cost 
Variance 

(%) 

Budget at 
Completion 

(BAC)   

Estimate at 
Completion 

(EAC) 

Estimate to 
Complete 

(ETC) 

Variance at 
Completion

(VAC)

Total 1,424.6 1,407.0 1,381.7 (17.6) -1.2% 25.3 1.8% 1,568.1 1,540.8 159.1 27.3 

Numbers are rounded to the nearest $0.1 million. 
 

CTD Schedule Performance (-$17.6M/-1.2%) 
The variance is within reporting thresholds. 
 
CTD Cost Performance (+$2.3M/+1.8%) 
The variance is within reporting thresholds. 
 
Variance at Completion (+$27.3M/+1.7%) 
The variance is within reporting thresholds. 
 
Contract Performance Report Formats are provided in Appendix A. 
 

 
FUNDS vs. SPEND FORECAST  

($M) 
  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
Funds/Variance Analysis 

The FY2018 revised budget guidance received from RL reflects expected funding of $128.9 million for 
project breakdown structure (PBS) RL-0030.  The FY spending forecast of $128.9 million includes 
actions anticipated to achieve funding targets. 
 
Critical Path Schedule 
Critical path analysis can be provided upon request. 
 

 FY2018  

RL-0030 
Soil and Groundwater 

Remediation 
Projected 
Funding 

Spending 
Forecast 

  
Variance 

Spending Forecast 128.9 111.9 16.9 

Incremental Scope Pending 
Change Management 

0.0 16.9 (16.9) 

RL-0030 –Total 128.9 128.8 0.0 

Numbers are rounded to the nearest $0.1 million
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MILESTONE STATUS 
The following table is a one-year look ahead of PBS RL-0030 Tri-Party Agreement enforceable 
milestones, non-enforceable target due dates, and commitments.  
  

Number Title 
Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

Milestones on Schedule  

M-024-58K Initiate Discussions of Well 
Commitments 

6/1/18  6/1/18 On schedule. 

M-015-21A Submit 200-BP-5 & 200-PO-1 OU 
FS Report and PP(s) to Ecology 

6/30/18  10/12/18 At risk, impacted by delay in 
Ecology’s comments on the RI 
report.  

M-015-92A Submit RFI/CMS & RI/FS Work 
Plan for 200-EA-1 OU to Ecology 

7/31/18  4/19/18 Ahead of schedule.  RL and 
Ecology have agreed to 
combined Decisional Draft and 
Draft A review. 

M-024-69-T01 Conclude discussions of well 
commitments initiated under 
M-024-58 

8/1/18  8/1/18 On schedule. 
 

M-015-93C Initiate Characterization Field 
Work for 200-SW-2 Operable Unit 
Landfills 

9/30/18  TBD At risk; project is not funded in 
FY2018.   

M-016-193 Investigate SE Chromium Plume, 
Install Wells, Evaluate GW 
Monitoring Data & Install 
Monitoring Wells 

9/30/18  9/30/18 On schedule. 

 
GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

None currently identified. 

 

DOE ACTIONS / DECISIONS 
Description 

CHPRC Delivery 
Date 

Expected RL Due 
Date 

RL Review of Decisional Draft 100-HR-3 RD/RAWP 9/21/17 (A) 1/22/18 
RL Review of Decisional Draft Biomobilization/Biointrusion SAP 9/27/17 (A) 12/1/17 
RL Review Decisional Draft 200 Area P&T Performance Monitoring Plan 11/28/17 12/28/17 
RL Submit Draft SST WMA TX-TY Engineering Evaluation Report to 
Ecology for Review 

11/30/17 12/1/17 

Concurrent RL and CHRPC Review of Internal Draft LLBG WMA-3 
Engineering Evaluation Report 

12/1/17 12/7/17 

Concurrent RL and CHRPC Review of Internal Draft 216-S-10 Pond and 
Ditch Engineering Evaluation Report 

12/13/17 12/28/17 

Concurrent RL and CHRPC Review of Internal Draft LLBG WMA-4 
Engineering Evaluation Report 

12/12/17 12/18/17 

RL Submit Draft SST WMA S-SX Engineering Evaluation Report to 
Ecology for Review 

12/22/17 12/28/17 
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Description 
CHPRC Delivery 

Date 
Expected RL Due 

Date 
RL Transmit Draft Rev 0 200-BP-5 RAWP for Regulator Final Check 
Review 

12/28/17 1/27/18 

RL Submit Draft LLBG WMA-3 Engineering Evaluation Report to 
Ecology for Review 

1/8/18 1/9/18 

RL Review of Draft Rev 0 100-BC-5 Proposed Plan 1/8/18 1/19/18 
RL Submit Draft LLBG WMA-3  Engineering Evaluation Report to 
Ecology for Review 

1/8/18 1/9/18 

RL submit Draft KW Soil Flushing/Infiltration Treatability Test Plan to 
EPA for Review 

1/8/18 1/11/18 

Concurrent RL and CHRPC Review of Internal Draft LLBG WMA-2 
Trench 94 Engineering Evaluation Report 

1/16/18 1/22/18 

RL Transmit Draft A U Plant Tri-Party Agreement Change Notice to EPA 1/19/18 1/22/18 
RL Transmit Draft A Biomobilization/Biointrusion SAP to Regulators for 
Review 

 2/25/18 

RL Submit Draft LLBG WMA-4 Engineering Evaluation Report to 
Ecology for Review 

1/26/18 1/29/18 

RL Submit Draft 216-S-10 Pond and Ditch Engineering Evaluation Report 
to Ecology for Review 

1/29/18 1/30/18 

RL Review Draft Central Plateau Tracer Test SAP 1/31/18 3/4/18 
Concurrent RL and CHRPC Review of Internal Draft SST WMA C 
Engineering Evaluation Report 

2/2/18 2/8/18 

RL Transmit Rev 0 SST WMA U Engineering Evaluation Report to 
Ecology 

2/13/18 3/6/18 

Concurrent RL and CHRPC Review of Internal Draft SST WMA A-AX 
Engineering Evaluation Report 

2/13/18 2/20/18 

RL Submit Draft LLBG WMA-2 Trench 94 Engineering Evaluation Report 
to Ecology for Review 

2/26/18 2/27/18 
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PROJECT SUMMARY 
The Plutonium Uranium Extraction Plant (PUREX) Tunnel 1 grouting activities completed November 
12, 2017, with approximately 4,290 cubic yards placed.  Demobilization is underway and final 
closeout is anticipated in January 2018.  Additionally, the final pre-filters and high-efficiency 
particulate air (HEPA) were installed in the B Plant ACT-02 filter bank. 

 
 

EMS Objectives and Target Status 
None currently identified. 

 

TARGET ZERO PERFORMANCE 
(Reported on a calendar month basis.) 

 Current 
Month 

Rolling 12 
Month 

Comment 

Days Away, 
Restricted or 
Transferred 

0 0 N/A 

Total 
Recordable 

Injuries 

 
0 

 
0 

N/A 

First Aid  
Cases  

0 16 N/A  

Near Misses 0 0 N/A 

 
KEY ACCOMPLISHMENTS 

RL-0040 Accomplishments 

Central Plateau Surveillance and Maintenance (CPS&M) Facilities and Waste Sites 
 Performed National Emissions Standards for Hazardous Air Pollutants (NESHAPS) inspections at B 

Plant. 
 Completed Roof Inspections for 221B, 212B, and 271B. 
 Completed walk down to build a bird barrier for reduction and oxidation (REDOX) west dock. 
 Completed walk down for repair of fixed contamination areas (FCAs) at REDOX, 221-U, and 221-B. 
 Completed breaker repair/replacement in the 400 Area. 
 Completed Motor Mount Replacement on B Plant fan.  
 
PUREX Tunnels 
 Relocated cameras in the north and south sections to support verification of completion of engineered 

grout injection in both portions of the tunnel. 
 Fabricated new adaptors for Riser 1 and 6 and transported to PUREX for installation. 
 Modified Riser 1 and converted it to a new HEPA vent to support the completion of the north portion 

of the tunnel. 
 Finished modification on Riser 6 to convert it to a new injection point and support the completion of 

the south portion of the tunnel. 
 As of November 9, 2017, approximately 4,290 cubic yards of grout has been placed in the tunnel. 
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PUREX Stack Sampling System Replacement 
 Construction contractor continued issuing pre-start submittals. 
 Reviewed and approved construction contractor pre-start submittals. 
 Arranged for and started completion of bioassays for the construction personnel. 
 Finalized and received approval of the CPS&M probe removal and acceptance testing work package 

(WP). 
 Continued development of the construction work package for demolition and installation of the 

replacement stack sampling system. 
 

B Plant Pre-filter and HEPA Filter Change-out 
 Installed flame retardant tarp over the ACT-002 containment tent to prevent water entry. 
 Vacuumed dust from the ACT-002 primary HEPA filter bank. 
 Installed the last six primary HEPA filters into the ACT-002 filter bank and removed all nine 

secondary HEPA filters from the ACT-002 filter bank. 
 Installed the final nine secondary HEPA filters into the ACT-002 filter bank, which were the last set 

of HEPA filters to install.  
 Performed preparatory activities to restart the ventilation fans, including startup/evaluation of the fan 

motors, removal of the in-line Portable Temporary Radioactive Emissions unit (PTREAU) and re-
installation of the flange, removal of the magnahelic gauge, opened the dampers leading to the ACT-
001 and ACT-002 filter banks, and tested the Surveillance and Monitoring Control System 
(SAMCONS) alarm. 

 Performed ultrasonic testing of the HEPA filters and the filter housings to ensure there are no air 
leaks.  Instituted the environmental sampling system for the B Plant ventilation stack.  Performed vent 
and balance on the ventilation system.  

 Shut down ventilation system fans one day after restart after elevated dose readings were identified on 
the pre-filter section of the ACT-002 filter bank. 
 

REDOX Risk Mitigation  
 Performed walk down with craft to develop more permanent enclosure for the REDOX dock. 
 Commenced planning and engineering for installation of temporary ventilation REDOX North 

Sample Gallery. 
 Identified existing equipment in use at Plutonium Finishing Plant (PFP) for eventual redeployment to 

REDOX. 
 Commenced first ultrasonic testing of processing lines to verify presence or absence of liquids in 

REDOX. 
 Supported CPS&M for REDOX sampling and surveillance campaigns. 
 Completed job hazard analysis for sampling package and routed package for approval. 

 
MAJOR ISSUES 

Issue: 
As a result of the PUREX Tunnel 1 collapse, CHPRC received a notification on May 9, 2017, from the 
Department of Ecology (DOE) of an administrative order with which CHPRC must comply.  The 
administrative order requires the following corrective actions (CA). 
 
Corrective Action: 

 Identify and implement recovery actions associated with the collapsed PUREX Tunnel 1 – proposal 
schedule and estimate completed August 2017. 

 By July 3, 2017, submit to Ecology the Nuclear Waste Program a structural integrity evaluation for 
both PUREX Storage Tunnels 1 and 2.  (CA 1) – completed June 29, 2017. 
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 By August 1, 2017, submit a draft report detailing the corrective actions to ensure the safe storage of 
the waste in the PUREX Storage Tunnels 1 and 2 to RL the Nuclear Waste Program for comment and 
approval.  (CA 2) – completed July 11, 2017. 

 By October 2, 2017, submit a draft permit modification to the Hanford Facility Resource 
Conservation and Recovery Act Permit, Dangerous Waste Portion Revision 8C to modify the permit.  
(CA 3) – Revised to include Preparedness & Prevention Addendum by December 7, 2017. 
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RISK MANAGEMENT STATUS 
 

 
 
 

 
 

Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0040/WBS-040 

Explanation of major changes to the project monthly stoplight chart: 
No major changes in November. 

Realized Risks (Risks that are currently impacting project cost/schedule) 
D4-042: Unexpected 
Site Conditions - D4 

Unexpected site conditions are encountered 
during deactivation, decommission, 
decontamination, and demolition (D4) 
activities, resulting in schedule delays. 

Risk Handling Strategy: Accept 

Probability: Likely (75% to 90%) 
Worst Case Impacts: $0K, 300 day 

  Risk Event: The B Plant ventilation system was shut down due to elevated 
differential pressure readings in the ACT-002 filter bank.  Upon initial 
investigation, it was determined that the pre-filters were saturated with water 
and there was standing water within the ACT-001 filter bank.  The result of 
this unexpected occurrence is that the pre-filters and HEPA filters in the ACT-
002 bank, and presumably the pre-filters and the HEPA filters in the ACT-001 
filter bank, need to be replaced prior to startup of the B Plant ventilation 
system.  Unexpected radiological contamination identified within/outside the 
containment tent used to initiate the pre-filter change out resulted in delays to 
the pre-filter replacement.   

 
Recovery Action Assessment: 

 Condensate buildup was identified as the most likely source of 
water, per engineering evaluation.  

 HEPA filters could not be replaced until the new filters were 
manufactured, tested at the off-site filter testing facility, and 
shipped to Hanford.   

 Manufacturer experienced delays due to material shortages, test 
equipment maintenance, and shipping logistics due to size. 

 Both sets of HEPA filters have been received as of early October. 
 NCRs were issued on the first and second set due to missing 

procurement specifications on the boxes and filter labels.  One 
NCR was closed out in late September (first set) and the second 
NCR was closed in early October (second set) after receiving 
supplementary labels from the manufacturer.    

 Pre-filters and HEPA filters were changed and fans were restarted. 
 
The pre-filters and HEPA filters were replaced in both ACT filter banks and 
the ventilation system was restarted.  Site cleanup activities were initiated. 
Within a day of fan operations, dose rates on the pre-filters became elevated 
and needed to be monitored on an hourly basis.  The dose rates have since 
stabilized; however, the current dose rates require the pre-filters be replaced 
with new ones.  This scenario was previously identified in this risk assessment 
and only appears to have impacted the pre-filters.  Pre-filters are low-cost, and 
sufficient filters are available to proceed with the change-out; however, both 
containment tents had to be cut open in the back to support the filter 
installations.  Repairs to the tents will be performed in early December and 
replacement of both sets of pre-filters will be performed in mid-December, 

Risk recovery action(s) 
Risk 
Date 

FC Date % 

(WP) work change notice (WCNs) are being prepared 
to perform additional investigation of the water 
intrusion, remove the pre-filters and HEPA filters, 
and restart the B Plant ventilation system.   

 
Aug 2016

 

Complete 100% 

Recovery actions were performed in April and May 
2017 to fix contamination associated with ACT002 in 
and around the containment tent. 

Complete 100% 

Requests to expedite the HEPA filter order have been 
rejected by the manufacturer due to issues with their 
equipment at the production facility. 

Complete 100% 

Execute pre-filter and HEPA filter change out. 11/25/2017 100% 

Repair tents and perform second pre-filter change out 
in ACT-001 and ACT-002 filter banks. 

November 
2017 12/21/2017 0% 

Opportunity realized, or mitigation efforts are currently working toward, or after risk trigger with 
no foreseeable impacts. 

Increased Confidence

Mitigation efforts are currently working toward risk trigger with the possibility of actions not in 
place prior to risk occurrence.  Recovery actions may be needed. 
Risk currently realized, or risk mitigation efforts are past risk trigger date with 
foreseeable impacts.  Recovery actions needed. 

No Change

Decreased Confidence

Unassigned Risk 
Risk Passed 
New Risk 
Change 
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Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0040/WBS-040 

followed by restart of the ventilation system fans and removal of the 
containment tents. 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed) 
No critical risks identified in November. 

High Risk Threat Value  (Recoverable slip to enforceable or incentivized milestone) 
D4-064: Aging 
Building Systems/ 
Components 

Problems with aging building systems/ 
components (e.g., roofing/structures, etc.) 
result in inoperability or requires 
unscheduled maintenance/outages, resulting 
in cost impacts. 
 
Risk Handling Strategy: Accept 
 
Probability: Likely (75% to 90%) 
Worst Case Impacts: $2 million, 0 Day 

  Risk Event:  
During routine surveillance activities, unforeseen events cause systems to be 
compromised.  This risk is a lifecycle risk and will continue through the 
CHPRC contract period (September 30, 2018).  This risk was realized in 
March due to increased future maintenance costs; however, a BCR was 
implemented to utilize MR, and the risk has since been recovered from. 

 
Recovery Assessment: 
No major changes in November.  
A pre-conceptual design was provided to RL with an estimate for a similar 
replacement of the entire PUREX stack sample system.  CHPRC was provided 
a not-to-exceed (NTE) to complete a detailed design package for the system 
and to start demolition and installation activities; however, it is expected that 
the NTE amount will be expended early on during construction.  The detailed 
design package for the replacement system was accepted in May 2017, and 
stamped/signed copies of the package were received in early June.  
Construction contract development and procurement of the system parts was 
started in July and continued through the remainder of FY2017.  Ordered 
parts/materials were received through the end of October with the exception of 
a few additional parts that had to be reordered and will be delivered in 
December.  Construction bids were received on September 28, 2017, and the 
contract award and notice to proceed were issued in mid-October.  A kickoff 
meeting with the construction contractor was held on October 19, 2017.  
Training/submittals/bioassays and development of the construction work 
package continued until the end of November up to mobilization on November 
28, 2017.  Construction of the sample cabinet and vacuum pump cabinets was 
started in late November and is scheduled for Factory Acceptance Testing 
(FAT) in mid-December.  Demolition of the existing system will start on 
November 29, 2017. 

Mitigation Action(s) FC Date % 
None identified at this time. N/A N/A 

Unassigned Risks (Pending ownership of identified risks/opportunities) 
No unassigned risks identified in November. 
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PROJECT BASELINE PERFORMANCE 

Current Month 
($M) 

WBS 040/ 
RL-0040 

Nuclear Facility 
D&D 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed

Actual  
Cost  

of Work 
Performed

Schedule 
Variance 

($)

Schedule 
Variance 

(%)

Cost 
Variance  

($) 

Cost 
Variance 

(%)

Total 2.6 3.1 4.2 0.6 22.0% (1.1) -35.2% 

Numbers are rounded to the nearest $0.1 million

 

CM Schedule Performance: ($0.6M/+22.0%) 
The current month schedule variance is mostly due to REDOX Silo and North Sample Gallery Cleanout 
preparations.  Schedule efficiencies were gained by changing the strategy for planning walk downs, waste 
removal, and life safety work packages for the REDOX Silo.  Instead of completing the work on a floor-
by-floor basis as originally planned, floors were able to be combined and attacked using a single package.   
Additionally, the amount of changes required to support life safety were very minimal once Fire 
Protection was able to enter and inspect the facility.  Further improvements to the schedule performance 
were incurred as a result of exceptional craft field performance in legacy waste removal from the REDOX 
Silo, as well as the removal of equipment without the need for size reduction, as originally planned.  
Lastly, the projects were able to claim performance for work that was authorized but had not yet 
implemented into the baseline; this variance aligns performance with actual fieldwork progress for 
REDOX Silo and North Sample Gallery Cleanout.   
 
 
CM Cost Performance: (-$1.1M/-35.2%) 
The unfavorable current month cost variance is mostly due to the PUREX Tunnel 1 interim actions.  
Additional labor and subcontract was required to install the injection point in the south end of the tunnel 
to complete grouting activities.  Additional resources were needed to perform unanticipated 
demobilization and meet end state requirements such as removing the ecology blocks, backfill disposition 
to ERDF, and modify the trailer (assumed only temporary power). 

 
Contract-To-Date 

($M) 
WBS 040/ 
RL-0040 

Nuclear Facility 
D&D 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual  
Cost  

of Work 
Performed 

Schedule 
Variance

($)

Schedule 
Variance 

(%)

Cost 
Variance 

($)

Cost 
Variance

(%)

Budget at 
Completion

(BAC)

Estimate at 
Completion 

(EAC) 

Estimate to 
Complete 

(ETC) 

Variance at 
Completion

(VAC) 

Total 462.2 460.5 432.5 (1.8) -0.4% 27.9 6.1% 503.7 470.9 38.4 32.8 

Numbers are rounded to the nearest $0.1 million 
 

Cost to date (CTD) Schedule Performance: (-$1.8M/-0.4%) 
The contract to date schedule variance is mostly attributed to delaying the start of the electrical breaker 
preventive maintenance work.  The work planning effort fell behind schedule due to competing priorities 
for work planners as well and the ability to hire electricians (-$1.3 million). 
 
The variance is also due to changed assumptions for the B Plant pre-filter change out.  The pre-filters 
were originally planned to be replaced annually, but have been changed on an as needed basis.  Therefore, 
the FY2016-17 scope has not been performed and is under negotiation for a scope deduction.  The current 
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pre-filter change (identified as FY2015 scope) has incurred delays due to water intrusion and the need to 
replace HEPA filters in addition to the pre-filters. (-$0.3million) 
 
The PUREX Tunnel 1 Interim Actions is behind schedule due to delays in finalizing the design, which 
impacted the mock-ups and ultimately delayed the start of grouting activities (-$0.3 million). 
 
CTD Cost Performance: (+$27.9M/+6.1%) 
The favorable cost variance is due to prior year activity, including: 
 The majority of the CTD cost variance is from legacy work dating back to the American Recovery 

and Reinvestment Act (ARRA) time period.   
 The remaining CTD favorable cost variance base-funded work is due to efficiencies for surveillance 

and maintenance and D4 activities as a result of using existing site equipment and fewer resources, 
and program management using fewer resources. 

 
Variance at Completion (+$32.8M/+6.5%) 
The Estimate at Completion (EAC) of $470.9 million does not include the balance of Change Order (CO) 
311, CO 324, aging structures planning and stabilization, or PUREX Tunnel 2 investigation. 
 
Contract Performance Report Formats are provided in Appendix A. 
 
 

FUNDS vs. SPEND FORECAST 
($M) 

 
 FY2018  

WBS 040/RL-0040 
Nuclear Facility D&D 

Projected 
Funding

Spending 
Forecast Variance 

Spending Forecast 50.4 34.8 15.5 

Incremental Scope Pending 
Change Management 

0.0 16.5 (16.5) 

RL-0040 – Total 50.4 51.3 (1.0) 

 Numbers are rounded to the nearest $0.1 million.

 
Funds/Variance Analysis 
FY2018 projected funding for PBS RL-0040 is $50.4 million.  The remainder of COs 311 and 324 reside 
in the incremental scope.  The EACs will be reviewed to determine areas to cut back for December 
reporting. 
 
Critical Path Schedule 
Critical path analysis can be provided upon request. 
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MILESTONE STATUS 
Tri-Party Agreement milestones represent significant events in project execution.  RL Enforceable 
Agreement milestones were established to provide high-level visibility to critical deliverables and specific 
status on the accomplishment of these key events.  The performance measurement baseline (PMB) annual 
update, implemented in September 2013, and subsequent approved baseline change requests (BCR) 
define CHPRC planning with respect to Tri-Party Agreement milestones.  The following table is a one-
year look ahead of commitments and Tri-Party Agreement enforceable milestones and non-enforceable 
target due dates. 
 
 

Number Title Due  
Date

Actual  
Date

Forecast 
Date 

Status/ 
Comment

M-016-250C Submit to Ecology a 3-Year 
Rolling Prioritized Schedule 
to Implement Waste Site 
Removal Actions 

3/31/2018  3/29/2018 
 

On schedule 

M-016-255 Complete Removal of All 
Waste Sites for FY18 as 
Updated/Modified in M-16-
17-01 

9/30/2018  9/30/2019 Lack of funding 

 
 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
None currently identified. 

 
 

DOE ACTIONS / DECISIONS 

Description 
CHPRC 

Delivery Date 
Expected RL 

Due Date 
RL Review of 202S Demo Prep / D&D / Annex Action Memo (2016-52) 11/21/16 (A) 11/7/17 (A) 
RL Review of 202A Demo Prep / Annex / Vent Mods Action Memo 11/29/17 01/02/18 
RL Review of 221B Demo Prep & Stabilization of Legacy Vent System Action 
Memo 

03/18/18 05/01/18 

 



 

 

 

 

 

 
 
 
 
 
 

 R. M. Geimer 
Vice President for  
K Basin Operations and 
Plateau Remediation 

M. A. Wright 
Vice President for 
Project Technical 
Services 

L. M. Douglas 
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Disposition Project 

T. L. Hobbes 
Vice President for 618-10 Burial Ground 
and Environmental Restoration 
Disposal Facility 
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PROJECT SUMMARY  
The project continued progress on: 100K Closure Project performed waste site remediation and K East 
Sedimentation Basin backfill; Garnet Filter Media Removal System equipment fabrication; advancement 
of the Sand Filter Media Removal System conceptual design; and K West Basin below-water debris 
characterization.  The 300-296 Remote Soil Excavation Project mobilized the subcontractor for the 
equipment installation at the mockup, began interference removal within the 324 Building, and continued 
to make significant progress with airlock cleanout activities.  Backfill of the 618-10 Burial Ground 
Complex continued. 

 

EMS Objectives and Target Status (Draft) 
 

Objective # Objective Target 
Due 
Date 

Status 

18-ERDF-OB1-T1 Conserve 
resources/waste 
minimization 

Procure and use metal liner substitutes for 
the macroencapsulation treatment of waste, 
instead of using functional roll-on/roll-off 
(RO/RO) waste containers as sacrificial 
containers. 

9/30/18 0% 

18-ERDF-OB2-T1 Improve 
compliance/pollution 
prevention 

Monitor and evaluate universal waste (UW) 
and recycling accumulation areas for 
compliance with CHPRC procedures. 

9/30/18 20% 

18-EMS-KBOPR-OB1-T1* Improve 
compliance/pollution 
and spill prevention 

Monitor and evaluate UW and recycling 
accumulation areas for compliance with 
CHPRC procedures.  Survey spill 
prevention measures. 

9/30/18 16% 

18-EMS-324BDP-OB1-T1 Increase EMS 
awareness 

Promote and increase 324 Building 
Disposition Project (324 BDP) personnel 
EMS awareness via various means 
throughout fiscal year (FY) 2018. 

9/30/18 0% 

18-EMS-324BDP-OB2-T1 Improve compliance Review and update as needed, Resource 
Conservation and Recovery Act of 1976 
(RCRA) inspection implementing 
procedures, inspection forms, checklists, 
and work packages (WP) to capture 
operating record information and assign 
appropriate metadata. 

9/30/18 25% 
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TARGET ZERO PERFORMANCE 
(Reported on a calendar month basis.) 

 Current 
Month 

Rolling 12 
Months 

Comment 

Days Away, 
Restricted or 
Transferred 

0 0 N/A 

Total 
Recordable 

Injuries 
0 0  

First Aid  
Cases  

2 37 

 11/1/2017 – An employee’s hand was pinched between a cutter 
bar and a motor grader while trying to bolt the cutter bar in 
position.  The employee was taken to medical and released to 
work without restrictions.  (24658)  

 11/7/2017 – Employee was walking through the swinging 
doors with their hands full of a loaded tote full of PAPRs.  The 
employee pushed both doors open to step through the opening 
and the door swung back before they could clear the doorway, 
striking the back of their left hand and left shoulder, bruising 
both areas.  Employee did not think the injury was significant 
enough to warrant a follow-up until the next day when the 
bruising was visible on the back of the left hand and the 
soreness of the shoulder and hand were noticeable.  (24663)

Near Misses 0 0 N/A 

 
  



CHPRC Monthly Performance Report November 2017 
 
 

 
F3 

CHPRC-2017-11, Rev. 0   ·   RL-0041 

KEY ACCOMPLISHMENTS 
 

RL-0041 Accomplishments 
 100K Closure Project:  

o 100K Soil Remediation 
– Continued backfill of 183.2 KE Sedimentation Basin (45 percent complete). 

 Soil and Groundwater Remediation Project (S&GRP) installed casing extension on wells 
199-K-220 and 199-K-225 in support of backfilling around the wells. 

– Completed excavation and final in-process soil samples of Waste Site 100-K-99. 
– Decommissioned ground water well 199-K-23 and started remediation of Waste Site  

116-KE-2.  Average production rate for the week was 20 ERDF cans per day.  Contamination 
has been found at 57 feet below ground surface (bgs) and will require excavation to a depth 
of 60 feet bgs (approximately 98,000 tons of material will be removed from the site). 

– CHPRC submitted the change proposal for Change Order 330, FY2018 100K soil 
remediation as well as provided request for information (RFI) responses to RL. 

– Environmental Protection Agency (EPA) approved the verification sampling work instruction 
for Waste Site 1607-K1. 

– Entered the remaining sites verification package and waste site reclassification form into the 
Administrative Record for closure of Waste Sites 100-K-103 and 100-K-79:9. 

– RL and EPA approved Verification Sampling Instruction for Waste Sites 100-K-107 and 100-
K-108. 

o K West Basin Deactivation:  
– Garnet Filter Media Removal System (GFMRS) 

 Columbia Energy and Environmental Services continued fabrication of GFMRS process 
equipment. 

 Fabrication of process equipment assemblies is approximately 90 percent complete. 
 American Boiler Works continued fabrication of Sludge Transport & Storage Container 

(STSC) units 425, 426, 427, and 428. 
 Fabrication of STSC units is approximately 15 percent complete. 
 Performed Garnet Filter 3 Sluice Outlet Valve V-305 Risk Mitigation. 
 Apollo Construction has completed training on all valve actuator removal tools, including 

installing the new mechanical operator on the valve V-305 mock up at Maintenance and 
Storage Facility (MASF).  A concrete and steel test shield wall has been set up at the 
Apollo facility, which Apollo will use to determine the best core drilling methods and to 
select the preferred drill string.  The effort should begin next week. 

– Sand Filter Media Removal System (SFMRS) 
 The SFMRS work package and test procedure are complete.  Set up of the test loop (full-

scale system mockup) is complete.  
– KW Basin Below-water Debris Characterization 

 Completed West Bay debris field model set-up and survey plan. 
 Fabrication of the gamma camera underwater enclosure at MASF is nearing completion, 

and Radiological Site Services (RSS) completed calibration of the Gamma Camera to a 
CS-137 source. 

 MASF has successfully completed testing the basin floor core sample tool.  
 Developed draft risk register for the K West Basin characterization effort.  Risk scenarios 

recognize Central Waste Complex (CWC) requirements for packaging remote-handled 
transuranic waste (RH TRU) material remaining in the basin. 
o Currently, CWC requires RH TRU material to be packaged in a manner that affords 

shipment to Waste Isolation Pilot Program (WIPP) in Carlsbad, New Mexico, in 
shielded containers that are limited to a 534-pound payload (affords only 200 pounds 
of debris when grouted for as low as reasonably achievable [ALARA] 
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considerations).  RH TRU packaging (worst-case risk scenario, low probability) may 
require up to 65 shielded containers.  The characterization team is working with risk 
management to identify viable risk mitigation activities for fiscal year FY2018. 

– K East Reactor Interim Safe Storage (ISS):  
 Completed on-boarding ISS Subject Matter Expert (SME) subcontractor to assist with 

ISS planning activities and reviewed project needs/objectives with the SME. 
 Continued gathering, reviewing, and organizing previously developed ISS project 

documentation (ongoing activity). 
 Held preliminary discussions with the D&D director, work planning and CPS&M to 

perform an entry into 105 K East Reactor to support planning effort. 
– Ancillary Facility Deactivation & Demolition (D&D) 

 Prepared a map of 100K Ancillary Facilities for long-range D&D planning and provided 
it to RL.  

 Continued glove bag installation in 165 K East Power Control Building for removal of 
asbestos thermal piping system insulation 

 

 Remaining Closure Operations 
o Updated the 300 Area and 400 Area Interim Stabilization design sketches to address preliminary 

RL comments and resubmitted to complete the RL and EPA reviews. 
o Completed internal review of the civil sketches for the installation of impermeable barriers at the 

400-37, 400-38, 300-5, 331-LSLT1, and 331-LSLT2 interim sites and incorporated changes. 
o Mission Support Alliance, LLC (MSA) is developing the ecological/cultural assessment for the 

300 Area Interim Stabilization sites. 
o MSA determined that there is no current path for gaining RL approval of the ecological/cultural 

assessment for the 400 Area interim stabilization sites through a previously used exemption 
process.  MSA recommended that a traditional full ECO/cultural assessment be performed 
(approximately 120 days) to ensure that approval be received prior to the spring construction 
activities.  

o Collecting shrub seeds from various locations around the Hanford Site to support FY2019 
revegetation efforts (includes 618-10). 

o EPA approved Waste Site Reclassification Form and closure of Waste Sites 600-403 and 600-
393.  The sites are ready to be revegetated.  

 
 618-10 Burial Ground: 

o Continued backfill of the 618-10 Burial Ground. 
o Continued to work on environmental closeout documentation. 
o Continued equipment decontamination and infrastructure demobilization activities. 

 
 324 Building Minimum Safe: 

o Steam Isolated and coil repairs made.  Steam returned to full service. 
o Removed failed brake assembly from 30-ton CHA Crane.  Replacement parts ordered. 
o Performed decontamination of CHA Crane and surrounding area for Beryllium. 
o Retrieved manometer oil from out-of-service manometer for use in functioning manometers. 
o Removed Airlock filters and replaced with screens to keep debris from drawing into duct. 
o Supported A-05 Procedure updates to include access to C Cell. 
o Performed 10 monthly, quarterly, or annual preventative maintenance packages. 
o PTS Support: 

– Drafted procedures for removal/replacement of 324 Facility manipulators. 
 

 300-296 Soil Remediation Project: 
o Released the task order and mobilization began for the mockup equipment installation contractor. 
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o Installed the first of four manipulators at the mockup. 
o Completed activities to prepare the mockup B-Cell walls for lights and camera installation. 
o Initiated the installation of concrete aprons under the roll-up door at the mockup. 
o Awarded the contract for the grouting system for mockup. 
o Awarded the contract for A-, C-, D-Cell Dams. 
o Released Task 5 (Option) to fabricate the Remote Excavator Arm (REA) system for the 324 

Building. 
o Received best and final offers for the Rad Assay and Crane Mounted Radiation Detectors and 

completed the technical evaluations. 
o Started Interference Removal in 324 Building. 
o Received the control trailer at the 324 Building. 
o Issued the A-05 Airlock procedure (Revision 1) and the Retrieve Televator/Duct Reel Work Plan. 
o Completed size reduction, waste removal (including removal of the televator and hose reel), and 

cleanout of remaining debris from the airlock.  
o Removed a lance from the roughing filter in A-Cell to allow the future removal of the roughing 

filter to install a snorkel for future grouting of the cell. 
o Completed a waste load out campaign for the electrical and mechanical interferences from Rooms 

18, 131, and 132 within the 324 Building. 
o Reconfiguration of the step-off pad was initiated to support the larger crews entering the facility 

for future equipment installation and structural modifications. 
 

 Environmental Restoration Disposal Facility (ERDF): 
o Received 16,440 tons for the fiscal month of November.  
o Receipt of 27,715 tons fiscal year to date (FYTD). 
o Receipt of one long-length item (LLI) for treatment. 
o Off-loaded one LLI with the non-standard crane. 
o Worked three Fridays and one Sunday of overtime supporting PFP waste. 

 

MAJOR ISSUES 

No major issues to report at this time.   
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RISK MANAGEMENT STATUS 
 

Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0041/WBS-041 

Explanation of major changes to the project monthly stoplight chart: 
Risks RCC-300-296-02: 300-296 Loss of ventilation in the 324 hot cells or Zone II, RCC-300-296-08: 300-296 Failure of a cell shield door, RCC-300-296-13: 300-296 
Constructability issues arise for the structural modification to the 324 Building, and RCC-300-296-21: 300-296 Unable to Remove the Floor Plug Between D-Cell and C-Cell 
were added to the stoplight chart as Critical Risks.  Risk RCC-300-296-03:  Mockup testing and qualification of remote equipment / process identifies major modification 
requirements was removed from the Critical Risk section and is now being reported on as a High Risk Threat Value.  Risk RCC-300-296-07: 300-296 Failure of a REC 
Cranes (B-Cell, A-Cell, A-D & Airlock, or CHA cranes) was added to the stoplight as a High Risk Threat Value. The transfer risks pending formal acceptance from RL (RCC-
300-296-04DOE: 300-296 Seismic Event (Force Majeure), RCC-300-296-23DOE: 300-296 Large Brush Fire (Force Majeure), and RCC-300-296-27: 300-296 Requirement 
Changes Result in Additional Work/Entry Prerequisite Training) were added as unassigned risks.  

Realized Risks (Risks that are currently impacting project cost/schedule) 
 No realized risks identified in November. 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed)
RCC-300-296-02:   
300-296 Loss of 
ventilation in the 
324 hot cells or 
Zone II  

Zone I or II ventilation system failure causes 
loss of ventilation and shutdown of soil 
remediation activities, resulting in in-scope 
unplanned work and subsequently resulting in 
cost and schedule impacts. 
 
Risk Handling Strategy: Control 
 
Probability: Likely (75% to 90%) 
Worst Case Impacts: $0K, 48 days 

  Risk Trigger Metric:  
Ventilation fan or other system component failure may prevent airlock entry, 
which is needed for cleanout of REC cells, penetration sealing, and installation 
of equipment for the 300-296 Remote Soil Excavation Project (RSEP). 
 

 

Mitigation action(s) FC Date % 
324 Min. Safe Spare Parts and Routine PMs (R03095) 9/30/2018 15.1 

Mitigation Assessment: 
Ventilation preventive maintenance is being routinely performed.  Spare fan 
parts are available for minor failures if occurrence is realized.  

RCC-300-296-08: 
300-296 Failure of a 
cell shield door 

Failure of shield door(s) or crane shield 
door(s) shuts down cleanout of REC 
cells/airlock, penetration sealing in airlock, 
and equipment installation efforts.  It may not 
be possible to repair a shield door due to 
radiation dose rate and location.  The door 
failure results in in-scope unplanned work, and 
subsequently causes cost and schedule impacts 
to the project. 
 
Risk Handling Strategy: Accept 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $460K, 48 days 

  Risk Trigger Metric:  
Risk is accepted with no further mitigation actions identified at this time.  The 
risk will continue to be monitored until it no longer poses a threat to the 
project. 
 

 

Mitigation action(s) FC Date % 
None identified at this time. N/A N/A

Mitigation Assessment: 
An assessment of shield door(s) or crane shield door(s) was performed (PRC-
SRP-00043).  As a result, additional PM has been implemented and spare parts 
are available for minor failures if occurrence is realized.  The risk will continue 
to be monitored until it no longer poses a threat to the project. 

Decreased Confidence

Mitigation efforts are currently working toward risk trigger with the possibility of actions not in 
place prior to risk occurrence.  Recovery actions may be needed.

Opportunity currently realized, or mitigation efforts are currently working toward, or after risk 
trigger with no foreseeable impacts.   Increased ConfidenceUnassigned Risk 

Risk Passed 
New Risk 
Change 

No Change 

Risk currently realized, or risk mitigation efforts are past risk trigger date with foreseeable 
impacts.  Recovery actions needed.
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RCC-300-296-13: 
300-296 
Constructability 
issues arise for the 
structural 
modification to the 
324 Building    

Demolition of existing structures and 
installation of structural modifications to the 
324 Building are necessary to provide 
structural support to B-Cell during excavation 
of the radiologically contaminated soil.  There 
is limited access and work space in the 324 
Building, which could lead to design review 
issues impacting the installation of the 
structural modifications.  The impacts may 
result in in-scope unplanned work causing cost 
and schedule impacts to the project. 
 
Risk Handling Strategy: Control 
 
Probability: Low (10% to 25%) 
Worst Case Impacts: $640K, 160 days 

  Risk Trigger Metric:  
Access restrictions in the 324 Building could lead to constructability issues 
impacting the installation of essential structural modifications. 
 

 

Mitigation action(s) FC Date % 
Contractor Prepare and Submit Structural Modification Design 
(Final) (VE2810A) 

3/8/2018 - 

Approve Facility Modification Package for Structural Mods (Final 
Structural Design) (VE2800) 

3/19/2018 - 

DOE Independent Structural Modification Review (SVT) 
(VE2820) 

4/7/2018 - 

Mitigation Assessment: 
Structural Modifications Contractor has been acquired.  Structural 
Modification Designs have commenced.  Constructability will continually be 
evaluated based on the design process.  In addition, RL is planning an 
independent Structural Design Review following submittal of the CHPRC 
Structural Modification Design (VE2820). 

RCC-300-296-21: 
300-296 Unable to 
Remove the Floor 
Plug Between D-
Cell and C-Cell 

Personnel are unable to lift the D-Cell floor 
plug with the seal breaker/lifting device and 
remote operated impact device.  The impact of 
this risk will result in an increased number of 
soil bins needed to be loaded into waste boxes 
for disposal at ERDF.  
 
Risk Handling Strategy: Control 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $462K, 56 days 

  Risk Trigger Metric:  
Personnel are unable to lift the D-Cell floor plug with the seal breaker/lifting 
device and remote operated impact device. 
 

 

Mitigation action(s) FC Date % 
Fab/Install/Concept Test ROID SB/LD at MASF (VE1010) 10/26/17 100 

Utilize Seal Breaker / Lifting Device Assembly in 324 to Free 
Plug (VE1465) 

9/10/18 - 

Mitigation Assessment: 
This work scope is being mitigated by installing guide pins onto the four hex 
nuts in the floor plug.  This will verify alignment of the seal breaker/lifting 
device with the floor plug.  

High Risk Threat Value (Recoverable slip to enforceable or incentivized milestone) 
Lifecycle Risk Triggers (Risk could be realized at any point of the project)

RCC-300-296-03:  
Mockup testing and 
qualification of 
remote equipment / 
process identifies 
major modification 
requirements.   

Issues such as equipment interferences, 
equipment reliability, etc., arise during 
mockup testing, leading to major re-design of 
equipment and resulting in cost and schedule 
delays. 
 
Risk Handling Strategy: Control 
 
Probability: Low (10% to 25%) 
Worst Case Impacts: $86K, 80 days 

    Risk Trigger Metric:  
Risk could be triggered through the conduct of component testing or 
testing/training performed at the mockup that produced inadequate or 
unexpected test results. 

 

Mitigation action(s) FC Date % 
Conduct Concrete Floor Saw Test (cut rate, embedment cutting), 
and determine P.O.P.  

Complete  100 

Perform Construction Acceptance Test (CAT) at mockup facility 
– including REA system with HPUs, cameras, and lighting and 
transfer mechanisms (VE0640) 

4/25/18 0 

Mitigation Assessment: 
 No changes in November. 
The mockup will be used to validate equipment performance and to support 
establishing proficiency for personnel for installation, relocation, and operation 
of remote soil remediation equipment in the 324 Building.  Remotely operated 
equipment (Remote Excavation Arm, transfer mechanism, cameras and 
lighting, and floor saw) could experience higher failure rates and/or 
performance issues from the lack of personnel proficiency.  Vendor contracts 
have been awarded for the REA, transfer mechanism, cameras and lighting 
systems, and equipment deliveries to the mockup are scheduled for 
January/February 2018.  A single proposal was received in response to the 
Mockup Saw RFP to design and was above the expected price.  The solicitation 
was canceled and a revised RFP is being prepared with modifications intended 
to deliver multiple proposals and a competitive price. 

RCC-300-296-07: 
300-296 Failure of a 
REC Cranes (B-
Cell, A-Cell, A-D & 
Airlock, or CHA 
cranes) 

Major crane repair must be performed during 
operations.  This in-scope, unplanned work 
results in cost and schedule impacts to the 
project. 
 
Risk Handling Strategy: Accept 
 
Probability: Likely (75% to 90%) 
Worst Case Impacts: $832.7K, 144 days 

    Risk Trigger Metric:  
REC crane failure occurs during operations.  
 

 

Mitigation action(s) FC Date % 
Prepare/Issue White Paper – REC Cranes (VE1135) 12/14/17 50 
Prepare Replacement Parts List – REC Cranes (VE1120) 1/17/18 - 
Procure Spare Parts – REC Cranes (VE1235) 3/1/18 - 

Mitigation Assessment: 
The project experienced loss of the CHA Crane in November 2017.  The crane 
is currently being repaired.  However, impacts are being assessed, along with 
white paper development to identify and ultimately procure spare parts.  These 
mitigation efforts are expected to reduce the potential for impacts. 
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RCC-618-10-07: 
Contamination 
Event at 618-10 
Waste Site 

During fieldwork activities, a contamination 
event occurs or a change in cleanup 
requirements occurs that requires corrective 
actions, resulting in schedule and cost impacts. 
 
Risk Handling Strategy: Accept 
 
Probability: Low (10% to 25%) 
Worst Case Impacts: $1,288K, 64 days 

  Risk Trigger Metric:  
The risk could be triggered by high winds or operational upsets (i.e. spills or 
airborne release). 

 

Mitigation action(s) FC Date % 
Enhanced radiological controls implemented on project. Ongoing N/A 

Mitigation Assessment: 
No changes in November. 
Much of the 618-10 work is performed in hazardous and radioactive 
environments.  By its nature, the work can be dangerous.  Although CHPRC 
procedures, safety programs, and training programs are designed to minimize 
the potential loss of control of hazardous/radioactive substances, such an 
occurrence could be deemed significant enough to warrant corrective actions 
outside the baseline (i.e., a prolonged work shutdown).  

RCC-618-10-09: 
Discovery of 
Unexpected Waste/ 
Contamination 

Discovery of unexpected waste/contamination, 
waste/contamination quantities above what is 
assumed, waste/contamination that is above 
and beyond COCs or waste profile, or 
waste/contamination is found in the assumed 
clean area of the design.  Resulting in greater 
than planned RAD controls resulting in cost 
and schedule impacts. 
 
Risk Handling Strategy: Accept 
 
Probability: Very Low (<10%) 
Worst Case Impacts: $1,280K, 64 days 

  Risk Trigger Metric:  
Baseline assumed contamination is limited to design.  This risk has the 
potential to occur again during mass excavation if additional 
waste/contamination is discovered. 

 

Mitigation action(s) FC Date % 
Closely managing waste inventories and discoveries, and making 
adjustments as required. 

Ongoing N/A 

Mitigation Assessment: 
No changes in November.   
The estimate for the remediation of the 618-10 Waste Site included an assumed 
amount of additional drums still to be remediated.  The project identified 
unexpected additional drums that were not planned or estimated.  The project 
will continue to closely monitor and manage waste inventories and any new 
discoveries. 

Unassigned Risks (Pending ownership of identified risks/opportunities) 
RCC-300-296-
04DOE: 
300-296 Seismic 
Event (Force 
Majeure) 

A Force Majeure incident, such as seismic event, results in the loss of structural integrity; causing cost and schedule impacts to the project delivery. 
CHPRC Comment: CHPRC cannot manage the geological seismic movement that may impact the structural integrity of a building.  Therefore, this 
risk is proposed to be transferred to DOE.  DOE has “informally” accepted this risk as a transfer risk.  Once this risk has been formally accepted, it will 
be removed from the stoplight chart. 

RCC-300-296-11:  
Current REC cell 
seismic analysis is 
inadequate  

The original design of the 324 Building was based on the 1961 Uniform Building Code (UBC).  Facility structural modifications have been analyzed 
using the UBC 1961 methodology (Section 7.8, KUR-1782F-CALC-C001, 324 BUILDING REC STRUCTURAL STABILITY EVALUATION). 
Regulatory agencies do not accept the use of the 1961 UBC methodology, and a different seismic analysis is required.  The new requirements result in 
significant changes to the design for structural modifications. 
CHPRC Comment: This risk is beyond CHPRC’s ability to effectively manage.  During the implementation of structure modifications, if any 
oversight, regulatory agency, or DOE objects to the use of the older seismic design criteria for the 324 Building and a different standard is imposed; 
significant changes to the structural modification design and planned approach will be required.  The decision to impose a change to the design criteria 
as the project matures is out of CHPRC's control.  Therefore, CHPRC proposes to transfer this risk to RL.  DOE has “informally” accepted this risk as 
a transfer risk.  Once this risk has been formally accepted, it will be removed from the stoplight chart. 

RCC-300-296-
23DOE: 
300-296 Large 
Brush Fire (Force 
Majeure)     

A brush fire is ignited on the Hanford Site near the proximity of the 300-296 Waste Site, resulting in cost and schedule delays. 
CHPRC Comment:  This risk is identified as “Force Majeure” and is beyond the capabilities of CHPRC to manage.  Therefore, this risk is proposed to 
be transferred to DOE.  DOE has “informally” accepted this risk as a transfer risk.  Once this risk has been formally accepted, it will be removed from 
the stoplight chart. 

RCC-300-296-27:   
300-296 
Requirement 
Changes Result in 
Additional 
Work/Entry 
Prerequisite 
Training   

Due to complex-wide, or facility specific changes in requirements outside of CHPRC's ability to manage (e.g. technical documents, procedures, 
training), project delivery will be impacted in terms of cost and schedule. 
CHPRC Comment:  Changes to DOE orders, federal or state regulations, waste acceptance criteria established by another site contractor, or another 
DOE site could impact the baseline scope/schedule/cost.  Although a contract change is required to incorporate changes to DOE orders, no contract 
change is required for federal or state regulations or for waste acceptance criteria changes.  The potential criteria changes are outside of CHPRC’s 
ability to manage.  Therefore, this risk is proposed to be transferred to DOE.  DOE has “informally” accepted this risk as a transfer risk.  Once this risk 
has been formally accepted, it will be removed from the stoplight chart. 
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PROJECT BASELINE PERFORMANCE 
Current Month 

($M) 
WBS 041/RL-0041 

Nuclear Facility  
D&D – River 

Corridor 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual  
Cost  

of Work 
Performed

Schedule 
Variance 

($)

Schedule 
Variance 

(%) 

Cost 
Variance  

($)  

Cost 
Variance 

(%)

Total 14.6 15.7 11.6 1.0 6.9% 4.0 25.9% 

Numbers are rounded to the nearest $0.1 million
 

 

CM Schedule Performance (+$1.0M/+6.9%) 

The current month favorable schedule variance is partially due to backfill activities at the 618-10 Burial 
Ground being ahead of schedule.  The 618-10 Burial Ground project also completed previously-behind 
excavation activities in the interim storage area, which contributed to the current month schedule 
variance.  In addition, the 300-296 project experienced accelerated performance on interference removal 
activities in the 324 Building contributing to the current month favorable schedule variance of $745.5K. 
 
CM Cost Performance (+$4.0M/+25.9%) 
The current month favorable cost variance is partially due to 100K Program Management and Minimum 
Safe operations sharing resources with other Projects.  Additionally, efficiencies in excavation of the 
interim storage area at the 618-10 Burial Ground and backfilling has resulted in cost savings.   

  
Contract-to-Date 

($M)  
WBS 041/ 
RL-0041 

Nuclear Facility  
D&D – River 

Corridor 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual  
Cost  

of Work 
Performed 

Schedule 
Variance 

($)

Schedule 
Variance 

(%)

Cost 
Variance 

($)

Cost 
Variance 

(%)

Budget at 
Completion

(BAC)

Estimate at 
Completion 

(EAC) 

Estimate to 
Complete 

(ETC) 

Variance at 
Completion

(VAC) 

Total 497.1 505.9 448.3 8.7 1.8% 57.6 11.4% 683.0 599.0 150.7 84.1 

Numbers are rounded to the nearest $0.1 million 
 

 

CTD Schedule Performance (+$8.7M/+1.8%) 
The schedule variance is within reporting thresholds.  
 
CTD Cost Performance (+$57.6M/+11.4%)  
The favorable cost variance is primarily due to completing Confirmatory Sampling - No Action (CSNA) 
waste sites early and under cost.  In addition, less demolition was required for the K East Sedimentation 
Basin.  The favorable cost variance was partially offset by the cost overruns in prior years for the utilities 
project.  The 618-10 Burial Ground Complex also realized favorable cost variances with shared resources; 
lower drum processing costs, excavation and backfill efficiencies at the 316-4 Waste Site, and the 618-10 
Burial Ground.  These favorable variances are offset by a negative CTD variance in the 300-296 project 
primarily due to difficulties in execution of airlock cleanout and higher than planned engineering costs 
resulting from design changes associated with the mockup. 
 
Variance at Completion (+$84.1M/+12.3%) 
The Variance at Completion (VAC) increased due to scope deferred based on FY2018 funding priorities 
and schedule logic.  That work scope is not expected to be performed in the CHPRC contract period.  
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CHPRC is currently discussing with RL the disposition of that scope.  The remaining VAC is primarily 
due to the implementation of planned efficiencies as well as staffing ramp downs at the 618-10 Burial 
Ground.  Offsetting the positive variance, the 300-296 project experienced increased costs associated with 
airlock cleanout and equipment procurement activities of approximately $653.3K. 
 
Contract Performance Report Formats are provided in Appendix A. 
 
 

FUNDS vs. SPEND FORECAST 

($M) 
 

 

 
 
 
 
 
 
 
 
 
 
 
Funds/Variance Analysis: 
FY2018 projected funding for PBS RL-0041 is $129.4 million.  CHPRC was directed by the FY2018 
Annual Performance Measure Baseline (PMB) Update to plan ERDF operations in the PMB under PBS 
RL-0013.  Subsequently, CHPRC was directed that ERDF Operations could not be transferred from RL-
0041 to RL-0013 until after the FY2018 appropriations were approved by Congress.  As a result, ERDF is 
forecasted and costed under PBS RL-0041, while the funding for ERDF is in RL-0013, which causes the 
majority of the delta between the spending forecast and funding levels.  The delta between the spending 
forecast and projected funding levels for FY2018 is partially offset due to work scope completing ahead 
of schedule, attrition and staffing ramp-downs, resource sharing among projects, and less material 
procurements at the 618-10 Burial Ground Complex.  Incorporating trends for cost underruns in Small 
Waste Site Surveillance and Maintenance, Interim Stabilization, KW Basin Characterization, as well as 
Sand and Garnet Filter Media Removal activities also contributed to the decrease in the spending forecast.   
 
Critical Path Schedule: 
Critical Path Analysis can be provided upon request. 

 
  

  

 FY2018  

WBS 041/RL-0041 
Nuclear Facility  

D&D – River Corridor 
Projected 
Funding

Spending 
Forecast Variance 

Spending Forecast 129.4 148.9 (19.5) 

 Incremental Scope Pending 
Change Management 

0.0 6.7 (6.7) 

RL-0041 - Total 129.4 155.5 (26.2) 

Numbers are rounded to the nearest $0.1 million. 
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MILESTONE STATUS 
 
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  RL Enforceable Agreement milestones were established to 
provide high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  The PMB annual update, implemented in September 2013, and subsequently approved baseline 
change requests (BCR), define CHPRC planning with respect to Tri-Party Agreement milestones.  The 
following table is a one-year look ahead of commitments and Tri-Party Agreement enforceable 
milestones and non-enforceable target due dates. 
 

Number Title Due  
Date

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-016-00B Complete all 300 Area 
remedial actions in 
accordance with ROD 
requirements. 

9/30/2018  1/22/2019 Revegetation for the 618-10 
Complex falls outside of the 
planting window, which 
results in it falling outside of 
the Tri-Party Agreement 
milestone due date. 

M-094-00 Complete disposition of 
all 300 Area Surplus 
Facilities, excluding 324 
Building. 

9/30/2018 7/10/2017 (A)  Issued letter-notifying RL of 
the completion on October 
19, 2017. 

 
GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

 
None currently identified. 
 

 
DOE ACTIONS / DECISIONS 

 

Description 
CHPRC 
Delivery 

Date 

Expected 
RL Due 

Date 
RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 Decision Unit #4 10/24/17 (A) 10/26/17 (A) 
RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 Decision Unit #5 10/25/17 (A) 10/26/17 (A) 
RL/EPA Review of Closure Documentation for 600-393 Waste Site 10/23/17 (A) 11/1/17 (A) 
RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 Decision Unit #3 10/25/17 (A) 11/2/17 (A) 
RL and Regulator Second Review of CVP and Waste Site Reclassification Form for 316-
4 Waste Site 

10/10/17 (A) 11/13/17 (A) 

RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 Decision Unit #11 11/17/17 (A) 11/20/17 (A) 
RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 Decision Unit #9 12/22/17 12/28/17 
RL SBRT Review DSA/TSR revision 11/22/17 01/20/18 
DOE Independent Structural Modification Review 01/09/18 02/07/18 
RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 Decision Unit #10 3/7/18 3/13/18 
RL Prepare, Review & Approve DSA/TSR SER Revision 02/14/18 03/28/18 
RL Issue SER for 324 DSA/TSR 03/29/18 04/04/18 
RL and Regulator Review of CVP and Waste Site Reclassification Form for 618-10 
Burial Ground 

3/28/18 5/11/18 
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G1 

CHPRC-2017-11, Rev. 0 ·   RL-0042 

PROJECT SUMMARY 

The Fast Flux Test Facility (FFTF) is being held in a low-cost surveillance and maintenance condition. 
 

EMS OBJECTIVES AND TARGET STATUS 
None currently identified. 

 

TARGET ZERO PERFORMANCE 
(Reported on a calendar month basis.) 

 Current 
Month 

Rolling 12 
Month

Comment 

Days Away, 
Restricted 

or 
Transferred 

0 0 
 

N/A 

Total 
Recordable 

Injuries 

0 0 N/A  

First Aid  
Cases 

0 0 N/A 

Near Misses 0 0 N/A 

 

KEY ACCOMPLISHMENTS 
RL-0042 Accomplishments 

 Conducted second walk-down in preparation of installing the FFTF 480V contactor. 
 Continue planning work package to re-lamp the Sodium Storage Facility (SSF). 
 Started fabrication of pipe spools that will replace sections of the corroded fire suppression 

system riser in the 481 Building.  
 Ordered additional piping to support replacement of sections of the corroded fire suppression 

system riser. 
 Started Lockout/Tagout (LOTO) activities to support electrical hookup of the T-58 and T-87 

water heaters.  This activity was stopped after shock received by worker from undocumented 
power source.  An investigation into the event was initiated. 

 Continued development of an Engineering Change Request (ECR) for installation of the P16 
pump variable frequency drive.  Currently awaiting delivery of the variable frequency drive and 
additional electrical components to support the installation that were ordered in September and 
October. 

 
MAJOR ISSUES 

None currently identified. 
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CHPRC-2017-11, Rev. 0 ·   RL-0042 

RISK MANAGEMENT STATUS 
 
No key risks currently identified. 
 

 
PROJECT BASELINE PERFORMANCE  

Current Month 
($M) 

 
RL-0042 

FFTF Closure 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed

Actual  
Cost  

of Work 
Performed

Schedule 
Variance 

($)

Schedule 
Variance 

(%)

Cost 
Variance  

($) 

Cost 
Variance 

(%) 

Total 0.2 0.2 0.2 0.0 13.6% 0.0 4.8% 

Numbers are rounded to the nearest $0.1M
 

CM Schedule Performance:  ($+0.0M/+13.6%) 
The schedule variance is within reporting thresholds. 
 
CM Cost Performance:  (+$0.0M/+4.8%) 

The cost variance is within reporting thresholds. 

 
Contract-to-Date 

($M) 

 
 

RL-0042 
FFTF 

Closure 

Budgeted  
Cost of 
Work 

Scheduled 

Budgeted 
 Cost of 
Work 

Performed 

Actual 
Cost of 
Work 

Performed 

Schedule 
Variance 

($)

Schedule 
Variance 

(%)

Cost 
Variance 

($)

Cost 
Variance 

(%)

Budget at 
Completion

(BAC)

Estimate at 
Completion 

(EAC) 

Estimate to 
Complete 

(ETC) 

Variance at 
Completion 

(VAC) 

Total 24.6 24.6 20.4 0.0 0.1% 4.2 17.1% 26.5 22.6 2.2 3.9 

Numbers are rounded to the nearest $0.1 million  
 

CTD Schedule Performance (+$0.0M/+0.1%) 
The schedule variance is within reporting thresholds. 
 
CTD Cost Performance (+$4.2M/+17.1%) 
The cost variance reflects efficient use of resources to support deactivation activities. 
 
Variance at Completion (+$3.9M/+14.6%) 
The Variance at Completion is within reporting thresholds. 
 
Contract Performance Report Formats are provided in Appendix A. 
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CHPRC-2017-11, Rev. 0 ·   RL-0042 

FUNDS VS. SPEND FORECAST 
($M) 

 FY2018  

RL-0042 
FFTF Closure 

Projected 
Funding

Spending 
Forecast Variance 

Spending Forecast 3.8 2.6 1.2 

Incremental Scope Pending 
Change Management 

0.0 0.0 0.0 

RL-0042 – Total 3.8 2.6 1.2 

Numbers are rounded to the nearest $0.1 million

 
Funds Analysis 
Fiscal year (FY) 2018 projected funding for project breakdown structure (PBS) RL-0042 is $3.8 million.  
The spending forecast of $2.6 million includes inspections of the fire suppression system tanks and minor 
repairs. 
 
Critical Path Schedule 
Critical path analysis is not applicable to this project.  The remaining contract scope is performance of 
interim surveillance and maintenance activities pending facility disposition. 

 
MILESTONE STATUS 

 
None currently identified. 

 
GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

 
None currently identified. 

 
DOE ACTIONS/DECISIONS 

 
None currently identified. 



 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

Appendix A 

Contract Performance  

Reports 

November 2017 
CHPRC-2017-11, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 

Format 1 - Work Breakdown Structure 

Format 2 - Organizational Categories 

Format 3 - Baseline 

Format 4 - Staffing 

Format 5 - Explanation and Problem Analysis 



FORM APPROVED

DOLLARS IN  Thousands of $ OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract Plateau Remediation Contract

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

a.  QUANTITY b.  NEGOTIATED  i. DATE OF OTB/OTS   (YYYYMMDD)
      COST

1 5,588,957

MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a.  NAME  (Last, First, Middle Initial) b.  TITLE

AT COMPLETION BASE  

(1) (2) (3)

6,668,111 c.  SIGNATURE d.  DATE SIGNED (YYYYMMDD)

6,834,372

6,717,795 5,917,360 ‐800,434

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

RL‐0011 Nuclear Mat Stab & Disp PFP 7 3,324 8,676 3,317 ‐5,352 988,534 970,205 ‐109,248 0 0 0 988,662 1,100,998 ‐112,336

RL‐0012 SNF Stabilization & Disp 6,133 5,540 5,936 ‐592 ‐395 708,573 708,096 33,178 0 0 0 740,205 705,681 34,525

RL‐0013 Solid Waste Stab & Disp 10,567 9,151 9,015 ‐1,416 137 1,207,950 1,210,221 78,204 0 0 0 1,358,839 1,277,004 81,835

RL‐0030 Soil &Water Rem‐Grndwtr/Vadose 10,351 9,871 11,464 ‐480 ‐1,594 1,424,556 1,406,984 25,284 0 0 0 1,567,915 1,540,618 27,297

RL‐0040 Nuc Fac D&D ‐ Remainder Hanfrd 2,566 3,132 4,235 566 ‐1,103 462,212 460,450 27,902 0 0 0 500,895 468,096 32,799

RL‐0041 Nuc Fac D&D ‐ RC Closure Proj 14,643 15,658 11,609 1,014 4,049 497,148 505,855 57,571 0 0 0 674,404 590,346 84,058

RL‐0042 Nuc Fac D&D ‐ FFTF Proj 204 232 220 28 11 24,579 24,606 4,201 0 0 0 26,487 22,632 3,856

b. COST OF MONEY 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c. GENERAL AND ADMINISTRATIVE 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d. UNDISTRIBUTED BUDGET 15,611 15,611 0

e. SUBTOTAL 44,471 46,908 51,155 2,437 ‐4,247 5,313,551 5,286,416 117,092 0 0 0 5,873,018 5,720,986 152,033

f. MANAGEMENT RESERVE 49,683

g. TOTAL 44,471 46,908 51,155 2,437 ‐4,247 5,313,551 5,286,416 117,092 0 0 0 5,922,702

a. VARIANCE ADJUSTMENT

b. TOTAL CONTRACT VARIANCE 117,092 5,922,702 5,720,986 201,716

SCHEDULE

5,169,324

‐27,135

9. RECONCILIATION TO CONTRACT BUDGET BASELINE

0

‐27,135

1,079,454

328,403 6,959,400

Dickerson, Kala K

ACTUAL

Prime Contract Compliance Manager

REPROGRAMMING                            

ADJUSTMENTS

5,830,563

7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

6,959,400241,605 5,830,563

CUMULATIVE TO DATE

c.  MOST LIKELY

b.  WORST CASE

a.  BEST CASE

PERFORMED

(10)

CAPN.PBS CURRENT PERIOD

ITEM

8.  PERFORMANCE DATA

VARIANCE

COST WORK

(1) (9)

CLASSIFICATION (When Filled In)

0

0

‐27,135

0

5,169,324

20,405 27

AT COMPLETION

6.  ESTIMATED COST AT COMPLETION

5.  CONTRACT DATA

d.  TARGET PROFIT/FEE

CONTRACT PERFORMANCE REPORT

FORMAT 1 ‐ WORK BREAKDOWN STRUCTURE

AUTHORIZED UNPRICED WORK

c.  ESTIMATED COST OF  e.  TARGET PRICE f.  ESTIMATED PRICE    h.  ESTIMATED CONTRACT CEILINGg.  CONTRACT CEILING

      

‐18,329

674,917 ‐477

1,132,017 2,271

*Additionally,	CPR	Format	1	Undistributed	Budget	(UB),	will	have	a	3k	delta	compared	to	the	CPR	Format	3	due	to	an	incorrect	UB	BCR	for	November.		This	fix	will	be	accounted	for	in	December	BCR‐PRC‐18‐008R0	for	UB.	

1,381,700 ‐17,572

432,548 ‐1,762

448,284 8,707

*	In	regards	to	RL‐0041,	CHPRC	has	implemented	the	River	Corridor	Closure	Contract	(RCCC)	transitioned	scope	into	the	Performance	Measurement	Baseline	(PMB)	for	Earned	Value	Management	(EVM)	reporting	purposes.		When	the	change	orders	(CO	#304,	#305,	#306)	are	
definitized,	BCRs	will	be	processed	to	align	the	PMB	with	the	definitized	values.	Additionally,	CHPRC	has	implemented	the	Additional	Scope	for	300‐296	Waste	Site	Project	into	the	PMB	for	EVM	reporting	purposes.		When	change	order	(CO	#328)	is	definitized,	a	BCR	will	be	processed	to	
align	the	PMB	with	the	definitized	value.

*CPR	Format	1	displays	fully	burdened	dollars	which	includes	indirect	G&A	that	is	distributed	to	each	Project.

1| A
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FORM APPROVED

DOLLARS IN  Thousands of $

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract Plateau Remediation Contract

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

809 874 885 65 ‐11 76,368 76,282 5,539 0 0 0 85,652 80,098 5,554

0 0 0 0 0 477,296 477,296 23,783 0 0 0 477,296 457,013 20,283

175 175 109 0 66 7,166 7,166 2,827 0 0 0 8,807 5,972 2,835

7 3,324 8,676 3,317 ‐5,352 899,752 881,423 ‐116,985 0 0 0 899,880 1,016,453 ‐116,573

10,547 9,131 9,000 ‐1,416 131 1,098,173 1,100,443 78,087 0 0 0 1,248,868 1,166,991 81,876

9,489 8,944 10,548 ‐545 ‐1,604 1,247,096 1,229,610 25,883 0 0 0 1,380,678 1,352,897 27,780

12,525 11,660 11,590 ‐865 71 1,369,874 1,372,887 80,922 0 0 0 1,502,628 1,390,426 112,202

6,156 7,291 4,879 1,135 2,412 87,374 92,403 18,343 0 0 0 126,809 106,994 19,815

4,763 5,509 5,468 746 40 50,453 48,905 ‐1,307 0 0 0 126,790 128,530 ‐1,740

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

15,611 15,611 0

44,471 46,908 51,155 2,437 ‐4,247 5,313,551 5,286,416 117,092 0 0 0 5,873,018 5,720,986 152,033

49,683

44,471 46,908 51,155 2,437 ‐4,247 5,313,551 5,286,416 117,092 0 0 0 5,922,702

2,2711,022,3573C ‐ Waste & Fuels Management Project 

74,0603H ‐ 618‐10 and ERDF 

3,0143G ‐ K Basin Oper & Plateau Remediation Project 

‐17,4861,203,7273D ‐ Soil & Groundwater Remediation 

1,291,965

5,029

ITEM

ACTUAL

035 ‐ Business Services  453,513

CONTRACT PERFORMANCE REPORT

FORMAT 2 ‐ ORGANIZATIONAL CATEGORIES

REPROGRAMMING                         

ADJUSTMENTS

WBS.Resp Org Group

SCHEDULE

CUMULATIVE TO DATE

(10)

VARIANCE

(1)

CURRENT PERIOD

COST WORK

PERFORMED

(9)

5,169,324e. SUBTOTAL (Performance Measurement Baseline)

c. GENERAL AND ADMINISTRATIVE

b. COST OF MONEY

‐1,5483J ‐ Building 324 Disposition Project  50,211

0 0

00

 

CLASSIFICATION (When Filled In)

AT COMPLETION

5.  PERFORMANCE DATA

OMB No. 0704‐0188

‐8634 ‐ Env Program & Strategic Plng  70,744

*	In	regards	to	RL‐0041,	CHPRC	has	implemented	the	River	Corridor	Closure	Contract	(RCCC)	transitioned	scope	into	the	Performance	Measurement	Baseline	(PMB)	for	Earned	Value	Management	(EVM)	reporting	
purposes.		When	the	change	orders	(CO	#304,	#305,	#306)	are	definitized,	BCRs	will	be	processed	to	align	the	PMB	with	the	definitized	values.
Additionally,	CHPRC	has	implemented	the	Additional	Scope	for	300‐296	Waste	Site	Project	into	the	PMB	for	EVM	reporting	purposes.		When	change	order	(CO	#328)	is	definitized,	a	BCR	will	be	processed	to	align	the	
PMB	with	the	definitized	value.

036 ‐ Prime Contract & Proj Integr  4,339

‐18,3293B ‐ PFP Closure Project  998,409

‐27,135

g. TOTAL ‐27,135

f. MANAGEMENT RESERVE

d. UNDISTRIBUTED BUDGET

5,169,324
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Form Approved

DOLLARS IN THOUSANDS OMB No. 0704-0188

1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD

CH2M HILL Plateau Remediation Company a. NAME:   Plateau Remediation Contract a. NAME: Plateau Remediation Contract a. FROM: 2017/10/23

b. LOCATION: b. NUMBER: RL14788 b. PHASE b. TO:  2017/11/26

Richland, WA c. TYPE:   CPAF c.  EVMS ACCEPTANCE

d. SHARE RATIO: NO  YES   X 9/18/2009

5. CONTRACT DATA

a. ORIGINAL NEGOTIATED COST b. NEGOTIATED CONTRACT c. CURRENT NEGOTIATED d. ESTIMATED COST e. CONTRACT BUDGET f. TOTAL ALLOCATED g. DIFFERENCE

CHANGE COST (A + B) AUTH UNPRICED WORK BASE (C + D) BUDGET (E - F)

h. CONTRACT START DATE i. DEFINITIZATION DATE j. PLANNED COMPL DATE k. CONT COMPLETION DATE l. EST COMPLETION DATE

6. PERFORMANCE DATA BUDGETED COST FOR WORK SCHEDULED (NON - CUMULATIVE)

BCWS BCWS

CUM FOR

ITEM TO REPORT +1 +2 +3 +4 +5 +6 FY09-13 FY14 FY15 FY16 FY17 FY18 UNDISTRIB TOTAL

DATE PERIOD Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 BUDGET BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)

a. PM BASELINE

(BEGIN OF PERIOD) 5,269,080 39,200 35,493 26,510 36,304 42,446 35,436 43,849 3,391,477 391,653 471,323 504,826 485,027 572,137 11,944 5,828,386

b. BASELINE CHANGES AUTH DURING REPORT PERIOD

BCR‐011‐18‐002R0, Definitization of CO #313 CharacSampl 236‐Z and 242‐Z 135 135

BCR‐013‐18‐006R0, Incorporate CO #310 NTE Increase, CWC Lighting 200 200

BCR‐013‐18‐009R0 Unilateral Determination of CO314 OSA Closure Plan Revision ‐rev0 37 37

BCR‐030‐18‐003R0, Definitization of CO #294 100‐Kr‐4 RIFS Rewrite 1,186 1,186

BCR‐030‐18‐004R0, Remove PM‐30‐6‐17 from PMB 0 0

BCR‐030‐18‐005R0, Incorporate CO #318, 200‐WA‐1 and 200‐BC‐1 OU Characterization NTE Increase 870 870

BCR‐030‐18‐008R0, Replan 200‐EA‐1 Project Management 0 0

BCR‐030‐18‐009R0, Re‐plan RL‐0030 Composite Analysis 0 0

BCR‐030‐18‐010R0, MR Draw for FY2018 Cumulative Impact Evaluation 750 750

BCR‐040‐18‐003R0, Incorporate CO #311 Activity A and C NTE Increases 1,928 1,928

BCR‐041‐18‐007R0, Incorporate FY2018 ERDF Operations into RL‐0041 29,234 29,234

BCR‐041‐18‐008R0, RL‐0041 183.2 Sedimentation Basin Backfill MR Draw 1,635 1,635

BCR‐PRC‐18‐006R0, Revision to RL‐0013 MR Profile 0 0

BCR‐PRC‐18‐007R0, RL‐0040 FY2018 Min Safe Nuc Fac Planning MR Draw 4,987 4,987

BCRA‐PRC‐18‐005R0, HPIC Updates November 2017 0 0

BCR‐PRC‐18‐004R0, Undistributed Budget Adjustments November 2017 0 3,671 3,671

c. PM BASELINE (END OF PERIOD) 5,313,551 44,471 39,293 29,536 40,160 47,310 38,732 47,924 3,391,477 391,653 471,323 504,826 485,027 613,098 15,614 5,873,018

7. MANAGEMENT RESERVE 49,683

8. TOTAL 5,922,702

*	CHPRC	has	implemented	the	River	Corridor	Closure	Contract	(RCCC)	transitioned	scope	into	the	Performance	Measurement	Baseline	(PMB)	for	Earned	Value	Management	(EVM)	reporting	
purposes.		When	the	change	orders	(CO	#304,	#305,	#306)	are	definitized,	BCRs	will	be	processed	to	align	the	PMB	with	the	definitized	values.
Additionally,	CHPRC	has	implemented	the	Additional	Scope	for	300‐296	Waste	Site	Project	into	the	PMB	for	EVM	reporting	purposes.		When	change	order	(CO	#328)	is	definitized,	a	BCR	will	be	
processed	to	align	the	PMB	with	the	definitized	value.

SIX MONTH FORECAST

CONTRACT PERFORMANCE REPORT

$5,922,702 ($5,341)

6/19/2008 6/19/2008 9/30/2018 9/30/2018 9/30/2018

$5,917,360

FORMAT 3 - BASELINE

4,312,366 $1,276,591 $5,588,957 $328,403
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FORM APPROVED

Dollars in: FTE OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract Plateau Remediation Contract

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

ACTUAL ACTUAL

CURRENT END OF

PERIOD CURRENT PERIOD +1 +2 +3 +4 +5

(Cumulative) DEC 2017 JAN 2018 FEB 2018 MAR 2018 APR 2018 FY18 FY19 FY19‐LC ATCOMPLETE

(2) (3) (4) (5) (6) (7) (8) (11) (12) (13) (14)

7 738 6 6 6 6 6 19 0 0 0 803

5 484 5 5 5 5 5 14 0 0 0 530

5 452 5 5 5 5 5 15 0 0 0 501

8 1036 9 9 9 9 9 28 0 0 0 1129

50 7246 51 54 54 54 54 162 0 0 0 7782

39 4894 45 47 45 43 44 130 3 0 0 5339

65 7816 63 63 63 63 63 188 0 0 0 8443

64 5158 65 66 67 67 67 202 0 0 0 5826

30 5632 33 35 34 34 34 103 0 0 0 5974

167 49588 152 118 88 22 18 0 0 0 0 49994

358 50391 335 333 336 336 335 987 10 366 0 54101

297 36729 258 257 256 263 268 806 303 1120 0 40796

376 48019 428 387 354 347 309 832 8 0 0 51263

106 2047 108 102 102 97 92 214 0 0 0 2943

136 1844 136 136 137 144 151 402 9 0 0 3267

1714 222073 1701 1623 1561 1495 1460 4102 332 1486 0 238692

83B ‐ PFP Closure Project  0

COMPLETION

(15)

3rd Qtr FY18

6736 ‐ Prime Contract & Proj Integr  67

5432 ‐ Safety Health Security & Quality  54

4434 ‐ Env Program & Strategic Plng  44

CLASSIFICATION (When Filled In)

3438 ‐ Project Technical Services  34

(9)(1)

MAY 2018CATEGORY

(10)

6335 ‐ Business Services  63

1563J ‐ Building 324 Disposition Project  151

g. TOTAL DIRECT 1435 1424

2963G ‐ K Basin Oper & Plateau Remediation Project  283

923H ‐ 618‐10 and ERDF  90

3313C ‐ Waste & Fuels Management Project  342

2653D ‐ Soil & Groundwater Remediation  270

931 ‐ Communications  9

6300 ‐ Office of the President  6

5303 ‐ Internal Audit  5

5304 ‐ General Counsel  5

5.  PERFORMANCE DATA

FORECAST (Non‐Cumulative)
SIX MONTH FORECAST BY MONTH (Enter names of months) ATENTER SPECIFIED PERIODS

WBS.Resp Org Group

CONTRACT PERFORMANCE REPORT

FORMAT 4 ‐ STAFFING

+6ORGANIZATIONAL

 4 | A
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CLASSIFICATION (When Filled In) 

CONTRACT PERFORMANCE REPORT 
FORMAT 5 - EXPLANATIONS AND PROBLEM ANALYSES 

FORM APPROVED 
OMB No. 0704-0188 

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD 

a.  NAME 
CH2M HILL Plateau Remediation Company 

a.  NAME 
Plateau Remediation Contract 

a.  NAME 
Plateau Remediation Contract 

a.  FROM  (YYYY/MM/DD) 
 

2017/10/23 
b.  LOCATION (Address and ZIP Code) 
 
Richland, WA 99354 

b.  NUMBER 
DE-AC06-08RL14788 

b.  PHASE  
Base  b.  TO  (YYYY/MM/DD) 

 
2017/11/26 

c.  TYPE 
CPAF 

d.  SHARE 
RATIO 

c.  EVMS ACCEPTANCE  
2009/09/18 
NO                           YES  X 

 

  BCWS BCWP ACWP SV in $ SV in % CV in $ CV % SPI CPI 

Current: 44,471  46,908 51,155 2,437  5.5% (4,247) -9.1% 1.05 0.92 

Cumulative: 5,313,551 5,286,416 5,169,324 (27,135) -0.5% 117,092  2.2% 0.99 1.02 

  BAC EAC VAC in $ VAC in % TCPI         

At Complete: 5,873,018 5,720,986 152,033  2.6% 1.06          

Explanation of Variance/Description of Problem:  

 
Current Period Schedule Variance:  The current month (CM) positive schedule variance is primarily due to PBS RL-0011 working historical 
budgeted cost of work scheduled (BCWS) on discrete demolition activities (apportioned).  The majority of the scope was originally planned to begin 
during the third quarter of 2016.  However, delays in getting 236-Z ready for demolition negatively impacted the start of demolition.  Continuation of 
demolition activities on 234-5Z, specifically zones 3 and 4, and completion of removal and shipment of the PRF gallery gloveboxes to Perma-Fix 
Northwest (PFNW) for size reduction is contributing to this positive variance.  Demolition of 236-Z and 234-5Z are currently scheduled to complete in 
December 2017.  Because all work is historical, the current schedule variance will be favorable going forward. 
 
Also contributing to the positive schedule variance is PBS RL-0041 backfill activities at the 618-10 Burial Ground being ahead of schedule.  The 618-
10 Burial Ground project also completed previously-behind excavation activities in the interim storage area, which contributed to the current month 
schedule variance.  In addition, the 300-296 project experienced accelerated performance on interference removal activities in the 324 Building, 
contributing to the current month favorable schedule variance of $745.5K. 
 
The positive schedule variance is offset by PBS RL-0013 primarily associated with acceleration of FY2018 work scope into FY2017 for Large Box 
Repackaging, T Plant due to work being performed ahead of budget.  The majority of the dock 2 removal and re-install work was performed in 
FY2017, while the budget was planned to start in FY2018. 
Current Period Cost Variance:  The CM negative cost variance is primarily due to PBS RL-0011 delay in completion of the PFP project to achieve 
slab-on-grade.  The delay is causing needed extensions of project management hotel load resources, without BCWS, to support the remaining D&D 
work scope until the facility completes demolition activities.  Further, working historical BCWS for demolition activities associated with 234-5Z and 236-
Z is also contributing to this variance.  Unplanned shipments to PFNW for the size reduction of gloveboxes and E4 in 234-5Z continue to cause 
additional costs to support demolition activities.  Shipping the waste to PFNW helped realize schedule and safety improvements, but has resulted in 
increased size reduction costs. 
 
Also contributing to the negative cost variance is PBS RL-0030 due to the $1.6 million in spending incurred in support of P&T optimization (well drilling, 
well realignments, documentation), 100-NR-2 RI/FS rewrite, and 200-DV-1 MNA evaluation and shallow soil characterization activities that are not yet 
planned in the PMB.  PBS RL-0040 also contributed to the negative cost variance due to the PUREX Tunnel 1 interim actions.  Additional labor and 
subcontract support was required to install the injection point in the south end of the tunnel to complete grouting activities.  Also, the amount of 
resources needed to perform demobilization and meet end state requirements was much higher than originally anticipated. 
 
The negative cost variance is partially offset by PBS RL-0041 due to 100K Program Management and Minimum Safe operations sharing resources 
with other projects.  Additionally, efficiencies in excavation of the interim storage area at the 618-10 Burial Ground and self-performing backfill has 
resulted in cost savings. 

Cumulative Schedule Variance:  The variance is within reporting thresholds. 

Cumulative Cost Variance:  The variance is within reporting thresholds. 

Impact: 

Current Period Schedule:  The current month schedule variance is not expected to impact the overall contract schedule. 
 
Current Period Cost: The variance is within reporting thresholds.  
 

Cumulative Schedule:  N/A 

Cumulative Cost:  N/A 
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Corrective Action: 

Current Period Schedule:  No corrective actions have been identified. 

 
Current Period Cost: Costs associated with the HDPE water loop will be transferred to the Mission Support Alliance Contractor in the month of 
December to align with requirements of the J3 Table.   
 

Cumulative Schedule:  N/A 

Cumulative Cost:  N/A 

Monthly Summary (to include technical causes of VARs, Impacts, and Corrective Action(s): 

CHPRC continues to track completion of the contract scope within budget and is currently projecting a VAC of $152.0 million, with $49.7 million of 
management reserve (MR), for a total positive variance of $201.7 million.  For November, the project was 5.5 percent ahead of schedule and 9.1 
percent over planned cost.  Contract to date (CTD), the project was 0.5 percent behind schedule and 2.2 percent under planned cost. 
 
There were 11 of the 17 BCRs in the period that impacted the PMB: 
 
BCR-011-18-002R0, Definitization of CO #313 Characterization/Sampling Analysis of 236-Z and 242-Z Facilities 
BCR-013-18-006R0, Incorporate CO #310 NTE Increase, Hazards Mitigation Activities (Upgrading CWC Lighting) 
BCR-013-18-009R0, Unilateral Determination of CO #314, CP 013 314 1638, OSA Closure Plan Revisions 
BCR-030-18-003R0, Definitization of CO #294 100-KR-4 RI/FS Decisional Re-write 
BCR-030-18-005R0, Incorporate CO #318, 200-WA-1 and 200-BC-1 OU Characterization NTE Increase 
BCR-030-18-010R0, MR Draw for FY2018 Cumulative Impact Evaluation 
BCR-040-18-003R0, Incorporate CO #311, Activity A and C NTE Increases 
BCR-041-18-007R0, Incorporate FY2018 ERDF Operations into RL-0041 
BCR-041-18-008R0, RL-0041 183.2KE Sedimentation Basin Backfill MR Draw 
BCR-PRC-18-007R0, RL-0040 FY2018 Min Safe and Nuclear Facility Planning MR Draw 
BCR-PRC-18-004R0, Undistributed Budget Adjustments November 2017 
 

Contractually Required Cost, Schedule, EAC variance, Management Reserve Use 

Variance in Performance BAC and EAC:  The variance at complete (VAC) between the BAC and EAC this month is a + $152.0 million, +2.6% and is 
within reporting thresholds. 

Format 1 and 3 Contract Data: 

Contract Price Adjustments 
 

 

CPs - In Process 

Total Authorized Unpriced Work $289,265 
Approved Adjustments to Contract Price (not reflected in B.4-1 Table)

Total Negotiated Cost Changes -  

Grand Total Adjustments $289,265
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Use of Undistributed Budget (UB), Management Reserve (MR), and Fee Activity: 
 

Undistributed Budget Activity 

BCR Number Title PBS Fiscal Year UB  

BCR-PRC-18-004R0 Undistributed Budget Adjustments November 2017 RL-0011,  
RL-0013, 
RL-0030, 
RL-0040, 
RL-0041 

2018 $3,671K 

  
The Undistributed Budget increased by $3,671K.  

 
Management Reserve Activity 

BCR Number Title PBS Fiscal Year MR  

BCR-011-18-002R0 Definitization of CO #313 Characterization/Sampling Analysis 
of 236-Z and 242-Z Facilities RL-0011 2018 $8K 

BCR-013-18-009R0 Unilateral Determination of CO #314, CP 013 314 1638, OSA 
Closure Plan Revisions RL-0013 2018 $-105K 

BCR-030-18-003R0 Definitization of CO #294 100-KR-4 RI/FS Decisional Re-Write 
RL-0030 2018 $19K 

BCR-030-18-010R0 MR Draw for FY2018 Cumulative Impact Evaluation RL-0030 2018 $-750K 

BCR-041-18-008R0 RL-0041 183.2KE Sedimentation Basin Backfill MR Draw RL-0041 2018 $-1,635K 

BCR-PRC-18-006R0 Revision to RL-0013 MR Profile RL-0013, 
RL-0041 

2018 
$1,397K 
$-1,397K 

BCR-PRC-18-007R0 RL-0040 FY2018 Min Safe and Nuclear Facility Planning MR 
Draw 

RL-0030 
RL-0041 

2018 
$-2,493K 
$-2,493K 

 
Overall, there was a decrease in Management Reserve (MR) of $7,450K during November. 
 

Fee Activity 

BCR Number Title PBS Fiscal Year Fee  

BCR-011-18-002R0 
Definitization of CO #313 Characterization/Sampling Analysis of 

236-Z and 242-Z Facilities 
RL-0011 2018 $23K 

BCR-013-18-009R0 
Unilateral Determination of CO #314, CP 013 314 1638, OSA 

Closure Plan Revisions 
RL-0013 2018 $3K 

BCR-030-18-003R0 Definitization of CO #294 100-KR-4 RI/FS Decisional Re-Write RL-0030 2018 $115K 

 
Overall, there was an increase to the fee of $140K during November. 
 

Best/Worst/Most Likely Estimate:  The Best EAC is the EAC reported this month, which assumes all efficiencies gained contract-to-date will remain 
at completion with no use of management reserve.  The most likely EAC is the EAC reported this month plus the to-go (available) management 
reserve, which assumes all efficiencies gained contract-to-date will remain at completion but all available management reserve is used (e.g., all 
identified risks realized).  The worst EAC is the ACWP plus the ECWR or BCWR if greater plus the to-go (available) management reserve, which 
assumes all efficiencies gained contract-to-date will be eroded at completion and all available management reserve is used (e.g., all identified risks 
realized), plus the scope identified in the Trend Log that is not in the EAC.  The Best/Worst and Most Likely EAC values are documented in the Format 
1 Report. 

Prepared by: 
Project Control Staff 

Date: 
12/13/2017 

Approved by: Date:  

 
* In regards to RL-0041, CHPRC has implemented the River Corridor Closure Contract (RCCC) transitioned scope into the Performance 

Measurement Baseline (PMB) for Earned Value Management (EVM) reporting purposes.  When the change orders (CO #304, #305, #306) 
are definitized, BCRs will be processed to align the PMB with the definitized values. 
Additionally, CHPRC has implemented the Additional Scope for 300-296 Waste Site Project into the PMB for EVM reporting purposes.  
When change order (CO #328) is definitized, a BCR will be processed to align the PMB with the definitized value. 
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PROGRAM SUMMARY 
Project Services and Support functional activities continue to provide support and technical services to all 
CHPRC projects, as well as central management of cross-cutting services. 
 

EMS Objectives and Target Status (Draft) 
 

Objective # Objective Target Due Date Status 

18-EMS-ADMIN-OB1-T1 Reduce energy intensity. Increase facility occupancy rates to 
greater than 83 percent by 
compressing occupancy and 
vacating underutilized facilities.  
Occupancy compression to be 
maintained through disposition of 
buildings or square footage 
reduction. 

9/30/18 0% 

18-EMS-PTS-OB1-T1 Spill prevention/waste 
minimization/pollution 
prevention. 
 

Monitor and evaluate spill 
prevention program and existing 
techniques to reduce and/or 
eliminate spills to the environment 
by surveillances and on-going 
training.  Also survey universal 
waste and recycling areas. 

9/30/18 16% 

18-EMS-PTS-OB2-T1 Monthly chemical 
management inspection. 

Ensure chemical products are 
accurately tracked, maintained, and 
excessed/disposed.  Perform 
quarterly assessment on chemical 
inventory locations. 

9/30/18 20% 
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TARGET ZERO PERFORMANCE 
(Reported on a calendar month basis.) 

 

Current Month 

Rolling  

12 Month  Comment  

Days Away, 
Restricted or 
Transferred 

0 0 N/A 

Total 
Recordable 

Injuries 
0 0 N/A 

First Aid  
Cases 

1 13 11/15/17 – Employee was working in office near 
asbestos clean-up in a hallway causing irritation 
to employee’s eyes.  (24683) 

Near-Misses 0 0 N/A 

 

KEY ACCOMPLISHMENTS 
Safety, Health, Security, and Quality (SHS&Q) 
 There was one First Aid injury during November in the functional groups. 

o Occupational Safety and Industrial Hygiene (OS&IH) accomplishments:  
– Provided Industrial Hygiene support to the 300-296 project to assist with work package 

development. 
– Completed annual assessment of the Hanford Site Respiratory Protection Program 

implementation at CHPRC. 
– Performed technical reviews of Project Drill Packages. 
– Provided training to new staff on the Site Wide Industrial Hygiene Database (SWIHD). 
– Supported development of an Industrial Hygiene Technician Fundamentals training program 

to be provided by HAMMER. 
o Radiological Control accomplishments: 

− Initiated Work Site Assessment (WSA) on clearance of radiological materials. 
− Conducted Quarterly Radiological Control Leadership Meeting. 
− Supported National Institute for Occupational Safety and Health (NIOSH) site visit 

conducted November 6-17, 2017. 
− Supported Sentinel (new sitewide access control system) implementation planning. 
− Supported T Plant and Engineered Container Retrieval and Transfer System Readiness 

Activities. 
− Implemented program efficiencies in procedure revisions for: 

 Area Dosimetry Program. 
 Tracking and Trending Radiological Data. 
 Control of High and Very High Radiation Areas. 
 Contaminated Wildlife or Vegetation.  
 Dosimetry Operations. 

− Completed reviews and approved Technical Evaluations (TE) for: 
 Sludge Treatment Project (STP)/100K Area Dosimetry Program. 
 STP and 100-K Closure Project Radiological Characterization Supporting Radiological 

Controls, Clearance, Work Place Air Monitoring, and Dosimetry. 
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− Central Radiological Counting Facility TE. 
o Nuclear Operations Support & Compliance accomplishments: 

 Correspondence transmitted to Department Of Energy Richland Operations Office (RL): 
 Letter, CHPRC-1705160, dated November 2, 2017, Transmittal of the 2017 Annual 

Update of the Documented Safety Analysis for the 216-Z-9 Waste Storage Crib Facility, 
HNF-58818, Revision 1, the Technical Safety Requirements for the 216-Z-9 Waste 
Storage Crib Facility, HNF-59125, Revision 1, and the Unreviewed Safety Question 
Determinations Summary. 

 Letter, CHPRC-1705247, dated November 6, 2017, Request for Approval of the One-
Time Request for Shipment for Sludge Transport from K West Basin to T Plant, 
CHPRC-03111, Revision 2. 

 Letter, CHPRC-1705628, dated November 29, 2017, Submittal of the Annual Update of 
the 200 Area Interim Storage Area Safety Basis and the Unreviewed Safety Question 
Determinations Summary. 

o Other 
 Completion of SHS&Q-2018-MA-16488, Management Assessment for Transportation 

Engineering Analysis and Document Practices. 
o Contractor Assurance Regulatory Reporting (CARR) accomplishments: 

− 216 Condition Reports (CRs) were screened:  
 One significant issue identified. 
 Three adverse issues identified. 
 69 Track Until Fixed issues identified. 
 69 Trend Only items identified. 
 70 Opportunity for Improvement (OFI) items identified. 
 Four Screened Out. 

 236 CRs administratively closed. 
 276 CRs actions administratively closed. 
 Provided full-time support to Plutonium Finishing Plant (PFP) Issues Management and 

Occurrence Reporting activities. 
− Completed Apparent Cause Evaluation for and transmitted Final Occurrence Reporting and 

Processing System (ORPS) report EM-RL--CPRC-PFP-2017-0015, Transuranic Waste 
Staging Area Did Not Have The Required Physical Barrier.  

 Transmitted Notification ORPS reports: EM-RL--CPRC-PFP-2017-0016, Six Roll-On /Roll-
Off Containers Did Not Meet Certificate of Conformance Requirements, and EM-RL--CPRC-
PFP-2017-0017, Reportable Contamination Discovered in Radioactive Material Area (RMA).  

− Provided support for the Bi-Monthly Defense Nuclear Facility Safety Board (DNFSB) 
Resident Inspector Meeting. 

− Fifteen documents were provided in response to DNFSB requests for information. 
− Provided support to the DNFSB Hanford Site representatives. 
− Provided support for the upcoming DNFSB conference call to close out their review of 

PUREX Tunnel 1.   
− One external Lessons Learned was submitted in OPEXShare:  2017-RL-HNF-0026, Assess 

Damaged Equipment for Hazards from a Safety Perspective and Apply Conservative 
Controls.  Two internal Lessons Learned were submitted in OPEXShare:  2017-RL-HNF-
0024, Unexpected Conditions While Excavating Fire Risers without Required Mechanical 
Constraint Resulted in Flood, and 2017-RL-HNF-0025, Include Appropriate Radiological 
Control Requirements in Applicable Work Control Documents. 

o Performance Oversight, Assessment, and Quality Assurance accomplishments: 
– Provided assessment mentoring and feedback to assessors and responsible managers at K 

Basins Operations and Plateau Remediation Project (KBO&PR), Prime Contract & Project 



CHPRC Monthly Performance Report November 2017 
 
 

 
B-4 

   CHPRC-2017-11, Rev. 0   ·   Appendix B 

Integration (PC&PI), Project Technical Services (PTS), and Soil and Groundwater 
Remediation Project (S&GRP) to help improve the quality, including clarity and readability 
of future reports. 

– Conducted Project Assessment Coordinator meeting that included closing out CR-2017-1779 
(attention to detail when completing assessments). 

– Completed SHS&Q-2018-WSA-20059, CHPRC Managers Performing Management 
Assessments, which closed out CR-2017-1780. 

– Closed out CR-2017-1846 (no formal risk assessment performed as a function of fiscal year 
[FY] assessment planning). 

– Closed out CR-2017-1792 (notify organizations responsible for HASQARD assessments) 
– Provided technical support for the revision of PRC-1204-PIR-0103, 10 CFR 835 Triennial 

Assessment Protocols. 
– Improvements to Electronic NCR complete and released to production.  
– Minor change to PRC-PRO-QA-298, Nonconforming Items, out for formal review. 
– Began fieldwork for surveillance, SHS&Q-2018-SURV-16457, QA-599 Section 5.0 Work 

Processes “Process Monitoring or Data Collection Instruments.” 
o Fire Protection (FP) accomplishments: 

 Produced 38 Hanford Fire Marshal Permits (HFMP)/CHPRC Hot Work Permits. 
 Provided input to HFMP system update. 
 The FP procedure roll-out is in progress and Project Reviews of the procedures are being 

addressed through PRC Procedure System (PPS). 
− The following Technical Safety Requirements (TSR) activities were completed: 

 Solid Waste Operations Complex (SWOC): 
o Central Waste Complex (CWC), Low-Level Burial Ground (LLBG), and Waste 

Receiving and Processing (WRAP) in accordance with PRC-PRO-OP-54193, SWOC 
Transient Combustibles. 

 324 Building: 
o Quarterly Combustible Surveillance. 

 PFP: 
o Transuranic (TRU) Waste Staging Areas reviewed to verify compliance with permits. 

 Facility Hazards Analysis (FHA): 
o SWOC FHA is undergoing a minor revision based upon comments by RL. 
o T Plant FHA revision was completed with implementation plan undergoing revision. 
o The 324 Building FHA is undergoing final comment resolution. 
o Interim Storage Area (ISA) and 402 Building FHAs are in comment resolution stage. 

 There were two Facility Fire Protection Assessments completed in November. 
 SHS&Q Focus Areas:  

o Issue: Beryllium program assessment findings from Department of Energy (DOE-HQ), Office of 
Safety, Health and Security Independent Oversight Inspection report. 
 Status: Revision 4 continues to be developed by the Hanford Beryllium Committee and 

Revision 3 has been pulled back by RL.  Revision 2 remains in effect. 
 Action: Beryllium facility assessments have been completed.  The remaining are 61 facilities, 

structures, and conex boxes that have yet to be characterized and are scheduled for 
completion in FY2018. 

o Issue: Accident & Injury Reduction. 
 Status: Continue investigating recordable, days away, restricted, or transferred (DART), and 

First Aid injuries to determine cause, prevention and reduction, to prevent recurrence.  
Project safety campaigns are being effective. 

 Action: Injury trends continue to improve across the PRC.  No recordable or DART injuries 
occurred in November. 
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o Issue: PFP support. 
 Status: Supporting PFP and other projects with dedicated OS&IH personnel and 

Radiological Control personnel, from the SHS&Q Central group for Senior Supervisory 
Watch of high-risk work activities and other project work activities. 

 Action: Continuing senior supervisory watch for PFP demolition activities based upon 
specific hazard activities in coordination with PFP management. 

o Issue: Fire Protection program improvements. 
− Status: CHPRC Fire Protection personnel are being managed under the nuclear safety 

organization. 
− Action: Weekly fire protection program status and initiatives presented each week to the 

SHS&Q Vice President continue to show improvement.  A subcontractor Fire Protection 
engineer candidate has been selected for one open personnel requisition and is expected to be 
filled in January. 

 
Environmental Program and Strategic Planning (EP&SP) 
 Environmental Compliance and Quality Assurance 

o Assessment Status 
 Management Assessment, Conformance to Universal Waste and Non-Dangerous Waste 

Recycling Requirements, was completed on October 31, 2017, and resulted in eight findings 
and two opportunities for improvement. 

 Surveillance, Permitted Waste Water Discharges, was completed on November 21, 2017, and 
resulted in no Findings or OFI. 

 Demonstrate active leadership and progress toward obtaining new Resource Conservation and 
Recovery Act (RCRA) Permit for the Hanford Site 

 Facilitated and participated in the following meetings: 
 Weekly permit Project Management Team meetings. 
 Weekly permit meeting for Hanford contractors. 
 Weekly schedule strategy discussions with Ecology. 

 Maintained the permit schedule. 
 Provided a detailed monthly schedule report and analysis for progress on the permit to 

Ecology, DOE; RL, ORP, and the contractors. 
 Provided tracking and status of open issues that are preventing progression of the permit. 
 Provided fulltime regulatory expertise and project management support.  

 Quality and timeliness of key documents submitted 
 EP&SP Publication Services was established to provide a systematic process for performing 

technical editing and formatting of environmental documents.  High quality and readability 
are outcomes for documents that are processed through Publication Services.  In November 
2017, 28 environmental documents supporting various CHPRC projects were completed 
through Publication Services. 

 Environmental Protection 
o Compliance Status 

 Received Ecology letter regarding recordkeeping violations on Certification of Waste 
Minimization Plan.  The letter documents the corrective action taken (Inside Office Memo 
[IOM] to Operating Record) and requires no additional actions. 

 Compiled and provided to Mission Support Alliance, LLC (MSA), CHPRC comments to 
Ecology’s pre-proposal to revise the Dangerous Waste Regulations. 
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Business Services 
 Supply Chain: 

o Met with CHPRC Quality Assurance (QA) to develop appropriate actions based on a 
Product/Recall Notification from Kobe Steel.  Kobe Steel had notified industry representatives 
that certifications provided over the past 10 years may have been incorrect.  As part of the actions 
developed, Supply Chain took the assignment to contact subcontractors for the purposes of 
determining the extent of condition from the product/recall notification. 

o Supported the work that re-purposed a Bauer Pileco BG-30 drilling rig for the United States 
Geological Survey (USGS).  The equipment is no longer needed at Hanford and will be sent to 
USGS in Nevada for use on their projects. 

o Assisted PTS with the development of a statement of work (SOW) for geological survey and 
scanning services, including evaluation criteria, pricing format, and qualification standards. 

o Acquired a Rough Order Magnitude (ROM) estimate for the potential relocation of a metal-sided 
building from the 618-10 project site to a location north of the Wye barricade for vehicle storage.   

o Attended the DOE EM Contract & Project Management Workshop to support a briefing on 
strategic sourcing activities at DOE EM prime contractor sites.  

o Outreach with a local small business technical service provider to discuss upcoming 
subcontracting opportunities and current/on-going contract performance. 

o Researched and provided potential vendors to address operation issues surrounding installed 
compressors at the Waste Encapsulation & Storage Facility (WESF) and the Canister Storage 
Building (CSB). 

 Facilities & Property Management (F&PM): 
o Kicked off stage 2 of the value engineering study to reconcile Real Property records in Sunflower 

with the information in the Facilities Information Management System (FIMS).   
o Move planning/execution for RL and CHPRC between the Federal Building and 2420 Stevens 

Center Place is nearing completion.  All CHPRC moves to the Federal Building were completed 
in July 2017.  CHPRC finance personnel remain in temporary offices.  Approximately 15 to 20 
CHPRC finance and S&GRP project support members will move to final permanent offices 
commencing December 13, 2017.  Federal Building configuration is anticipated to be complete in 
late December or early January 2018. 

o Initiated process to relocate triple-wide office trailer MO-6117 from 618-10 to setup in new 
location in unsecured corridor for PTS. 

o Continued planning/purchasing requirements to setup two double-wide job trailers and one 
shower/restroom/change trailer that will support demolition of Research Technology Laboratory 
(RTL) labs.   

o Ninety percent completed on removal and installation of unsafe trailer entrance landings at 100-K 
MO1502, MO1118, MO1306, MO1307, MO1304, MO1305, MO1117, and MO1503. 

 Finance: 

o Continuing with the series of RL finance/contracting officer meetings to discuss and align topics 
identified in CHPRC Incurred Cost Audit Corrective Action Plan. 

o November month-end completed with no cost suspensions. 
o Continued support of the Bi-Annual Pricing Review.  A preliminary exit meeting has been 

scheduled for December 13, 2017, with RL. 
o Responded to the FY2018 labor rates data calls. 
o Continuing to gather support and create responses for the FY2016 Invoice Assessment.  The costs 

associated with the educational reimbursement and the extended temporary duty issues are being 
worked through the partnering sessions with RL. 

 Human Resources (HR): 
o Several Human Resource (HR) members attended a Washington State Department of Labor and 

Industries hearing and overview of the Paid Sick Leave Law (Initiative 1433), taking effect on 
January 1, 2018.  Employers will be required to provide paid sick leave to eligible employees at 
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the rate of one hour of sick leave for every 40 hours worked.  Initiative 1433 was written into the 
existing Minimum Wage Act, and all employees who are eligible for the state minimum wage 
requirements will be eligible for paid sick leave (CHPRC Salaried Nonexempt, Hourly, and 
Bargaining Unit employees).  CHPRC HR, Labor Relations, Finance, Procurement, and 
Communications are working with MSA and Washington River Protection Services (WRPS) to 
ensure our compliance to this new law and its administrative, reporting, and communication 
requirements. 

o HR is working with our procurement organization to streamline the process of hiring subcontract 
and corporate resources to decrease process time. 

o CHPRC received the Hire-A-Vet Award from the Employment Security Department of 
Washington State for our support in increasing employment opportunities for local veterans. 

o HR presented information in a first-line managers meeting to help them in their day-to-day 
employee relations activities. 

o The Phase 4 self-select window opened for D&D workers on October 23, 2017, and closed 
November 2, 2017.  An information session was offered on October 30, 2017.  One D&D worker 
applied and was approved for the self-select program.  There were 10 additional D&D workers 
affected by the CHPRC excess and will be part of the Involuntary Reduction of Force (IROF) on 
November 30, 2017. 

o HR met individually with the 11 D&D workers that were affected by the IROF to cover displaced 
worker benefits and the exit process. 

 Labor Relations (LR): 
o The following is the current status of grievances in the arbitration process: 

 PRC-015-011 – union claiming misassignment of work in regard to respirator maintenance.  
Status: Arbitration scheduled for October 11, 2016, was postponed by mutual agreement as 
parties work to reach a settlement in the matter.  CHPRC continues to await a response from 
the union on the company’s settlement proposal.  

 PRC-016-044, 049, and 050 – termination.  Status: Arbitration scheduled for April 25 and 26, 
2018. 

 PRC-017-010 – union claiming employee should have been paid between time when ready to 
return to work and when started with MSA.  Status: Arbitration scheduled for February 28 
and March 1, 2018.  

 PRC-017-017 – union claiming only Nuclear Chemical Operator (NCOs) can issue 
respiratory equipment.  Company recognizes D&D workers as well.  Status: Panel selection 
underway; no date yet scheduled for arbitration. 

 PRC-017-018 – union claiming company not calculating hours worked correctly when 
coupled with “R” time.  Status: Panel selection underway; no date yet scheduled for 
arbitration.  

 Hanford Atomic Metal Trades Council (HAMTC) requested one grievance to move to 
arbitration: 
 PRC-017-022 (Inadequate Facilities to accommodate employees) 

o Labor Relations continues to support workforce restructuring activities for affected bargaining unit 
employees, working with all of the CHPRC projects and the other Hanford contractors to 
coordinate staffing needs and skills mix issues, and provide opportunities for affected employees.   

 Procurement: 
o Awarded/amended 140 contracts with a total value of $8.2 million.  Additionally, awarded 247 

new material purchase orders (PO) valued at $883,243 to support ongoing project objectives. 
o At the end of the first 110 months of the CHPRC project, procurement volume has been 

significant; $2.64 billion in contract activity has been recorded with approximately 55.9 percent, or 
$1.48 billion, in awards to small businesses.  These awards include 7,941 contract releases, 24,494 
POs, and 288,473 PCard transactions. 
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o Major contract awards: 
 

Contract/ 
Release 

Award 
Date 

Awarded To Title 
Contract 
Type 

Value 

58163-9  11/6/17 Babcock Services 
Inc 

Canyon Complex Main 
Facilities Env Doc 
Support 

T&M $    250,000.00 

54177-77  11/6/17 INTERA 
Incorporated 

Intera - 200 West P&T 
Optimization/Fate of 
COCS/White Paper 

T&M $    278,019.00 

62779-3  11/8/17 HukariAscendent 
Inc 

Interim Safe Storage 
Technical Support 

T&M $    145,451.60 

55747-12  11/20/17 Apollo Sheet Metal 
Inc dba Apollo 
Mechanical 
Contractors 

Garnet Filter Shield 
Enclosure Mod For 
Valve FRW-V-305 

FFP $    171,151.01 

64901  11/21/17 Atkins Energy 
Federal Epc Inc 

A/C/D Cell Dams T&M $ 1,192,951.54 

FFP – Firm Fixed Price  T&M – Time & Materials  

Prime Contract and Project Integration (PC&PI) 
 Project Management/Compliance Assessments 

o Ownership of the Alternative Dispute Resolution Process (ADPR), and Technical 
Authority/Functional Manager responsibilities for PRC-PRO-EC-53823, Alternative Dispute 
Resolution Process, were transferred from the PC&PI organization to the CHPRC Chief of Staff 
during November. 

o The annual Earned Value Management System (EVMS) surveillance to demonstrate the 
continued compliance of CHPRC’s EVMS certification in accordance with the requirements of 
PRC Section C.3.1.1, “Project Integration and Control and Earned Value Management;” is being 
finalized.  The surveillance package includes audits, assessments, and automated data testing 
results of Capital Asset Projects (CAPs) cost and schedule data. 

o Preparation and the disposition of seventeen Baseline Change Requests (BCR) by the Change 
Control Board (CCB) was facilitated in November by project management/compliance 
assessments as part of their responsibility as CHPRC CCB coordinator. 

 Prime Contract Compliance (PCC): 
o In November, PCC received and processed two contract modifications (636, 638) from RL. 
o The Correspondence Review Team received and determined the distribution for 40 incoming 

letters/documents.  The PCC manager reviewed 37 outgoing correspondence packages.  
 Information Management: 

o Processed 32,867 electronic records into the Integrated Document Management System (IDMS). 
o Continued desktop computing equipment upgrade project in support of HLAN Windows 10 

implementation to be completed in FY2018.  Sixty computers have been refreshed to date. 
 Project Integration 

o Project Support, Systems Integration, & Schedule Integration 
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 Provided RL input to the CHPRC FY2017 Year End Budget Execution Review to HQ.  The 
briefing included variances to the spend plan, drivers for uncosted balances, categorization of 
uncosted balances, and the project’s key successes. 

o Estimating & Program Support 
 Continued development of three and finalized one change proposals (CPs)/request for 

equitable adjustments (REAs): 
 REA 013 PRC 1682 - Implementation of Final Solid Waste Operations Complex 

Permitting Plan, Part B. 
 REA 030 PRC 1679 - 200-UP-1 Well Drilling Weather Impacts. 
 REA 030 PRC 1686 - REA Adjustment Due to Range Fire at 100-HR-3 Operable Unit. 
 CP 041 PRC 1681 - Deduct Proposal for Removal of the 622S Lysimeter Test 

Facility from the PRC Scope. 
 Performed 44 cost evaluations for CPs/REAs to support the anticipated global settlement. 
 Supported RL request for information (RFIs) for one CP: 

 CP 041 330 1662 – 100-K FY2018 Waste Site Remediation Activities, submitted 
November 9, 2017. 

 Miscellaneous estimating support: 
 Completed audit support to Cohn Resnick for CO 304, CO 305, and CO 306 associated 

with the River Corridor Contract (RCC) Scope Activities transitioned into the PRC. 
o 000 Project EVM Support & Reporting: 

 Prepared and processed BCR-000-18-001R0, Implement FY2018 PC&PI Re-structuring into 
PMB. 

 Prepared and submitted October Indirect Project Review (IPR). 
 Issued the CHPRC October Monthly Performance Report to RL. 
 Submitted the October Gold Metrics to RL. 
 Submitted Annual Maintenance Report to MSA to meet FIMS reporting requirement.  

 Program Integration 
o Interface Management:  

 Continued involvement on several activities related to contractor activities in the 300 Area.  
These items include the update of the Utility Agreement (approved and ready to issue), the 
RL/PNSO Operational Agreement (in review), and the transfer of water/sewer services from 
MSA to Pacific Northwest National Laboratory (PNNL) (new cost allocation process and J.3 
revision update ongoing), effective October 1, 2017. 

 Completed reviews and concurrence on seven MSA Service Delivery Documents. 
 Facilitating efforts to transfer ownership of the 2902HV80 Water Tank and 2902HV83 Fire 

Pump from the PRC to MSA, so that future 200 East Area water distribution services are 
aligned according to the respective prime contractor scopes of work.  

 Completed Work Site Assessment PC&PI-2018-WAS-19223, “Verify compliance with the 
interface management requirements of PRC Section C.3.5, Interface Management”.  The 
assessment concluded CHPRC continued to comply with the Interface Management 
requirements of the PRC. 
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o Risk Management: 
 Finalized and submitted the FY2018 Annual Risk Analysis Report to RL on November 8, 

2017, (CHPRC-1702282A R3, CHPRC Fiscal Year 2018 Annual Risk Analysis Results). 
 Completed 300-296 Remote Soil Excavation Project lifecycle risk analysis in support of a 

request from RL.  In addition, CHPRC identified three unassigned risks associated with force 
majeure and changes in requirements.  CHPRC conducted informal meetings with RL to 
ensure appropriate ownership was agreed.  Formal correspondence expected to be submitted 
to RL mid-December. 

 Supported preparation of CP 040 190 1684, Lysimeter Deduct Proposal.  No risk actions 
associated with the proposal were identified. 

 Conducted monthly assessments of the status of key project risks. 
o Strategic Management: 

 Strategic Management continued their support of a DOE-HQ Integrated Project Team (IPT) 
visit on the aging structures and follow-up actions/commitments.  Work in November 
included drafting and internal review of a desktop instruction on the Risk Evaluation Matrix, 
and providing to RL for comment.  In December, a final draft desktop instruction and updated 
Project Evaluation Matrix will be sent to DOE for sharing at other cleanup sites to enhance 
evaluation/strategy for aging structures. 

 In the month, strategic management compiled and met with RL on updates to the DOE 
Integrated Priority List (IPL) that outlines FY2018 priorities, and will support FY2019 and 
beyond priorities, and identifies disconnects of assumed funded projects.  Updates to the 
internal IPL were done based on actuals from October, with a new FY2018 estimate to 
complete calculated based on the October forecasts. 

 In November, Strategic Management created and CHPRC senior management approved the 
final FY2018 Execution Year Priority List.  The Execution Year Priority List focuses on 
critical resource need priorities between various projects. 

 Strategic Management continued to implement tracking to the long range plan (LRP) scope to 
document LRP changes and ensure accurate accounting as FY2018 begins.  As part of the 
analysis, the group is supporting project resolutions and providing recommendations.  A 
desktop instruction has been drafted to document the process. 

 Completed draft updates to the Productivity Tracking Log to ensure the process provides key 
data and decision-making information and can streamline and use existing metrics.  An 
update to the standard has been sent for internal review. 

 Strategic Management is supporting the Business Services organization in various strategies, 
including establishing key metrics; support will continue in the next few months. 

 
PTS 
 Training and Procedures  

o Implemented a new cadmium exposure awareness computer-based training to meet 29 Code of 
Federal Regulations (CFR) 1910.1027 and 29 CFR 1926.1127, which require employees exposed 
to cadmium be trained on the hazards of cadmium exposure as well as the regulatory 
requirements.  These requirements are now applicable to CHPRC personnel due to the 324 
Facility’s documented cadmium contamination. 

o Implemented a new Required Reading Coordinator training course.  This course was developed 
as a result of user requests for training beyond the system briefing provided by MSA. 

o Updated procedure Technical Authority and Functional Manager assignments to reflect the high 
volume of changes due to reduction of force. 

o Updated a high volume of training learning groups, inactivated training plans, and cancelled 
training enrollments to reflect reduction of force. 



CHPRC Monthly Performance Report November 2017 
 
 

 
B-11 

   CHPRC-2017-11, Rev. 0   ·   Appendix B 

 Operations Program 
o ConOps/Work Control/Conduct of Work 

 Supported Startup Readiness Review Boards at T Plant and STP. 
o Emergency Preparedness (EP) 

 Conducted nine facility drills this month. 

Communications: 
 Communications supported RL in six media stories: 
 Communications supported RL in the development of social media posts featuring:  

o 2017 Year-End Review. 
o ERDF driving 502,000 miles safely in FY2017. 
o PFP progress updates. 
o PUREX Grouting. 
o 324 Building removing all large items from airlock. 
o 324 Building mock-up progress. 
o REDOX roof repairs. 

 Communications supported RL in the development of presentations presented to the Hanford 
Advisory Board (HAB) on November 8 and 9, 2017, in Richland.  Topics included agency updates, 
DOE Office of Environmental Management 45-day review of decisions at cleanup sites and approval 
of the FY2018 HAB calendar and work plan. 

 
MAJOR ISSUES 

 
In accordance with performance measure PM-00-1-18, CHPRC reports the below issues potentially 
affecting the completing of individual outcomes and the overall success of the contract, as well as actions 
taken or recommended to resolve those issues. 
 

Issue Recommendation 
No business system issues currently identified.  Please 
see the Overview for contract alignment issue status. 

N/A 
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PROJECT BASELINE PERFORMANCE 

Current Month 
($M) 

 

WBS 000 
Project Services and Support 

Budgeted 
Cost  

of Work 
Scheduled

Budgeted 
Cost  

of Work 
Performed

Actual 
Cost  

of Work 
Performed

Schedule 
Variance 

($)

Schedule 
Variance  

(%)

Cost 
Variance  

($) 

Cost 
Variance 

(%)

Office of the President 0.2 0.2 0.1 0.0 0.0% 0.0 19.7%  

Internal Audit 0.2 0.2 0.1 0.0 0.0% 0.1 56.5% 

General Counsel 0.1 0.1 0.1 0.0 0.0% 0.0 25.1% 

Communications 0.1 0.1 0.1 0.0 0.0% 0.0 -3.2% 

Safety, Health, Security, and Quality 1.2 1.2 1.2 0.0 0.0% 0.0 3.2% 

Environmental Program and 
Strategic Planning 

0.5 0.5 0.4 0.0 0.0% 0.1 26.7% 

Business Services 2.2 2.2 2.3 0.0 0.0% (0.1) -3.9% 

Prime Contract and Project 
Integration 

2.2 2.2 2.0 0.0 0.0% 0.2 8.4% 

Project Technical Services 0.8 0.8 0.9 0.0 -0.2% (0.1) -15.4% 

Indirect WBS 000 Total 7.4 7.4 7.1 0.0 -0.0% 0.3 4.2% 

   Numbers are rounded to the nearest $0.1 million. 
 

Indirect WBS 000 

CM Schedule Performance: (-$0.0M/-0.0%) 
The variance is within reporting thresholds. 
 
CM Cost Performance: (+$0.3M/+4.2%) 
The variance is within reporting thresholds.  
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Fiscal Year-to-Date (FYTD) 
($M) 

 
 

WBS 000 
Project Services and 

Support 

Budgeted  
Cost of Work 

Scheduled 

Budgeted 
 Cost of Work 

Performed 

Actual 
Cost of Work 

Performed

Schedule 
Variance 

($)

Schedule 
Variance 

(%) 

Cost 
Variance 

($)  

Cost 
Variance 

(%) 

Budget at 
Completion

(BAC) 

Office of the President 0.3 0.3 0.3 0.0 0.0% 0.0 13.8% 2.0 

Internal Audit 0.3 0.3 0.1 0.0 0.0% 0.2 55.1% 1.9 

General Counsel 0.2 0.2 0.2 0.0 0.0% 0.1 28.3% 1.6 

Communications 0.2 0.2 0.2 0.0 0.0% 0.0 0.5% 1.3 

Safety, Health, Security 
and Quality 2.1 2.1 1.9 0.0 0.0% 0.1 6.1% 13.6 

Environmental Program 
and Strategic Planning 0.8 0.8 0.7 0.0 0.0% 0.1 13.8% 5.1 

Business Services 3.6 3.6 3.8 0.0 0.0% (0.1) -3.9% 24.1 

Prime Contract and 
Project Integration 3.6 3.6 3.4 0.0 0.0% 0.3 7.0% 23.9 

Project Technical Services 1.3 1.3 1.3 0.0 -0.2% (0.1) -4.7% 8.4 

Indirect WBS 000 Total 12.4 12.4 11.9 0.0 -0.0% 0.6 4.5% 81.9 

        Numbers are rounded to the nearest $0.1 million. 

 

Indirect WBS 000 
FYTD Schedule Performance: (-$0.0M/-0.0%) 
The variance is within reporting thresholds. 
 
FYTD Cost Performance: (+$0.6M/+4.5%) 
The variance is within reporting thresholds. 
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FY2018 G&A Analysis 
 ($M)  

 

 
 
 
Liquidation Analysis 
For November, application of the G&A rate has over-liquidated total to date G&A cost by $2.1 million.  
The FY2018 year-end projected over-liquidation of $9.6 million reflected in the FY spend forecast 
reflects a projected decrease in G&A costs as well as an increase to the G&A base.  
 
Consistent with CHPRC prospective Cost Accounting Disclosure Statement, under liquidations would be 
distributed to users at a minimum, when the combined projected year-end under liquidation is equal to or 
greater than $4 million.  Over liquidations would be distributed to users at a minimum, when the 
combined projected year-end over liquidation is equal to or greater than $6 million.  Variances may be 
liquidated to users at lower thresholds if variances are determined to be significant to cost control.  All 
remaining variances will be distributed at fiscal year-end. 

 
 

WBS 000 FYTD FYTD FYTD FY2018 FY2018 FY2018

Project Services and Support BCWS Actual
Variance  

(O)/U BCWS Forecast
Variance  

(O)/U

General & Administrative (G&A) 12.4 11.9 0.6 81.9 80.7 1.1

    Office of the President 0.3 0.3 0.0 2.0 2.0 0.0
    Internal Audit 0.3 0.1 0.2 1.9 1.8 0.1
    General Counsel 0.2 0.2 0.1 1.6 1.6 0.1
    Communications 0.2 0.2 0.0 1.3 1.3 0.0
    Safety, Health, Security and Quality 2.1 1.9 0.1 13.6 13.5 0.1
    Env. Program & Strategic Planning 0.8 0.7 0.1 5.1 4.8 0.3
    Business Services 3.6 3.8 (0.1) 24.1 24.1 0.0
    Prime Contract and Project Integration 3.6 3.4 0.3 23.9 23.6 0.3
    Project Technical Services 1.3 1.3 (0.1) 8.4 8.2 0.2

G&A Distribution (14.0) (90.3)
G&A Liquidation (Over)/Under (2.1) (9.6)

FY 2018

FY2018
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Capital Asset Project 

RL-0011.C1 - PFP D&D  
(Removal of 174 Gloveboxes from 234-5Z) 
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Plutonium Finishing 
Plant Closure 
Project  
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Deliverable C.3.1.3.1 - 1 



CHPRC Monthly Performance Report November 2017 
   
 

       
C1-1 

CHPRC-2017-11, Rev. 0   ·   RL-0011 
 

 PROJECT SUMMARY 
Progress continued toward critical decision (CD)-4 closure as teams completed preparation of the 
glovebox/hoods for extraction during demolition.  Remaining gloveboxes (five each) have been staged 
until the area of the 234-5Z facility is demolished where they currently reside.  The total number of 
gloveboxes removed to date is 172 and is 99 percent complete. 
 
The following are key metrics associated with this Capital Asset Project (CAP). 
 

Key Metrics 

Current 
Month 
Plan 

Current Month 
Actuals 

Cumulative Plan Cumulative 
Actuals 

Glovebox/Hood Removed  -  3 174 172 

COMPLETE    KPP Rooms/Areas Ready for 
Demo 

 - 0 72 72 rooms/areas 

 
KEY ACCOMPLISHMENTS 

 

RL-0011_C1 Accomplishments 
 Removed RADTU gloveboxes 100B, 200, and 300B and placed in ERDF cans for disposition. 

 
MAJOR ISSUES 

None currently identified. 

 
CORRECTIVE ACTION LOG 

 
Reference Appendix C.1 Format 5 for specific corrective actions for this CAP. 
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RISK MANAGEMENT STATUS 
 
 

 

 

 

 
CRITICAL PATH SCHEDULE 

 

The PFP Critical Path schedule begins with the continuation front-side demo CSZ 2.5 in 234-5Z.  After 
front-side CSZ 2.5 is complete, front-side CSZ 2.3/2.4 will be worked.  RMC Process Line and RMA 
process line demo will come next.  The final glovebox will be removed during RMC zone 6 demolition.  
This will allow the project to complete CD-4 closeout on the RL-0011.C1 project with CD-4 finishing 
March 10, 2018. 

  

Risk Title 
Risk Owner 

Unmitigated Risk Impacts 
Assessment Comments 

Month Trend 

RL-0011/WBS-011.05.01.01.06 (CAP.1) 

Explanation of major changes to the project monthly stoplight chart: 
No major changes to the monthly stoplight chart in November. 

Realized Risks (Risks that are currently impacting project cost/schedule) 
No realized risks identified for RL-0011/WBS-011.05.01.01.06 (CAP.1) in November. 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed) 
 No critical risks identified for RL-0011/WBS-011.05.01.01.06 (CAP.1) in November. 

 High Risk Threat Value  (Recoverable slip to enforceable or incentivized milestone) 
PFP-DEMO-21: 
Glovebox/Equipment 
Removal/Demolition 
Material Handling 
Event  

A material handling event (e.g., dropped piece 
of process equipment) occurs during the 
Plutonium Finishing Plant (PFP) demolition, 
resulting in cost impacts and schedule delays. 
 
Risk Handling Strategy: Accept 
 
Probability: Low (10% to 25%) 
Worst Case Impacts: $150K, 30 days 

  Risk Trigger: During pre-demolition/demolition activities in fiscal year (FY) 
2017. 
 

 

Mitigation action(s) FC Date % 
None identified at this time. N/A N/A

Mitigation Assessment: 
No change in November. 
The mitigation strategies have been put in place; as a result, the risk strategy is 
to accept with no further mitigation actions identified at this time.  PFP will 
continue to adhere to the CHPRC Integrated Safety Management System 
(ISMS) program/hoisting and rigging program to include detailed analyses of 
potential hazards and identification of preventive measures to implement prior 
to starting the work.  At this time, no alternative course of actions are needed. 
This risk will be closed the end of December as all gloveboxes will have been 
removed from the facility at that time. 

Unassigned Risks (Pending ownership of identified risks/opportunities) 
No unassigned risks identified for RL-0011/WBS-011.05.01.01.06 (CAP.1) in  November. 

Decreased Confidence

Increased Confidence

No Change

Unassigned Risk 
Risk Passed 
New Risk 
Change 

Opportunity currently realized, or mitigation efforts are currently working toward, or after risk 
trigger with no foreseeable impacts.

Mitigation efforts are currently working toward risk trigger with the possibility of actions 
not in place prior to risk occurrence.  Recovery actions may be needed.

Risk currently realized, or risk mitigation efforts are past risk trigger date with foreseeable 
impacts.  Recovery actions needed.
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SCHEDULE MARGIN/MANAGEMENT RESERVE 
Reference Appendix C.1 Formats 1, 2, 3, and 5 for specific schedule margin/Management Reserve (MR) 
utilization for this CAP. 

 
CRITICAL DECISION MILESTONE STATUS 

 

Number Title * Due 
Date

**Forecast 
Date

Status/ 
Comment 

CAP.1  
 

Removal of 174 
gloveboxes from 234-5Z 

11/30/17 3/10/2018 Progress continued to work toward CD-4 
closure as teams continued to prep 
glovebox/hoods for extraction during 
demolition.  Final preparations for the removal 
have been completed.  Remaining gloveboxes 
have been staged until demolition of 234-5Z 
commences and completion of CAP.1 discrete 
scope will be completed.  There was a 31-day 
loss since October month-end as a result of  
change in approach of how the 234-5Z facility 
would be demolished.  The total gloveboxes 
removed to date is at 99 percent complete.  
Completion of CD-4 closure by November 30, 
2017, will not be achieved. 

*Due date reflects CD-4 due date with DOE contingency. 
**Forecasted Date reflects CD-4 due date without DOE contingency. 

 
GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

 

Nothing to report at this time. 

 
DOE ACTIONS / DECISIONS 

 

Working with RL on CD-4 closure actions.  CD-4 closure date of November 30, 2017, will not be met. 



 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 

 

Appendix C.1 
RL-0011.C1 – PFP D&D 

(Removal of 174 Gloveboxes from 234-5Z) 
Contract Performance Reports 

November 2017 
CHPRC-2017-11, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 

Format 1 - Work Breakdown Structure 
Format 2 - Organizational Categories 
Format 3 - Baseline 
Format 4 - Staffing 
Format 5 - Explanation and Problem Analysis 



FORM APPROVED

DOLLARS IN  Thousands of $ OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract RL_0011_C1 ‐ PFP D&D (ARRA/Base)

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

a.  QUANTITY b.  NEGOTIATED  i. DATE OF OTB/OTS   (YYYYMMDD)
      COST

1 330,987

MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a.  NAME  (Last, First, Middle Initial) b.  TITLE

AT COMPLETION BASE  

(1) (2) (3)

332,587 c.  SIGNATURE d.  DATE SIGNED (YYYYMMDD)

334,990

334,980 330,987 ‐3,993

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

RL‐0011 Nuclear Mat Stab & Disp PFP

   RL_0011_C1.02 Maintain Safe & Compliant PFP 0 0 0 0 0 0 0 0 0 0 0 0 0 0

   RL_0011_C1.05 Disposition PFP Facility 0 232 10 232 222 235,514 235,476 ‐24,295 0 0 0 235,514 259,800 ‐24,285

   RL_0011_C1.06 Project Management & Support 0 0 0 0 0 11,990 11,990 ‐487 0 0 0 11,990 12,477 ‐487

   RL_0011_C1.90 Usage Based Services Distributions ‐PBS RL‐11 0 0 0 0 0 7,221 7,221 ‐510 0 0 0 7,221 7,731 ‐510

   RL_0011_C1.98 Ramp‐up and transition 0 0 0 0 0 19,399 19,399 147 0 0 0 19,399 19,253 147

   RL_0011_C1.99 PBS RL‐11 UBS, G‐n‐A, Direct Distrib 0 0 0 0 0 41,028 41,028 7,700 0 0 0 41,028 33,328 7,700

b. COST OF MONEY 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c. GENERAL AND ADMINISTRATIVE 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d. UNDISTRIBUTED BUDGET 0 0 0

e. SUBTOTAL 0 232 10 232 222 315,152 315,113 ‐17,445 0 0 0 315,152 332,587 ‐17,435

f. MANAGEMENT RESERVE 2,393

g. TOTAL 0 232 10 232 222 315,152 315,113 ‐17,445 0 0 0 317,545

a. VARIANCE ADJUSTMENT

b. TOTAL CONTRACT VARIANCE ‐17,445 317,545 332,587 ‐15,042

 

19,253 0

33,328 0

‐39

9. RECONCILIATION TO CONTRACT BUDGET BASELINE

0

‐39

0

0

‐39

0

332,558

332,558

0 0

259,771 ‐39

CLASSIFICATION (When Filled In)

AUTHORIZED UNPRICED WORK

0

5.  CONTRACT DATA

d.  TARGET PROFIT/FEEc.  ESTIMATED COST OF

CONTRACT PERFORMANCE REPORT

FORMAT 1 ‐ WORK BREAKDOWN STRUCTURE

6.  ESTIMATED COST AT COMPLETION

344,8589,878 340,865 344,858

CAPN.PBS CURRENT PERIOD

ITEM

 e.  TARGET PRICE

Control Account.PARS 2 WBS (2)

f.  ESTIMATED PRICE

8.  PERFORMANCE DATA

VARIANCE

CUMULATIVE TO DATE

COST WORK

      

7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

   h.  ESTIMATED CONTRACT CEILING

Dickerson, Kala K

g.  CONTRACT CEILING

ACTUAL

Prime Contract Compliance Manager

REPROGRAMMING                              

ADJUSTMENTS

AT COMPLETION

a.  BEST CASE

PERFORMED

*CPR Format 1 displays fully burdened dollars which includes indirect G&A that is distributed to each Project

340,865

12,477 0

7,731 0

(10)(1) (9)

SCHEDULE

c.  MOST LIKELY

b.  WORST CASE

(c) Deltek, Inc.



FORM APPROVED

DOLLARS IN  Thousands of $

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract RL_0011_C1 ‐ PFP D&D (ARRA/Base)

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

0 0 0 0 0 60,427 60,427 7,847 0 0 0 60,427 52,580 7,847

0 232 10 232 222 254,725 254,686 ‐25,291 0 0 0 254,725 280,007 ‐25,282

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0

0 232 10 232 222 315,152 315,113 ‐17,445 0 0 0 315,152 332,587 ‐17,435

2,393

0 232 10 232 222 315,152 315,113 ‐17,445 0 0 0 317,545

SCHEDULE

CUMULATIVE TO DATE

(10)

VARIANCE

(1)

CURRENT PERIOD

COST WORK

PERFORMED

(9)

ITEM

ACTUAL

CLASSIFICATION (When Filled In)

AT COMPLETION

5.  PERFORMANCE DATA

OMB No. 0704‐0188

CONTRACT PERFORMANCE REPORT

FORMAT 2 ‐ ORGANIZATIONAL CATEGORIES

REPROGRAMMING                          

ADJUSTMENTS

WBS.Resp Org Group

b. COST OF MONEY

035 ‐ Business Services  52,580

‐393B ‐ PFP Closure Project  279,978

 

CLASSIFICATION (When Filled In)

 

0

0

0

332,558

e. SUBTOTAL (Performance Measurement Baseline) 332,558

0

‐39

g. TOTAL ‐39

f. MANAGEMENT RESERVE

d. UNDISTRIBUTED BUDGET

c. GENERAL AND ADMINISTRATIVE

(c) Deltek, Inc.



Form Approved

DOLLARS IN THOUSANDS OMB No. 0704-0188

1. CONTRACTOR 2. CONTRACT 3. PROGRAM RL_0011_C1 ‐ PFP D&D (ARRA/Base) 4. REPORT PERIOD

CH2M HILL Plateau Remediation Company a. NAME:   Plateau Remediation Contract a. NAME: Plateau Remediation Contract a. FROM: 2017/10/23

b. LOCATION: b. NUMBER: RL14788 b. PHASE b. TO:  2017/11/26

Richland, WA c. TYPE:   CPAF c.  EVMS ACCEPTANCE

d. SHARE RATIO: NO  YES   X 9/18/2009

5. CONTRACT DATA

a. ORIGINAL NEGOTIATED COST b. NEGOTIATED CONTRACT c. CURRENT NEGOTIATED d. ESTIMATED COST e. CONTRACT BUDGET f. TOTAL ALLOCATED g. DIFFERENCE

CHANGE COST (A + B) AUTH UNPRICED WORK BASE (C + D) BUDGET (E - F)

h. CONTRACT START DATE i. DEFINITIZATION DATE j. PLANNED COMPL DATE k. CONT COMPLETION DATE l. EST COMPLETION DATE

6. PERFORMANCE DATA BUDGETED COST FOR WORK SCHEDULED (NON - CUMULATIVE)

BCWS BCWS

ITEM CUM FOR

TO REPORT +1 +2 +3 +4 +5 +6 FY09-13 FY14 FY15 FY16 FY17 FY18 UNDISTRIB TOTAL

DATE PERIOD Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 BUDGET BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)

a. PM BASELINE

(BEGIN OF PERIOD) 315,152 0 0 0 0 0 0 0 302,288 4,109 7,749 890 116 0 0 315,152

b. BASELINE CHANGES AUTH DURING REPORT PERIOD

None at this time. 0 0 0 0 0 0

c. PM BASELINE (END OF PERIOD) 315,152 0 0 0 0 0 0 0 302,288 4,109 7,749 890 116 0 0 315,152

7. MANAGEMENT RESERVE 2,393

8. TOTAL 317,545

CONTRACT PERFORMANCE REPORT

SIX MONTH FORECAST

$317,545 $13,442

6/19/2008 6/19/2008 9/30/2018 9/30/2018 9/30/2018

$330,987

FORMAT 3 - BASELINE

330,987 $0 $330,987 $0



FORM APPROVED

Dollars in: FTE OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD
a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract RL_0011_C1 ‐ PFP D&D (ARRA/Base)

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

ACTUAL ACTUAL

CURRENT END OF

PERIOD CURRENT PERIOD +1 +2 +3 +4 +5

(Cumulative) DEC 2017 JAN 2018 FEB 2018 MAR 2018 APR 2018 FY18 FY19 FY19‐LC ATCOMPLETE

(2) (3) (4) (5) (6) (7) (8) (11) (12) (13) (14)

0 17 0 0 0 0 0 0 0 0 0 17

0 15441 2 0 0 0 0 0 0 0 0 15443

0 15458 2 0 0 0 0 0 0 0 0 15460

(15)

3rd Qtr FY18

+6ORGANIZATIONAL

FORMAT 4 ‐ STAFFING

5.  PERFORMANCE DATA

FORECAST (Non‐Cumulative)
SIX MONTH FORECAST BY MONTH (Enter names of months) ATENTER SPECIFIED PERIODS

WBS.Resp Org Group

(1)

MAY 2018CATEGORY

(10)(9)

g. TOTAL DIRECT 0 0

035 ‐ Business Services  0

03B ‐ PFP Closure Project  0

CONTRACT PERFORMANCE REPORT

COMPLETION

(c) Deltek, Inc.



FORM APPROVED

OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract MPB ‐ RL_0011_C1 ‐ PFP D&D (ARRA/Base)

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017/10/23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     No X Yes (YYYYMMDD) 2009 / 09 / 18 2017/11/26

Direct Projects 
5.  Evaluation Budget Earned Actuals SV in $ SV in % CV in $ CV in % SPI CPI

Current: 0 232 10 232 ‐ 222 95.8% ‐ 23.94

Cumulative: 315,152 315,113 332,558 ‐39 0.0% ‐17,445 ‐5.5% 1.00 0.95

BAC EAC VAC in $ VAC  in % TCPI to BAC TCPI to EAC

At Complete: 315,152 332,587 ‐17,435 ‐5.5% ‐ 1.33

Prepared by: Date: Approved by: Date:

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT

FORMAT 5 ‐ Explanations and Problem Analysis

Explanation of Variance/Description of Problem:

Current Period:

Schedule Variance: The schedule variance is within threshold.

Cost Variance: The current month cost variance is within threshold.

Cumulative To Date:

Schedule Variance: Within Threshold

Cost Variance: Within Threshold

Impact: The RL‐011.C1 project baseline completion date is November 16, 2016. The current schedule now reflects a completion date of March 10, 2018.   There was a 31 day loss since October month‐end as a result of  

change in approach of how the 234‐5Z facility would be demolished.

The current RL‐11 performance schedule indicates that the PFP project will achieve slab‐on‐grade by December 29, 2017.  During the month of November, there was a 31 day loss as a result of as a result of change in 

approach of how the 234‐5Z facility woud be demolished.   Efficiencies have previously been identified in readying the 234‐5Z facility for demolition wherein NDA and characterization data supports leaving more piping 

and ducting in place for demolition.  In addition, efficiencies were recognized in 236‐Z (PRF)  wherein work was performed on filter boxes in parallel with the gallery gloveboxes which allowed for acceleration of the start 

of 236‐Z demolition.  This is turn accelerated when additional field team resources were reallocated from 236‐Z to 234‐5Z to get the facility ready for demolition.  This is partially offset by delay in readying the 234‐5Z 

facility for demolition as a result of lack of RCT resources.   234‐5Z contains the gloveboxes requiring removal to meet the end state of the KPP and TPA milestone. The project expects to increase progress in the 234‐5Z 

facility as all resources have been reassigned to complete the demo preparations in this facility.  The regulators have been notified that the PFP Project will not meet to meet the re‐negotiated TPA milestone M‐083‐00A 

due date of 9/30/17 for achieving slab‐on‐grade.  In addition, the November 30, 2017 CD‐4 date will not be achieved.

Cost Impact: The historical negative cost variance of ~$17.4M and 5.5%, and CPI of .95 reflect impacts of the safety pauses, stop works, contamination events, and increased complexity of the HA‐9A/HC‐9B size 

reduction efforts and preparations and removal of the HA‐7A, HC18M and HC‐7C and 227S and 227T gloveboxes.  This is partially offset by recognized efficiencies in cleaning up the RMA/RMC control rooms after 

completion of the size reduction efforts of the 9A/9B gloveboxes and removal of the three RADTU gloveboxes by demolishing them with the 234‐5Z facility.

Cost variance is not considered recoverable as there is only a small amount of scope remaining to complete the KPP.  As efficiencies continue to be recognized, the EAC will be adjusted.  

Impact:

None at this time

No Corrective Actions Required

1. Schedule Margin Analysis:  There is no schedule margin associated with the RL‐011.C1 capital asset account.

2. IMS Data dictionary Changes:  None in the month of November.

3. Forecast Schedule with No Baseline:  None in the month of November.

4. UB Balance:  None in the month of November.

5. Negative ACWP:  None in the month of November.

6. EAC Analysis:  Best Case = $332,587; Most Likely = $334,980; Worst Case = $334,990

7. Negative CV > VAC:  Scope to perform size reduction efforts on the high gram glovebox removal efforts was estimated to be completed in a much shorter time frame with much fewer

resources than originally planned causing the large Cost Variance. The EAC is reflective of the current approach to perform the remaining work scope.

8. MR Transactions:  None in the month of November.

9. Freeze Period Changes:  None in the month of November.

10. Retroactive Changes:  None in the month of November.

11. EVT Changes:  None in the month of November.

Corrective Action:
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PROJECT SUMMARY 
Progress continued to work toward critical decision (CD)-4 closure as teams continued to ready the 
Plutonium Finishing Plant (PFP) facilities for demolition.  Demolition on the Plutonium Reclamation 
Facility (PRF) that began on November 8, 2016, is ongoing and is 74 percent complete.  Demolition of 
291-Z commenced on June 30, 2017.  The 291-Z stack was demolished on July 15, 2017, and loadout has 
been completed.  Completed demolition of the 234-5ZA facility.  Completed demolition of 2735Z.  
Completed demolition of 2734ZA, ZB, ZC, ZD, and ZL facilities.  Initiated demolition of 234-5Z on 
September 13, 2017, and is now 50 percent complete.  Completion of all demolition activities are 
scheduled to occur in late December 2017.   

The following are key metrics associated with this Capital Asset Project (CAP). 
 

Key Metrics 

Current Month 
Plan 

Current Month 
Actuals 

Cumulative Plan Cumulative 
Actuals 

COMPLETE Complete Cold and Dark/Demo Ready 
activities for 234-5Z  

-  - 
1 1 

COMPLETE Cold and Dark/Demo Ready activities 
for 236-Z  

 - - 
1 1 

COMPLETE Cold and Dark/Demo Ready activities 
for 242-Z  

 - - 
1 1 

COMPLETE Cold and Dark/Demo Ready activities 
for 291-Z  

 - - 
1 1 

Complete Cold and Dark/Demo Ready activities for 
PFP Ancillary Facilities  

 - - 
15 13 

Complete Demolition of 234-5Z   -  - 1 - 

Complete Demolition of 236-Z   -  - 1 - 

COMPLETE Demolition of 242-Z   - -   1 1 

COMPLETE Complete Demolition of 291-Z   - - 1 1 

Complete Demolition of PFP Ancillary Facilities   - - 15 13 

Turnover Facility to Long Term Surveillance & 
Maintenance  -  - - - 

 

KEY ACCOMPLISHMENTS 
RL-0011_C2 Accomplishments 
 Continued demolition of 234-5Z 

o Completed  CSZ 3, CSZ 4.1, and Zone 4 

 

MAJOR ISSUES 
Nothing to report at this time. 
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Decreased Confidence

Increased Confidence

No Change

Unassigned Risk 
Risk Passed 
New Risk 
Change 

Opportunity currently realized, or mitigation efforts are currently working toward, or after risk 
trigger with no foreseeable impacts. 
Mitigation efforts are currently working toward risk trigger with the possibility of actions not 
in place prior to risk occurrence.  Recovery actions may be needed. 
Risk currently realized, or risk mitigation efforts are past risk trigger date with foreseeable 
impacts.  Recovery actions needed. 

CORRECTIVE ACTION LOG 
 
Reference Appendix C.2 Format 5 for specific corrective actions for this CAP. 

 
 

RISK MANAGEMENT STATUS 
 

  
   

 

 

 

Risk Title 
Risk Owner 

Unmitigated Risk Impacts 
Assessment Comments 

Month Trend 

RL-0011/WBS-011.05.C3 (CAP.2) 

Explanation of major changes to the project monthly stoplight chart:  
No major changes to the monthly stoplight chart in November 

Realized Risks (Risks that are currently impacting project cost/schedule) 
 No realized risks identified in November. 
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Risk Title 
Risk Owner 

Unmitigated Risk Impacts 
Assessment Comments 

Month Trend 

RL-0011/WBS-011.05.C3 (CAP.2) 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed)
FY2018 Risk Triggers (Risk could be realized in FY2018) 

PFP-DEMO-05: 
Inclement Weather 

Inclement weather, including moderate winds, 
low or high temperatures, and thunderstorms 
will impact the demolition of PFP. 
Risk Handling Strategy: Accept 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $0K, 32 days 
 
*Cost increase will result in cost-per-day 
impacts from crews and hotel load. 

  Risk Trigger: This risk was realized during  May due to high winds and 
lightening, limiting demolition activities. 

 
Mitigation Assessment: 
During November, no impacts have occurred as a result of weather.  However, 
the risk remains critical due to potential high wind, winter weather delays, and 
cold temperatures, which have the ability to impact the planned demolition.  
The PFP project will continue to adjust the daily work scope to plan for 
projected weather impacts.

Mitigation action(s) FC Date %

Implement “tropical” shift and overtime (OT) shifts as necessary 
to mitigate further impacts associated with weather. 

Ongoing 100% 

PFP-DEMO-16: 
Contamination 
Spread Beyond 
Established 
Boundaries 

Unplanned transport of contamination from 
posted areas due to dust suppression liquid 
flow, natural events, or wildlife result in cost 
impacts and schedule delays. 
Risk Handling Strategy: Accept 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $3 million, 30 days 

    Risk Trigger: A Continuous Air Monitoring (CAM) alarm sounded while 
crews were removing and packaging the third section of GB3 at the PRF on 
Thursday, June 8, 2017.  Demolition activities were stopped, and 
radiological control technician (RCTs) began surveys in preparation to 
egress personnel. 

 
Mitigation Assessment: 
All recovery actions were completed in the month of October 2017.  However, 
risk remains critical due to high risk demolition activities. 

Mitigation action(s) FC Date % 
1. Add caution to work package direction to not apply a 

focused beam of water to high materials at risk (MAR) 
components that have been breached. 

2. Evaluate the use of the foggers. 
3. Revise or incorporate additional controls into the work 

package as appropriate. 
4. Evaluate the boundaries to incorporate available 

radiological data. 
5. Evaluate the fixative concentration. 
6. Incorporate case-by-case consideration when handling 

items of accessible gram values during adverse weather 
conditions into the work package. 

7. Evaluate the method for determining acceptable wind 
speed. 

8. PFP provides real-time data from the event to Dr. Napier 
(PNNL) for consideration with future models. 

10/15/17 100% 

High Risk Threat Value  (Recoverable slip to enforceable or incentivized milestone) 
 
PFP-DEMO-12: 
PFP/PRF Demolition 
Contamination 
Levels 

Contamination levels on the canyon walls, 
floors, ventilation ducts, and the remaining 
areas of PFP will be higher than expected, thus 
requiring more stringent controls than 
expected or larger than expected waste 
volumes, resulting in cost impacts and 
schedule delays. 
Risk Handling Strategy: Accept 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $1.5 million, 22 days 

  Risk Trigger: During pre-demolition/demolition activities in fiscal year (FY) 
2017.  Dates tracked in the field execution schedule (FES). 

 
Mitigation Assessment: 
No major changes in the month of November. 
At the end of January 2017, contamination was discovered outside the 
HCA/ARA/RA zone established for demolition of the PRF after a CAM alarm 
sounded just outside the HCA/ARA/RA during relocation of the debris pile.  
The alarm resulted in the evaluation of employees from the zone and could have 
resulted in contamination of PFP personnel.  As a result of this event, lessons 
learned have been incorporated in the future demolition work packages to 
ensure the suppression of misting instructions are stated clearly with no 
subjective verbiage.  In addition, in-process monitoring of the pile/bucket has 
been incorporated during movement of the debris pile.   

Mitigation action(s) FC Date % 
None identified at this time. N/A N/A 
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Risk Title 
Risk Owner 

Unmitigated Risk Impacts 
Assessment Comments 

Month Trend 

RL-0011/WBS-011.05.C3 (CAP.2) 

PFP-DEMO-21: 
Glovebox/Equipment 
Removal/Demolition 
Material Handling 
Event 

A material handling event (e.g., dropped piece 
of process equipment) occurs during the PFP 
demolition, resulting in cost impacts and 
schedule delays. 
Risk Handling Strategy: Accept 
 
Probability: Low (10% to 25%) 
Worst Case Impacts: $150K, 30 days 

    Risk Trigger: During pre-demolition/demolition activities in FY2017. 

 
Mitigation Assessment: 
No change in November. 
The mitigation strategies have been put in place; as a result, the risk strategy is 
to accept with no further mitigation actions identified at this time.  PFP will 
continue to adhere to the CHPRC Integrated Safety Management System 
(ISMS) program/hoisting and rigging program to include detailed analyses of 
potential hazards and identification of preventive measures to implement prior 
to starting the work.  At this time, no alternative course of actions are needed.  
This risk will be closed the end of December as all gloveboxes will have been 
removed from the facility at that time. 

Mitigation action(s) FC Date % 
None identified at this time. N/A N/A

PFP-DEMO-07: 
Removal/Extraction 
of Equipment Takes 
Longer Than Planned 

Controlled demolition of equipment, 
gloveboxes, and portions of the crosscutting 
process support systems (i.e. ventilation) result 
in cost impacts and schedule delays. 
Risk Handling Strategy: Control 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $3 million, 60 days 

    Risk Trigger: During pre-demolition/demolition activities in FY2017.  Dates 
tracked in the field execution schedule (FES). 

 
Mitigation Assessment: 
No change in November. 
Efforts have been completed to create a removal path for several of the 
gloveboxes to meet Criticality Incredibility.  The HC-7C and 227T glovebox 
was slated for removal during demolition but has been removed during pre-
demolition as risk mitigation strategy.  At this time, no alternative course of 
actions are needed.  This risk will be closed the end of December as all 
gloveboxes and special handled items will have been removed from the facility 
at that time. 

Mitigation action(s) FC Date % 
Identify and pre-rig equipment with lifting slings. Complete 100 
Initiate discussions early in the demo planning of the equipment 
being left in place for removal during demolition. Complete 100 

Unassigned Risks (Pending ownership of identified risks/opportunities) 
No unassigned risks identified in November. 
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CRITICAL PATH SCHEDULE 
 
The PFP Critical Path schedule begins with the continuation front-side demo CSZ 2.5 in 234-5Z.  After 
front-side CSZ 2.5 is complete, front-side CSZ 2.3/2.4 will be worked.  Remote Mechanical C (RMC) 
Process Line and Remote Mechanical A (RMA) process line demo will come next, followed by 
completion of the basement of 234-5Z demolition.  The 236-Z canyon and 234-5Z demolition complete 
on December 29, 2017, meeting the requirements for the Hanford Federal Facility Agreement and 
Consent Order (Tri-Party Agreement Milestone) – M-083-00A – PFP Facility Transition and Selection 
Disposition Activities.  Completion of demolition is followed by site stabilization and demobilization, 
turnover to surveillance and maintenance, and CD-4 RL-0011.C2 project closeout activities scheduled to 
complete May 1, 2018 

  
SCHEDULE MARGIN/MANAGEMENT RESERVE 

 
Reference Appendix C.2 Formats 1, 2, 3, and, 5 for specific schedule margin/MR utilization for this CAP. 

 
 CRITICAL DECISION MILESTONE STATUS 
 

Number Title
* Due 
Date

**Forecast 
Date

Status/ 
Comment 

RL-011.C2 Completion Demolition 
of all PFP Facilities. 

8/31/18 5/1/18 Progress continued to work toward CD-4 
closure as teams continued to ready the PFP 
facilities for demolition.  There was four days 
of schedule loss for November primarily as a 
result of re-focusing efforts on the removal of 
PRF gallery gloveboxes and initiation of 
demolition on the PRF canyon. 

*Due date reflects CD-4 due date with DOE contingency. 
**Forecasted Date reflects CD-4 due date without DOE contingency. 

 
GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

 

None to report at this time. 

 
DOE ACTIONS / DECISIONS 

Working with RL on CD-4 closure actions. 
 



 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

Appendix C.2 
RL-0011.C2 - Demolition of PFP Facilities 

Contract Performance Reports 

November 2017 
CHPRC-2017-11, Rev. 0 
Contract DE-AC07-08RL14788 
Deliverable C.3.1.3.1 - 1 

Format 1 - Work Breakdown Structure 
Format 2 - Organizational Categories 
Format 3 - Baseline 
Format 4 - Staffing 
Format 5 - Explanation and Problem Analysis 



FORM APPROVED

DOLLARS IN  Thousands of $ OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract RL_0011_C2 PFP Demolition Capital Asset Project

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

a.  QUANTITY b.  NEGOTIATED  i. DATE OF OTB/OTS   (YYYYMMDD)
      COST

1 51,683

MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a.  NAME  (Last, First, Middle Initial) b.  TITLE

AT COMPLETION BASE  

(1) (2) (3)

53,850 c.  SIGNATURE d.  DATE SIGNED (YYYYMMDD)

64,312

57,285 51,683 ‐5,602

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

RL‐0011 Nuclear Mat Stab & Disp PFP

   RL_0011_C2.05 Disposition PFP Facility 0 2,919 5,183 2,919 ‐2,264 55,307 39,422 ‐4,714 0 0 0 55,307 53,850 1,457

b. COST OF MONEY 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c. GENERAL AND ADMINISTRATIVE 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d. UNDISTRIBUTED BUDGET 0 0 0

e. SUBTOTAL 0 2,919 5,183 2,919 ‐2,264 55,307 39,422 ‐4,714 0 0 0 55,307 53,850 1,457

f. MANAGEMENT RESERVE 3,434

g. TOTAL 0 2,919 5,183 2,919 ‐2,264 55,307 39,422 ‐4,714 0 0 0 58,741

a. VARIANCE ADJUSTMENT

b. TOTAL CONTRACT VARIANCE ‐4,714 58,741 53,850 4,891

0

‐15,884

5.  CONTRACT DATA

62,2855,000 56,683

AT COMPLETION

6.  ESTIMATED COST AT COMPLETION

0

CUMULATIVE TO DATE

COST WORK

d.  TARGET PROFIT/FEE

(1)

 

CLASSIFICATION (When Filled In)

0

0

‐15,884

0

44,137 ‐15,884

44,137

44,137

‐15,884

9. RECONCILIATION TO CONTRACT BUDGET BASELINE

CONTRACT PERFORMANCE REPORT

FORMAT 1 ‐ WORK BREAKDOWN STRUCTURE

AUTHORIZED UNPRICED WORK

c.  ESTIMATED COST OF  e.  TARGET PRICE f.  ESTIMATED PRICE

      

(9)

56,683

SCHEDULE

c.  MOST LIKELY

b.  WORST CASE

a.  BEST CASE

PERFORMED

(10)

CAPN.PBS CURRENT PERIOD

ITEM

Control Account.PARS 2 WBS (2)

8.  PERFORMANCE DATA

VARIANCEACTUAL

Prime Contract Compliance Manager

REPROGRAMMING                            

ADJUSTMENTS

7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

   h.  ESTIMATED CONTRACT CEILING

62,285

Dickerson, Kala K

g.  CONTRACT CEILING



FORM APPROVED

DOLLARS IN  Thousands of $

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract RL_0011_C2 PFP Demolition Capital Asset Project

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

0 2,919 5,183 2,919 ‐2,264 55,307 39,422 ‐4,714 0 0 0 55,307 53,850 1,457

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0

0 2,919 5,183 2,919 ‐2,264 55,307 39,422 ‐4,714 0 0 0 55,307 53,850 1,457

3,434

0 2,919 5,183 2,919 ‐2,264 55,307 39,422 ‐4,714 0 0 0 58,741

(9)

ITEM

ACTUAL

AT COMPLETION

5.  PERFORMANCE DATA

OMB No. 0704‐0188

CONTRACT PERFORMANCE REPORT

FORMAT 2 ‐ ORGANIZATIONAL CATEGORIES

REPROGRAMMING                          

ADJUSTMENTS

WBS.Resp Org Group CUMULATIVE TO DATE
VARIANCE

CURRENT PERIOD

44,137

e. SUBTOTAL (Performance Measurement Baseline) 44,137

0

‐15,884

g. TOTAL ‐15,884

f. MANAGEMENT RESERVE

d. UNDISTRIBUTED BUDGET

c. GENERAL AND ADMINISTRATIVE 0

 

CLASSIFICATION (When Filled In)

SCHEDULE

(10)(1)

COST WORK

PERFORMED

b. COST OF MONEY

‐15,8843B ‐ PFP Closure Project  44,137

0 0



Form Approved

DOLLARS IN THOUSANDS OMB No. 0704-0188

1. CONTRACTOR 2. CONTRACT 3. PROGRAM RL_0011_C2 PFP Demolition Capital Asset Project 4. REPORT PERIOD

CH2M HILL Plateau Remediation Company a. NAME:   Plateau Remediation Contract a. NAME: Plateau Remediation Contract a. FROM: 2017/10/23

b. LOCATION: b. NUMBER: RL14788 b. PHASE b. TO:  2017/11/26

Richland, WA c. TYPE:   CPAF c.  EVMS ACCEPTANCE

d. SHARE RATIO: NO  YES   X 9/18/2009

5. CONTRACT DATA

a. ORIGINAL NEGOTIATED COST b. NEGOTIATED CONTRACT c. CURRENT NEGOTIATED d. ESTIMATED COST e. CONTRACT BUDGET f. TOTAL ALLOCATED g. DIFFERENCE

CHANGE COST (A + B) AUTH UNPRICED WORK BASE (C + D) BUDGET (E - F)

h. CONTRACT START DATE i. DEFINITIZATION DATE k. CONT COMPLETION DATE l. EST COMPLETION DATE

6. PERFORMANCE DATA BUDGETED COST FOR WORK SCHEDULED (NON - CUMULATIVE)

BCWS BCWS

ITEM CUM FOR

TO REPORT +1 +2 +3 +4 +5 +6 FY09-13 FY14 FY15 FY16 FY17 FY18 UNDISTRIB TOTAL

DATE PERIOD Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 BUDGET BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)

a. PM BASELINE

(BEGIN OF PERIOD) 55,307 0 0 0 0 0 0 0 0 0 6,090 29,182 19,407 628 0 55,307

b. BASELINE CHANGES AUTH DURING REPORT PERIOD

None at this time. 0 0 0 0

c. PM BASELINE (END OF PERIOD) 55,307 0 0 0 0 0 0 0 0 0 6,090 29,182 19,407 628 0 55,307

7. MANAGEMENT RESERVE 3,435

8. TOTAL 58,741

CONTRACT PERFORMANCE REPORT

SIX MONTH FORECAST

FORMAT 3 - BASELINE

51,683 $0 $51,683 $0 $58,741 ($7,058)

6/19/2008 6/19/2008 9/30/2018 9/30/2018 9/30/2018

$51,683



FORM APPROVED

Dollars in: FTE OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD
a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract RL_0011_C2 PFP Demolition Capital Asset Project

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

ACTUAL ACTUAL

CURRENT END OF

PERIOD CURRENT PERIOD +1 +2 +3 +4 +5

(Cumulative) DEC 2017 JAN 2018 FEB 2018 MAR 2018 APR 2018 FY18 FY19 FY19‐LC ATCOMPLETE

(2) (3) (4) (5) (6) (7) (8) (11) (12) (13) (14)

110 855 94 69 55 6 6 0 0 0 0 1087

110 855 94 69 55 6 6 0 0 0 0 1087

(9)(1)

MAY 2018

FORECAST (Non‐Cumulative)
ENTER SPECIFIED PERIODS ATSIX MONTH FORECAST BY MONTH (Enter names of months)

(15)

3rd Qtr FY18

+6ORGANIZATIONAL

CONTRACT PERFORMANCE REPORT
FORMAT 4 ‐ STAFFING

5.  PERFORMANCE DATA

COMPLETION

13B ‐ PFP Closure Project  0

g. TOTAL DIRECT 1 0

CATEGORY

(10)

WBS.Resp Org Group



FORM APPROVED

OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract RL_0011_C2 PFP Demolition Capital Asset Project

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017/10/23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF   No X Yes (YYYYMMDD) 2009 / 09 / 18 2017/11/26

Direct Projects 
5.  Evaluation Budget Earned Actuals SV in $ SV in % CV in $ CV in % SPI CPI

Current: 0.0 2,918.8 5,183.1 2,918.8 ‐ ‐2,264.3 ‐77.6% ‐ 0.56

Cumulative: 55,306.9 39,422.4 44,136.9 ‐15,884.5 ‐28.7% ‐4,714.5 ‐12.0% 0.71 0.89

BAC EAC VAC in $ VAC  in % TCPI to BAC TCPI to EAC

At Complete: 55,306.9 53,850.2 1,456.7 2.6% 1.42 1.64

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT

FORMAT 5 ‐ Explanations and Problem Analysis

Explanation of Variance/Description of Problem:

Current Month:

Schedule Variance: The schedule variance for the current month is due to working historical BCWS on discrete demolition activities (apportioned).    Continuation of demolition of the 234‐5Z, and demolition of PRF 

(removing gallery gloveboxes and initiating work on the PRF Canyon)  is also contributing to this positive variance.   Demolition of 234‐5Z and 236‐Z is currently scheduled to complete in December 2017.  The TPC for the 

capital asset project remains unchanged.

Cost Variance:   The current month unfavorable variance are associated with the unplanned purchase of replacement parts for heavy equipment, additional clean fill dirt and lumber used to support waste packaging for 

TL‐1800's and SLB‐2 waste containers.  While additional unplanned materials were purchased, less than favorable performance was claimed on the apportioned control accounts as a result of lagging demolition load out 

activities. 

Cumulative to Date:

Schedule Variance:  The cumulative unfavorable schedule variance is due to delay of demolition of ancillary buildings and 236‐Z caused by resources being redirected to support higher priority critical path work 

associated with decommissioning of 234‐5Z, 242‐Z, and 236‐Z, as well as ready for demo activities associated with impacts from 236‐Z Canyon Crane failure, contamination impacts from an unplanned criticality alarm 

failure, contamination recovery in the duct level of 234‐5Z (two week delay in July 2016), increased characterization efforts, weather delays (snow and wind), recovery from demolition contamination events, and greater 

efforts to complete 242‐Z demolition than originally planned.  In addition, the PUREX Tunnel collapse caused a four day delay due to closure of the Hanford site restricting access to PFP and a contamination event 

associated with removal of PRF gallery gloveboxes causing a 20 day delay of demolition activities on the 236‐Z facility.   Further,  impacts associated with the Stop Work that was initiated by the Hanford Atomic Metals 

Trade Council (HAMTC) union leadership on November 11, 2017 “associated with to concerns over events both inside and outside of the facility;”  primarily, the main issue involved employee proximity to demolition 

radiological boundary areas in place at that time are also contributing to this variance.  Radiological boundary areas are being reconfigured, and any impacted employees are being relocated.   As a result of delays in the 

ready for demolition activities, the C2 CD‐4 has been delayed but not in jeopardy of being met.  However, the TPA milestone M‐083‐00A was re‐negotiated to a due date of 9/30/2017 and will not be met.   In addition, a 

BCR was processed in the month of November to draw down on DOE contingency  to recover the direct cost impacts to the RL‐0011 C.2 Project associated with realization of the DOE‐RL risks.   Areas that were impacted 

were associated with Weather Delays, Stop Works, PRF Contamination Events, and MSA Resources retained to prevent Bump and Roll impacts.  Finally, an adjustment to the G&A Rate for FY2017 resulted in a reduction 

to the PMB of $463K.  This is partially offset by the completion of demolition of the 2729‐Z, and 2727‐Z facilities, removal of gloveboxes,  the completion of demolition activities for the 2nd, 3rd, 4th, 5th, and 6th floors,  

South Canyon Airlock of 236‐Z, removal of all 18 sections of gallery gloveboxes from 236‐Z, demolition of 242‐ZA, completion of demolition activities in the 242‐Z facility, completion of demolition and waste loadout on 

the 291‐Z demolition, completion of demolition and waste loadout activities associated with the 291‐Z stack, demolition of the 234‐5ZA, 252‐Z1, 2503‐Z and  2735Z, 2734ZA, ZB, ZC, ZD, and ZL facilities.

Cost Variance:  The cumulative negative cost variance is associated with MSA subcontracted resources arriving to support PFP demolition that were planned as P/Q shift support with a baseline start date of February 

2016.  Because the project is behind schedule in initiating demolition activities, and because the decision was made not to execute demolition activities for the 236‐Z/242‐Z facilities on P/Q shift, these resources 

currently have limited work to support which contributes to inability to take performance until the ready for demolition work scope is completed.  To ensure that the project is able to continue demolition activities as 

identified in the current schedule, these costs will continue to be realized resulting in a potential unrecoverable cost variance.  Additionally, Readiness Assessment activities lagged due to a delay in the start of 236‐Z 

Demolition and increased requirements to show readiness resulting in increased costs due to additional time and effort required from subcontracted and direct labor resources.  In addition, the apportioned project 

management activities (i.e. project oversight and planning) and support activities are ongoing, while a delay in the discrete field work is resulting in minimal apportioned BCWP.  Further, demolition mobilization 

activities took longer than originally assumed because of recommendations made during the readiness assessment and purchasing unplanned PBS fixative to support 236‐Z demolition.  In addition, significant winter 

weather impacts (i.e., snow, wind, freezing rain, etc.) have been recognized on the Hanford Site.  Site closures, freezing temperatures and significant snowfall that required clearing of the demolition zone rather than 

performing physical demolition on the facilities while a constant staff provides demolition support services is the contributing factor, as a result of the weather impacts and an unexpected contamination events in the 

PRF demolition zone.  In addition unplanned Management Assessment efforts for the234‐5Z and 291‐Z facilities took longer than originally assumed.    Finally, impacts associated with the Stop Work that was initiated by 

the Hanford Atomic Metals Trade Council (HAMTC) union leadership on November 11, 2017 “associated with to concerns over events both inside and outside of the facility;”  primarily, the main issue involved employee 

proximity to demolition radiological boundary areas in place at that time are also contributing to this variance.  Radiological boundary areas are being reconfigured, and any impacted employees are being relocated.  As 

the project gets further into the demolition phase of the PRF Canyon, increased utilization of Personnel Protective Equipment to align with the original plan as well as increased material procurements to align with the 

scope being performed (i.e., P‐100 filters, Labounty Shear, additional fixative, etc.) are also contributing to this variance.    This is partially offset by recognized efficiencies associated with the removal of the 18 sections 
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Schedule Impact: Progress continued to work toward CD‐4 closure as teams continued to ready the PFP facilities for demolition.  The PRF facility initiated demolition on November 8, 2016, and completion of demolition 

activities will occur in December 2017.  Demolition on the 291‐Z facility commenced on June 30, 2017, and the 291‐Z stack was demolished on July 15, 2017.  The 234‐5ZA facility was demolished in the month of August 

with loadout of waste completed in the month of September.  There was three days of schedule loss for the month of November primarily as a result of impacts from inability to reinitiate demolition activities on the PRF 

(236‐Z) facility.    As the PFP Project continues to make progress on the behind schedule critical path work scope being performed, it is expected that continued efficiencies will be recognized, evaluated, and 

implemented as schedule delays occur.  The baseline completion date is not considered recoverable.  The TPA Milestone TPA‐083‐00A, complete PFP facility transition and selected disposition activities of November 30, 

2017 will not be met.

Cost Impact:  Stop Works, Safety Pauses, weather impacts (i.e., unusual winter, heat, wind, etc.) multiple contamination events, the PRF Crane failure, and associated recovery actions have negatively impacted the field 

work to ready 234‐5Z, 236‐Z, 242‐Z, and 291‐Z for demolition.  In addition, readiness activities took longer than originally assumed as a result of increased requirements required by the Readiness Assessment team to 

demonstrate readiness for demolition of the PRF facility and efforts to mobilize took longer than originally assumed as a result of implemented recommendations from the readiness assessment team.  An unplanned 

Management Assessment for the 234‐5Z and 291‐Z facilities to incorporate lessons learned from the demolition of the 236‐Z and 242‐Z facilities are also contributing to the cost impacts.  Finally, in the early stages of 

this project subcontracted MSA resources specializing in facility demolition charged the project until the ready for demo status was achieved.  Unexpected contamination events that occurred during demolition of the 

PRF facility in January and June 2017, and delays with the 242‐Z  demolition has contributed to the cost impacts on this project.   A Baseline Change Request (BCR) was processed in the month of November to draw 

down on DOE contingency  to recover the direct cost impacts to the RL‐0011 C.2 Project associated with realization of the DOE‐RL risks.   Areas that were impacted were associated with Weather Delays, Stop Works, PRF 

Contamination Events, and MSA Resources retained to prevent Bump and Roll impacts.  This is partially offset by recognized efficiencies during the 291‐Z demolition and 291‐Z  stack implosion as well as the 234‐5ZA, 

252‐Z1, 2503‐Z, and 2735Z, 2734ZA, ZB, ZC, ZD, and ZL facilities.   

The positive VAC is reflective of working one shift during demolition of 236‐Z, 242‐Z and 291‐Z building and stack rather than two as planned in the PMB.  In addition, the duration for demolition of 234‐5Z has been 

adjusted as it has been determined that due to the time of year demolition will occur, the number of days to demolish the facility will be less than originally planned.  This reduces the amount of demolition and 

supervision labor resources needed, resulting in the reduction of EAC to BCWS values.  

Impact:



Prepared by: Date: Approved by: Date:

NOTE: Corrective actions associated with stop works/safety pauses, contamination events, and 236‐Z Canyon Crane failure, and additional asbestos removal activities that are impacting the ability to initiate demolition 

activities in the RL‐011.C2 capital asset project were previously addressed in the Operations project corrective action plan.

Monthly Summary (to include technical causes of VARs, Impacts) and Corrective Action(s):

The following items are addressed, as applicable, per the EVMSIH:

1. Schedule Margin Analysis:  In the EAC there is currently no remaining schedule margin in this capital asset account.  Schedule margin was lost in November 2016 as a result of impacts from stop works associated with 

PremAire breathing air issues related to size reduction of the HA‐9A glovebox and impacts from a safety pause associated with a PremAire Breathing Air radiological event resulting in increased survey requirements for 

PPE and a requirement for removing additional asbestos in the 234‐5Z facility prior to demolition activities commencing. 

2. IMS Data dictionary Changes:  No change in the month of November

3. Forecast Schedule with No Baseline:  No change in the month of November

4. UB Balance:  No change in the month of November

5. Negative ACWP:  No change in the month of November

6. EAC Analysis: Best Case = $53,850; Most Likely = $57,285; Worst Case = $64,312

7. Negative CV > VAC:  No change in the month of November

8. MR Transactions:   No change in the month of November

9. Freeze Period Changes:  No change in the month of November

10. Retroactive Changes:   No change in the month of November

11.  EVT Changes:  No change in the month of November

Corrective Action:
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PROJECT SUMMARY 

K Basin Pre-Operational Acceptance Testing (KPAT) was completed on October 31, 2017.  
 
A partial Construction Completion Document (CCD) was signed 11/07/17 by 100K Operations personnel 
accepting ownership of the Annex and Engineered Container Retrieval and Transfer System (ECRTS) 
hardware pending completion of construction punch list activities. 
 
Operational Acceptance Testing (OAT) commenced 11/08/17.  OAT activities will validate critical 
operating procedures, enable on-the-job evaluations (OJE), operations demonstrations, and drills. 
 
CHPRC Transportation Safety personnel are focused on finalizing the One-Time Request for Shipment 
(OTRS) formal implementation activities. 

To demonstrate the current forecast date of the Hanford Federal Facility Agreement and Consent Order 
(Tri-Party Agreement) M-016-175, Begin Sludge Removal From 105-KW Fuel Storage Basin, the 
milestone has been disconnected from the risk analysis schedule margin.  The current non-risk adjusted 
forecast date to begin sludge removal is March 07, 2018.   
 
The effort to retrieve and containerize the sludge pile in the KW Basin Center Bay discovered during 
debris mapping continued.  Work is forecast to be complete in February 2018, prior to the start of sludge 
retrieval.   
 
Project breakdown structure (PBS) RL-0012 scope is 95.6 percent complete, with a cumulative Schedule 
Performance Index (SPI) of 1.00 and a Cost Performance Index (CPI) of 1.05. 

 

KEY ACCOMPLISHMENTS 

RL-0012_C1_1 Accomplishments 
KW Basin Sludge Removal Capital Asset Project 
 KPAT 

o KPAT was completed on October 31, 2017. 
o A total of nine Test Deficiency Reports (TDRs) were converted to non-conformance reports 

(NCRs) to track completion of the identified “non-operational-impacting” corrective actions.  The 
team will now focus on producing the KPAT Test Report. 

o A partial CCD was signed 11/07/17, which allowed turnover of the Annex and ECRTS hardware 
with a defined punch list.  Construction forces will continue to work CCD punch list items and 
perform preventive/corrective maintenance.   

 Tabletop drills of ECRTS upset conditions are being conducted weekly with participation by NCOs, 
health physics technician (HPTs), engineering, and operations management. 

 OAT officially commenced on November 8, 2017. 
 Resources continued to focus on finalizing procedures required for completion of the OAT.  OAT 

procedure validations commenced and will continue throughout the OAT operational demonstrations. 
 In addition to demonstrations and drills, Sludge Transportation System Cask (STSC) #2 was 

successfully leak tested to verify its ability to meet rigorous leak tightness criteria and be ready for the 
Sludge Removal Campaign.  
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 ECRTS Plan of Action (POA) was approved within CHPRC on November 6, 2017, and transmitted 
back to RL for formal approval on November 8, 2017.  DOE HQ approval is forecast for November 
29, 2017. 

 An Implementation Plan (IP) has been submitted for comment by the Contractor Operational 
Readiness Review (ORR) Team Lead and will be approved once the POA is officially approved by 
RL. 

 A revised Startup Notification Report (SNR) technical description based on changes to the POA has 
been approved for the next SNR submittal. 

 Sludge Transportation System Casks (STSCs) 414-417: HiLine personnel delivered four STSC 
assemblies to Warehouse 4732C on November 8, 2017.  STSC 422-424: Vessels were delivered to 
HiLine on October 26, 2017, and are forecast to be assembled and tested in December.  Delivery is 
forecast in early January. 

 
MAJOR ISSUES 

No major issues to report at this time. 

  
CORRECTIVE ACTION LOG 

Reference Appendix C.3 Format 5 for specific corrective actions for this CAP. 
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RISK MANAGEMENT STATUS 
 
 

 

 
 

 

Risk Title Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0012/WBS-012 (CAP) 

Explanation of major changes to the project monthly stoplight chart: 
No major changes in the month of November. 

Realized Risks (Risks that are currently impacting project cost/schedule) 
No realized risks identified in the month of November 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed) 

No critical risks identified in the month of November. 

High Risk Threat Value  (Recoverable slip to enforceable or incentivized milestone) 
FY2017 Risk Triggers (Risk could be realized in FY2017)

STP-103:  
K Basin Pre-
Operational 
Acceptance Testing 
(KPAT) & ECRTS 
Startup 
 
 

The ECRTS equipment does not operate as 
expected, requiring increased engineering, 
startup, operations, and construction.  Firm Fixed 
Price (FFP) contractor support; as well as 
equipment replacement, procurement, and 
retesting.  Realization of this risk would also 
require additional training, procedure revision, 
and design modifications because of construction 
testing and/or lines of inquiry (LOI) for 
Readiness Review resulting in cost impacts and 
schedule delays. 
Risk Handling Strategy: Control 
 
Probability: Medium (26% to 74%) 
Worst Case Impacts: $4.5 million, 90 days 

  Risk Trigger:  
1) The ECRTS equipment does not operate as expected.   
2) Unexpected attrition of critical testing personnel. 
 

Mitigation action(s) FC Date % 

Utilize overtime to offset schedule impacts. As Needed N/A 

Closely monitor employee satisfaction and consider 
employee incentive to retain key test personnel. 

As Needed N/A 

 
Mitigation Assessment: 
KPAT testing was completed on October 31, 2017. Once KPAT is completed, 
this risk will no longer pose a threat to the project and will be closed.  

Unassigned Risks (Pending ownership of identified threats/opportunities) 
No unassigned risks identified in the month of November. 

 
  

Decreased Confidence

Increased Confidence

No Change

Unassigned Risk 
Risk Passed 
New Risk 
Change 

Opportunity currently realized, or mitigation efforts are currently working toward, or after risk 
trigger with no foreseeable impacts.

Mitigation efforts are currently working toward risk trigger with the possibility of actions 
not in place prior to risk occurrence.  Recovery actions may be needed.

Risk currently realized, or risk mitigation efforts are past risk trigger date with foreseeable 
impacts.  Recovery actions needed.
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CRITICAL PATH SCHEDULE 
The critical path runs through completion of procedure validations, operations demonstrations, and drills.  
The balance of readiness preparation activities, including technical documentation updates, 
development/delivery of remaining staff training, and completion of readiness affidavits are just off 
project critical path.  Following successful contractor and RL ORR, the project schedule reflects RL 
providing authorization to commence retrieval operations following the review and approval of the 
Sludge Removal Project critical decision (CD)-4 submittal.  Completing retrieval operations, including 
the filling of STSCs with sludge and transporting them to T Plant, to complete Tri-Party Agreement 
Milestone M-016-176, Complete Sludge Removal from 105-KW Fuels Storage Basin is required by 
(September 2019).  However, the STP team has modified the field execution schedule (FES) to 
implement acceleration opportunities, which could facilitate the transfer of all sludge to T Plant by 
September 30, 2018.  

 
SCHEDULE MARGIN/MANAGEMENT RESERVE 

Reference Appendix C.3 Formats 1, 2, 3, and 5 for specific schedule margin/MR utilization for this CAP. 

 
CRITICAL DECISION MILESTONE STATUS  

 

Number Title.  *Due  
Date

**Forecast 
Date

Status/ 
Comment

15-D-401 CD-4, Project 
Completion  

11/30/2019 5/21/2018 The forecast date includes 
schedule margin from the 
project’s risk analysis.  Project 
schedule margin is 123 days.   
The forecast date is a month later 
than last month due to challenges 
during KPAT testing which 
delayed completion of the testing 
and the follow-on test report. 

*Due date reflects CD-4 due date with DOE contingency. 
**Forecasted Date reflects CD-4 due date without DOE contingency. 

 
GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

None currently identified. 

 
DOE ACTIONS / DECISIONS 

 

Description 
CHPRC 

Delivery Date 
Expected RL Due 

Date 
RL Final Approval of POA - K Basins 9/13/17(A) 11/29/17 
RL POA Issued and Distributed 12/19/17 01/02/18 
RL IP Issued  01/03/18 1/12/18 
RL Perform ORR - Team Lead 01/25/18 02/07/18 
RL Issue Findings / Discrepancy List 02/08/18 02/14/18 



 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

Appendix C.3 
RL-0012_C1_1 – Sludge Retrieval Project 

15-D-401 
Contract Performance Reports 

November 2017 
CHPRC-2017-11, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 

Format 1 - Work Breakdown Structure 
Format 2 - Organizational Categories 
Format 3 - Baseline 
Format 4 - Staffing 
Format 5 - Explanation and Problem Analysis 



FORM APPROVED

DOLLARS IN  Thousands of $ OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract 15_D_401 KW Basin Sludge Removal Project

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

a.  QUANTITY b.  NEGOTIATED  i. DATE OF OTB/OTS   (YYYYMMDD)
      COST

1 295,873

MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a.  NAME  (Last, First, Middle Initial) b.  TITLE

AT COMPLETION BASE  

(1) (2) (3)

279,297 c.  SIGNATURE d.  DATE SIGNED (YYYYMMDD)

286,512

284,718 295,873 11,155

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

RL‐0012 SNF Stabilization & Disp

   RL_0012_C1_1.16 Sludge Treatment Project 0 0 0 0 0 156,861 156,861 75 0 0 0 156,861 156,786 75

   RL_0012_C1_1.17 D‐401 KW Basin Sludge Removal Project 3,240 2,653 2,962 ‐587 ‐309 129,315 128,849 11,246 0 0 0 133,421 122,511 10,910

b. COST OF MONEY 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c. GENERAL AND ADMINISTRATIVE 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d. UNDISTRIBUTED BUDGET 0 0 0

e. SUBTOTAL 3,240 2,653 2,962 ‐587 ‐309 286,176 285,709 11,321 0 0 0 290,282 279,297 10,985

f. MANAGEMENT RESERVE 5,421

g. TOTAL 3,240 2,653 2,962 ‐587 ‐309 286,176 285,709 11,321 0 0 0 295,703

a. VARIANCE ADJUSTMENT

b. TOTAL CONTRACT VARIANCE 11,321 295,703 279,297 16,406

 

CONTRACT PERFORMANCE REPORT

FORMAT 1 ‐ WORK BREAKDOWN STRUCTURE

CLASSIFICATION (When Filled In)

 

0

0

‐467

156,786 0

117,602 ‐467

AT COMPLETION

CLASSIFICATION (When Filled In)

5.  CONTRACT DATA

d.  TARGET PROFIT/FEE

7,950 303,823

274,388

‐467

9. RECONCILIATION TO CONTRACT BUDGET BASELINE

0

‐467

0

274,388

c.  ESTIMATED COST OF  e.  TARGET PRICE f.  ESTIMATED PRICE    h.  ESTIMATED CONTRACT CEILINGg.  CONTRACT CEILING

(1) (9)

303,823

SCHEDULE

c.  MOST LIKELY

b.  WORST CASE

a.  BEST CASE

PERFORMED

(10)

CAPN.PBS CURRENT PERIOD

ITEM

Control Account.PARS 2 WBS (2)

8.  PERFORMANCE DATA

VARIANCE

CUMULATIVE TO DATE

COST WORK

      

7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

292,668

Dickerson, Kala K

ACTUAL

Prime Contract Compliance Manager

REPROGRAMMING                            

ADJUSTMENTS

AUTHORIZED UNPRICED WORK

0

6.  ESTIMATED COST AT COMPLETION

292,668



FORM APPROVED

DOLLARS IN  Thousands of $

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD
a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract 15_D_401 KW Basin Sludge Removal Project

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

3,240 2,653 2,962 ‐587 ‐309 286,176 285,709 11,321 0 0 0 290,282 279,297 10,985

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0

3,240 2,653 2,962 ‐587 ‐309 286,176 285,709 11,321 0 0 0 290,282 279,297 10,985

5,421

3,240 2,653 2,962 ‐587 ‐309 286,176 285,709 11,321 0 0 0 295,703

 

CLASSIFICATION (When Filled In)

 

CLASSIFICATION (When Filled In)

d. UNDISTRIBUTED BUDGET

c. GENERAL AND ADMINISTRATIVE

b. COST OF MONEY

‐4673G ‐ K Basin Oper & Plateau Remediation Project  274,388

0 0

0

274,388

e. SUBTOTAL (Performance Measurement Baseline) 274,388 ‐467

g. TOTAL ‐467

f. MANAGEMENT RESERVE

AT COMPLETION

SCHEDULE

(10)(1)

COST WORK

PERFORMED

(9)

ITEM

0

OMB No. 0704‐0188

CONTRACT PERFORMANCE REPORT

FORMAT 2 ‐ ORGANIZATIONAL CATEGORIES

REPROGRAMMING                         

ADJUSTMENTS

WBS.Resp Org Group CUMULATIVE TO DATE
VARIANCE

CURRENT PERIOD
ACTUAL

5.  PERFORMANCE DATA

(c) Deltek, Inc.



Form Approved

DOLLARS IN THOUSANDS OMB No. 0704-0188

1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD

CH2M HILL Plateau Remediation Company a. NAME:   Plateau Remediation Contract a. NAME: Plateau Remediation Contract a. FROM: 2017/10/23

b. LOCATION: b. NUMBER: RL14788 b. PHASE b. TO:  2017/11/26

Richland, WA c. TYPE:   CPAF c.  EVMS ACCEPTANCE

d. SHARE RATIO: NO  YES   X 9/18/2009

5. CONTRACT DATA

a. ORIGINAL NEGOTIATED COST b. NEGOTIATED CONTRACT c. CURRENT NEGOTIATED d. ESTIMATED COST e. CONTRACT BUDGET f. TOTAL ALLOCATED g. DIFFERENCE

CHANGE COST (A + B) AUTH UNPRICED WORK BASE (C + D) BUDGET (E - F)

h. CONTRACT START DATE i. DEFINITIZATION DATE j. PLANNED COMPL DATE k. CONT COMPLETION DATE l. EST COMPLETION DATE

6. PERFORMANCE DATA BUDGETED COST FOR WORK SCHEDULED (NON - CUMULATIVE)

BCWS BCWS

ITEM CUM FOR

TO REPORT +1 +2 +3 +4 +5 +6 FY09-13 FY14 FY15 FY16 FY17 FY18 UNDISTRIB TOTAL

DATE PERIOD Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 BUDGET BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)

a. PM BASELINE

(BEGIN OF PERIOD) 282,936 3,240 1,535 851 1,347 338 33 3 94,574 27,547 50,942 67,673 39,680 9,866 0 290,282

b. BASELINE CHANGES AUTH DURING REPORT PERIOD

None at this time. 0 0 0 0

c. PM BASELINE (END OF PERIOD) 286,176 3,240 1,535 851 1,347 338 33 3 94,574 27,547 50,942 67,673 39,680 9,866 0 290,282

7. MANAGEMENT RESERVE 5,421

8. TOTAL 295,703

$170

6/19/2008 6/19/2008 9/30/2018 9/30/2018 9/30/2018

$295,873295,873 $0 $295,873 $0

RL_0012_15_D_401 KW Basin Sludge Removal Project

SIX MONTH FORECAST

CONTRACT PERFORMANCE REPORT

FORMAT 3 - BASELINE

$295,703



FORM APPROVED

Dollars in: FTE OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company Plateau Remediation Contract 15_D_401 KW Basin Sludge Removal Project

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

ACTUAL ACTUAL

CURRENT END OF

PERIOD CURRENT PERIOD +1 +2 +3 +4 +5

(Cumulative) DEC 2017 JAN 2018 FEB 2018 MAR 2018 APR 2018 FY18 FY19 FY19‐LC ATCOMPLETE

(2) (3) (4) (5) (6) (7) (8) (11) (12) (13) (14)

75 7256 67 76 43 18 1 0 0 0 0 7460

75 7256 67 76 43 18 1 0 0 0 0 7460

(9)

+6

5.  PERFORMANCE DATA

FORECAST (Non‐Cumulative)
SIX MONTH FORECAST BY MONTH (Enter names of months) ATENTER SPECIFIED PERIODS

WBS.Resp Org Group

03G ‐ K Basin Oper & Plateau Remediation Project  0

g. TOTAL DIRECT 0 0

COMPLETION

(1) (10) (15)

3rd Qtr FY18

CONTRACT PERFORMANCE REPORT

FORMAT 4 ‐ STAFFING

ORGANIZATIONAL

MAY 2018CATEGORY

(c) Deltek, Inc.



FORM APPROVED

OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract 012‐ RL‐12 SNF Stabilization and Disposition

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017/10/23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     No X Yes (YYYYMMDD) 2009 / 09 / 18 2017/11/26

5.  Evaluation

Direct Projects 
Budget Earned Actuals SV in $ SV in % CV in $ CV in % SPI CPI

Current: 3,240.2 2,653.2 2,962.5 ‐587.0 ‐18.1% ‐309.3 ‐11.7% 0.82 0.90

Cumulative: 286,176.1 285,709.4 274,383.9 ‐466.6 ‐0.2% 11,325.6 4.0% 1.00 1.04

BAC EAC VAC in $ VAC  in % TCPI to BAC TCPI to EAC

At Complete: 290,281.7 279,292.5 10,989.1 3.8% 0.29 0.93

Prepared by: M. Thompson Date: 12/14/17 Approved by: Date:

Current Period: 

Schedule Variance:  The negative variance is due to challenges during KPAT testing including – operation of the bridge crane, operation of the annex HVAC  system, and setups of the auxiliary ventilation system – which delayed 

completion of the testing and the follow‐on test report.  In addition, the project has encountered issues with completion of the OAT as finalization of the procedures has proven to be more difficult than planned.

  

Cost Variance:  Within Threshold.

Cumulative To Date: 

Schedule Variance: Within Threshold.

Cost Variance: Within Threshold.

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT

FORMAT 5 ‐ Explanations and Problem Analysis

Explanation of Variance/Description of Problem:

Impact:

Monthly Summary (to include technical causes of VARs, Impacts) and Corrective Action(s):

Corrective Action:

Schedule Impact:  The project is implementing recovery actions in response to Opertional Acceptance Testing and Procedure Validation taking longer than anticipated. 

The current non‐risk adjusted forecast date to begin sludge removal is March 14, 2018.  The Project implemented recovery methods to initiate sludge removal in March, 2018.  The project completed TPA milestones M‐016‐177 

"Complete 105‐KW Sludge Transfer Equipment Installation" on 4/19/17 and is on schedule to complete M‐016‐175 "Begin Sludge Removal from 105‐KW Fuel Storage Basin" by 9/30/2018.  

KPAT was initiated in April, 2017 and completed in October 31, 2017

Cost Impact: Within Threshold

The current ETC reflects the expected overall costs and further ETC adjustments will be considered as needed. 

Schedule: N/A

Cost: N/A

1. Schedule Margin Analysis: There were no baseline changes in the month of September which affected the schedule margin.  Project schedule margin is 123 days.  As a result of schedule acceleration efforts to enable the retrieval 

of all sludge by 9/30/18, the Project has accepted all project risk and schedule margin is assumed to be zero.    Project continues to evaluate schedule for efficiencies.  

2. IMS Data dictionary Changes: None in the month of November.

3. Forecast Schedule with No Baseline: None in the month of November.

4. UB Balance: None in the month of November.

5. Negative ACWP: Control Accounts 012.17.01.09 and 12.18.01.04 have negative costs due to a cost transfer to correct charges that were made to the wrong accounts.  012.16.02.22 has negative ACWP due to a time card 

correction.

6. EAC Analysis: Best Case = $279.3M; Most likely = $284.7M; Worst Case =$286.5M.  

7. Negative CV > VAC: 

8. MR Transactions:  None in the month of November.

9. Freeze Period Changes:  None in the month of November.

10.  Retroactive Changes:  None in the month of November.

11. EVT Changes: None in the month of November.
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PROJECT SUMMARY 
Workers at the 618-10 Burial Ground Complex continued backfill of the 618-10 Burial Ground in 
November and continued to demobilize the site.   

 
KEY ACCOMPLISHMENTS  

 
618-10 Burial Ground Backfill (35 percent complete) 
 The site was divided into decision units for verification sampling.  Each decision unit receives a 

backfill concurrence if the sampling results meet the record of decision (ROD) requirements.   
 Backfill concurrence was received for decision units three, four, five, and eleven.  All of the 618-10 

Burial Ground trench has been approved for backfill. 
 Crews continued backfill activities, bringing in soil from borrow pit 9, and using the soils from 

existing stockpiles. 
 
618-10 Burial Ground Complex Demobilization 
 Equipment decontamination activities completed, allowing for the removal of the decontamination 

pad. 
 Drum Punch 1 and one calcium tank were sheared up and sent to the Environmental Restoration 

Disposal Facility (ERDF) for disposal.  
 Three trailers, six conex boxes, and a telehandler were shipped to the 300 Area in support of the 324 

Building project. 
 A front-end loader was shipped to the Research Technology Laboratory (RTL) in support of 

demobilization activities. 
 The high tanks were shipped to the 100K Area for later use on a Hanford project.  

 
MAJOR ISSUES 

No major issues to report at this time.   
 

CORRECTIVE ACTION LOG 
Reference Appendix C.4 Format 5 for specific corrective actions for this Cap Asset Project (CAP). 
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Decreased Confidence

Increased Confidence

No Change

Unassigned Risk 
Risk Passed 
New Risk 
Change 

Opportunity currently realized, or mitigation efforts are currently working toward, or after risk 
trigger with no foreseeable impacts. 
Mitigation efforts are currently working toward risk trigger with the possibility of actions not 
in place prior to risk occurrence.  Recovery actions may be needed. 
Risk currently realized, or risk mitigation efforts are past risk trigger date with foreseeable 
impacts.  Recovery actions needed. 

RISK MANAGEMENT STATUS 
 

  
     

 

 

 

 Unmitigated Risk Impacts 
Assessment 

Comments 
Month Trend 

RL-0041/WBS-041 

Explanation of major changes to the project monthly stoplight chart: 
No major changes in November. 

Realized Risks (Risks that are currently impacting project cost/schedule) 
 No realized risks identified in November. 

Critical Risks (Severe impact to ultimate goals/objectives.  Enforceable or incentivized milestone completion missed) 

No critical risks identified in November. 

High Risk Threat Value  (Recoverable slip to enforceable or incentivized milestone) 
Lifecycle Risk Triggers (Risk could be realized at any point of the project)

RCC-618-10-07: 
Contamination Event 
at 618-10 Waste Site 

During fieldwork activities, a contamination 
event occurs that requires corrective actions, 
resulting in schedule and cost impacts. 
 
Risk Handling Strategy: Accept 
 
Probability: Low (10% to 25%) 
Worst Case Impacts: $1,288K, 64 days 

  Risk Trigger Metric:  
The risk could be triggered by high winds or operational upsets (i.e. spills or 
airborne release). 

 
Mitigation Assessment: 
No changes in November.  Much of the 618-10 work is performed in 
hazardous and radioactive environments.  By its nature, the work can be 
dangerous.  Although CHPRC procedures, safety programs, and training 
programs are designed to minimize the potential loss of control of 
hazardous/radioactive substances, such an occurrence could be deemed to be 
significant enough to warrant corrective actions outside of the baseline (e.g. a 
prolonged work shutdown). 

Mitigation action(s) FC Date % 
Enhanced radiological controls implemented on project. Ongoing N/A 

RCC-618-10-09: 
Discovery of 
Unexpected Waste/ 
Contamination 

Discovery of unexpected waste/contamination, 
waste/contamination quantities above what is 
assumed, waste/contamination that is above and 
beyond COCs or waste profile, or 
waste/contamination is found in the assumed 
clean area of the design, resulting in greater-
than-planned RAD controls that result in cost 
and schedule impacts. 
 
Risk Handling Strategy: Accept 
 
Probability: Very Low (<10%) 
Worst Case Impacts: $1,280K, 64 days 

  Risk Trigger Metric:  
Baseline assumed contamination is limited to design.  This risk has the 
potential to occur again during mass excavation if additional 
waste/contamination is discovered. 

 
Mitigation Assessment: 
No changes in November.  The estimate for the remediation of the 618-10 
Waste Site included an assumed amount of additional drums still to be 
remediated.  The project identified unexpected additional drums that were not 
planned or estimated.  The project will continue to closely monitor and 
manage waste inventories and any new discoveries. 

Mitigation action(s) FC Date % 
Closely managing waste inventories and discoveries, and 
making adjustments as required. 

Ongoing N/A 

Unassigned Risks (Pending ownership of identified threats/opportunities) 
No unassigned risks identified in November. 
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Contract-to-Date 
WBS 041/ 
RL-0041 

Capital Asset 
Project 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual  
Cost  

of Work 
Performed 

Schedule 
Variance 

($)

Schedule 
Variance 

(%)

Cost 
Variance 

($)

Cost 
Variance 

(%)

Budget at 
Completion

(BAC)

Estimate at 
Completion 

(EAC) 

Estimate to 
Complete 

(ETC) 

Variance at 
Completion

(VAC) 

Total 54.3 59.4 40.7 5.1 9.4% 18.7 31.5% 68.9 49.2 8.5 19.7 

Numbers are rounded to the nearest $0.1 million 

Reference Appendix C.4 Format 5 for narrative on Contract-to-Date performance analysis. 
 

CRITICAL PATH SCHEDULE 
 
The critical path (CP) flows through 618-10 Burial Ground closeout sampling and analysis to support 
preparing calculations for backfill concurrence.  Following receipt of backfill concurrence from RL/ 
Environmental Protection Agency (EPA), the project began backfill fieldwork activities.  After successful 
completion of backfill, the project will finish infrastructure demobilization. 

 
SCHEDULE MARGIN/MANAGEMENT RESERVE 

 
Reference Appendix C.4 Formats 1, 2, 3, and 5 for specific schedule margin/management reserve 
utilization for this CAP. 

 
CRITICAL DECISION (CD) MILESTONE STATUS 

 

Number Title Due  
Date

Forecast Date
Status/ 

Comment

KPP #1 Complete the 618-10 Burial 
Ground Remediation 

1/31/2020 6/11/2018 Completion Criteria: Complete remediation, 
closeout sampling, and backfill of the 618-10 
Burial Ground.   

KPP #2 Complete the Remediation of 
the 316-4 and 600-63 Waste 
Sites 

1/31/2020 12/12/2017 Completion Criteria: Complete remediation, 
closeout sampling, and backfill of the 316-4 Waste 
Site and 600-63 Lysimeter Waste Site. 

 CD-4 Closeout 1/31/2020 TBD CD-4 closeout pending contract definitization. 
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GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
 
None to report at this time. 

DOE ACTIONS / DECISIONS 
 

 

 

Description 
CHPRC Delivery 

Date 
Expected RL Due 

Date 

RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 
Decision Unit #4 

10/24/17 (A) 10/26/17 (A) 

RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 
Decision Unit #5 

10/25/17 (A) 10/26/17 (A) 

RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 
Decision Unit #3 

10/25/17 (A) 11/2/17 (A) 

RL and Regulator Second Review of CVP and Waste Site 
Reclassification Form for 316-4 Waste Site 

10/10/17 (A) 11/13/17 (A) 

RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 
Decision Unit #11 

11/17/17 (A) 11/20/17 (A) 

RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 
Decision Unit #9 

12/22/17 12/28/17 

RL/EPA Review & Approve Interim Backfill Concurrence for 618-10 
Decision Unit #10 

3/7/18 3/13/18 

RL and Regulator Review of CVP and Waste Site Reclassification 
Form for 618-10 Burial Ground 

3/28/18 5/11/18 



 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

Appendix C.4 
RL-0041_C1 – Project 618-10, 316-4 and  

600-63 Waste Sites 
Contract Performance Reports 

November 2017 
CHPRC-2017-11, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 

Format 1 - Work Breakdown Structure 
Format 2 - Organizational Categories 
Format 3 - Baseline 
Format 4 - Staffing 
Format 5 - Explanation and Problem Analysis 



FORM APPROVED

DOLLARS IN  Thousands of $ OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company PARS II ‐ RL‐0041.C1 Base Funded Nuc Fac D&D River Corr PARS II ‐ RL‐0041.C1 Base Funded Nuc Fact D&D River Corr

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

a.  QUANTITY b.  NEGOTIATED  i. DATE OF OTB/OTS   (YYYYMMDD)
      COST

1 0

MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a.  NAME  (Last, First, Middle Initial) b.  TITLE

AT COMPLETION BASE  

(1) (2) (3)

49,235 c.  SIGNATURE d.  DATE SIGNED (YYYYMMDD)

50,423

49,235 68,921 19,686

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

RL‐0041 Nuc Fac D&D ‐ RC Closure Proj

   RL_0041_C1.05.02 618‐10 Burial Ground 760 2,713 1,610 1,953 1,103 44,488 47,207 11,177 0 0 0 56,127 44,514 11,612

   RL_0041_C1.05.03 316‐4 Waste Site 815 94 9 ‐721 85 8,799 10,908 6,656 0 0 0 11,183 4,275 6,908

   RL_0041_C1.05.04 600‐63 Waste Site 163 66 ‐7 ‐97 73 1,017 1,301 856 0 0 0 1,611 446 1,166

b. COST OF MONEY 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c. GENERAL AND ADMINISTRATIVE 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d. UNDISTRIBUTED BUDGET 0 0 0

e. SUBTOTAL 1,738 2,873 1,612 1,135 1,261 54,303 59,415 18,690 0 0 0 68,921 49,235 19,686

f. MANAGEMENT RESERVE 0

g. TOTAL 1,738 2,873 1,612 1,135 1,261 54,303 59,415 18,690 0 0 0 68,921

a. VARIANCE ADJUSTMENT

b. TOTAL CONTRACT VARIANCE 18,690 68,921 49,235 19,686

 

CLASSIFICATION (When Filled In)

0

0

5,112

0

40,725

445 284

4,251 2,109

d.  TARGET PROFIT/FEE

36,029

5,112

9. RECONCILIATION TO CONTRACT BUDGET BASELINE

0

5,11240,725

2,719

CONTRACT PERFORMANCE REPORT

FORMAT 1 ‐ WORK BREAKDOWN STRUCTURE

AUTHORIZED UNPRICED WORK

68,921

c.  ESTIMATED COST OF  e.  TARGET PRICE f.  ESTIMATED PRICE    h.  ESTIMATED CONTRACT CEILINGg.  CONTRACT CEILING

5.  CONTRACT DATA

49,2350

(1) (9)

0

SCHEDULE

c.  MOST LIKELY

b.  WORST CASE

a.  BEST CASE

PERFORMED

(10)

CAPN.PBS CURRENT PERIOD

ITEM

Control Account.PARS 2 WBS (3)

8.  PERFORMANCE DATA

VARIANCE

CUMULATIVE TO DATE

COST WORK

      

7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

49,235

Dickerson, Kala K

ACTUAL

Prime Contract Compliance Manager

REPROGRAMMING                            

ADJUSTMENTS

AT COMPLETION

6.  ESTIMATED COST AT COMPLETION

0



FORM APPROVED

DOLLARS IN  Thousands of $

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company PARS II ‐ RL‐0041.C1 Base Funded Nuc Fac D&D River Corr PARS II ‐ RL‐0041.C1 Base Funded Nuc Fact D&D River Corr

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

BUDGETED COST ACTUAL VARIANCE BUDGETED COST BUDGETED ESTIMATED VARIANCE

WORK WORK COST WORK WORK WORK COST SCHEDULE

SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED COST VARIANCE VARIANCE BUDGET

(2) (3) (4) (5) (6) (7) (8) (11) (12a) (12b) (13) (14) (15) (16)

760 2,713 1,610 1,953 1,103 44,488 47,207 11,177 0 0 0 56,127 44,514 11,612

815 94 9 ‐721 85 8,799 10,908 6,656 0 0 0 11,183 4,275 6,908

163 66 ‐7 ‐97 73 1,017 1,301 856 0 0 0 1,611 446 1,166

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0

1,738 2,873 1,612 1,135 1,261 54,303 59,415 18,690 0 0 0 68,921 49,235 19,686

0

1,738 2,873 1,612 1,135 1,261 54,303 59,415 18,690 0 0 0 68,921

 

5,112

g. TOTAL 5,112

f. MANAGEMENT RESERVE

d. UNDISTRIBUTED BUDGET

40,725

e. SUBTOTAL (Performance Measurement Baseline) 40,725

c. GENERAL AND ADMINISTRATIVE

b. COST OF MONEY

2,109   RL_0041_C1.05.03 316‐4 Waste Site 4,251

0 0

041.6 ‐ 618 10 Projects 

2,719   RL_0041_C1.05.02 618‐10 Burial Ground 36,029

284   RL_0041_C1.05.04 600‐63 Waste Site 445

0 0

CLASSIFICATION (When Filled In)

AT COMPLETION

5.  PERFORMANCE DATA

OMB No. 0704‐0188

CONTRACT PERFORMANCE REPORT

FORMAT 2 ‐ ORGANIZATIONAL CATEGORIES

REPROGRAMMING                          

ADJUSTMENTS

WBS.FOC CUMULATIVE TO DATE

(10)

VARIANCE

(1)

CURRENT PERIOD

COST WORK

PERFORMED

(9)

ITEM

ACTUALControl Account.PARS 2 WBS (3)

SCHEDULE



Form Approved

DOLLARS IN THOUSANDS OMB No. 0704-0188

1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD

CH2M HILL Plateau Remediation Company a. NAME:   Plateau Remediation Contract a. NAME: Plateau Remediation Contract a. FROM: 2017/10/23

b. LOCATION: b. NUMBER: RL14788 b. PHASE b. TO:  2017/11/26

Richland, WA c. TYPE:   CPAF c.  EVMS ACCEPTANCE

d. SHARE RATIO: NO  YES   X 9/18/2009

5. CONTRACT DATA

a. ORIGINAL NEGOTIATED COST b. NEGOTIATED CONTRACT c. CURRENT NEGOTIATED d. ESTIMATED COST e. CONTRACT BUDGET f. TOTAL ALLOCATED g. DIFFERENCE

CHANGE COST (A + B) AUTH UNPRICED WORK BASE (C + D) BUDGET (E - F)

h. CONTRACT START DATE i. DEFINITIZATION DATE j. PLANNED COMPL DATE k. CONT COMPLETION DATE l. EST COMPLETION DATE

6. PERFORMANCE DATA BUDGETED COST FOR WORK SCHEDULED (NON - CUMULATIVE)

BCWS BCWS

ITEM CUM FOR

TO REPORT +1 +2 +3 +4 +5 +6 FY09-13 FY14 FY15 FY16 FY17 FY18 UNDISTRIB TOTAL

DATE PERIOD Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 BUDGET BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)

a. PM BASELINE

(BEGIN OF PERIOD) 52,565 1,738 1,738 1,410 1,864 1,708 953 1,238 0 0 0 3,497 47,591 17,833 0 68,921

b. BASELINE CHANGES AUTH DURING REPORT PERIOD

   RL_0041_C1.05.02 618‐10 Burial Ground

None at this time 0 0 0 0

   RL_0041_C1.05.03 316‐4 Waste Site

None at this time 0 0 0 0

   RL_0041_C1.05.04 600‐63 Waste Site

None at this time 0 0 0 0

c. PM BASELINE (END OF PERIOD) 54,303 1,738 1,738 1,410 1,864 1,708 953 1,238 0 0 0 3,497 47,591 17,833 0 68,921

$0

6/19/2008 6/19/2008 9/30/2018 9/30/2018 9/30/2018

$68,9210 $0 $0 68,921

CONTRACT PERFORMANCE REPORT

FORMAT 3 - BASELINE

PARS II ‐ RL‐0041.C1 Base Funded Nuc Fact D&D River Corr

SIX MONTH FORECAST

$68,921



FORM APPROVED

Dollars in: FTE OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)
CH2M HILL Plateau Remediation Company PARS II ‐ RL‐0041.C1 Base Funded Nuc Fac D&D River Corr PARS II ‐ RL‐0041.C1 Base Funded Nuc Fact D&D River Corr

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 23

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     NO  X YES (YYYYMMDD) 2009 / 09 / 18 2017 / 11 / 26

ACTUAL ACTUAL

CURRENT END OF

PERIOD CURRENT PERIOD +1 +2 +3 +4 +5

(Cumulative) DEC 2017 JAN 2018 FEB 2018 MAR 2018 APR 2018 FY18 FY19 FY19‐LC ATCOMPLETE

(2) (3) (4) (5) (6) (7) (8) (11) (12) (13) (14)

44 1090 41 36 36 31 25 15 0 0 0 1323

0 69 1 0 0 0 0 0 0 0 0 70

0 13 0 0 0 0 0 0 0 0 0 14

44 1172 42 36 36 31 25 15 0 0 0 1406

3rd Qtr FY18

COMPLETION

5.  PERFORMANCE DATA

FORECAST (Non‐Cumulative)
ENTER SPECIFIED PERIODS AT

(15)

041.6 ‐ 618 10 Projects 

SIX MONTH FORECAST BY MONTH (Enter names of months)
WBS.FOC

+6

Control Account.PARS 2 WBS (3)

ORGANIZATIONAL

MAY 2018CATEGORY

CONTRACT PERFORMANCE REPORT

FORMAT 4 ‐ STAFFING

25   RL_0041_C1.05.02 618‐10 Burial Ground 24

(9)(1) (10)

g. TOTAL DIRECT 25 24

0   RL_0041_C1.05.03 316‐4 Waste Site 0

0   RL_0041_C1.05.04 600‐63 Waste Site 0



FORM APPROVED

OMB No. 0704‐0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract 041.6 ‐ 618 10 Projects

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE  2017 / 10 / 01

Richland, WA RL14788   b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF     No X Yes (YYYYMMDD 2009 / 09 / 18 2017 / 10 / 22

5.  Evaluation

Direct Projects 
Budget Earned Actuals SV in $ SV in % CV in $ CV in % SPI CPI

Current: 1,738.0 2,873.0 1,612.5 1,135.1 65.3% 1,260.5 43.9% 1.65 1.78

Cumulative: 54,302.9 59,415.1 40,725.5 5,112.3 9.4% 18,689.7 31.5% 1.09 1.46

BAC EAC VAC in $ VAC  in % TCPI to BAC TCPI to EAC

At Complete: 68,920.9 49,234.8 19,686.2 28.6% 0.34 1.12

CURRENT MONTH

The current month favorable schedule variance is due to 618‐10 Burial Ground backfill being performed ahead of schedule. Additionally, the project completed the excavation of the interim storage area (ISA), which was previously 

behind schedule.

The current month favorable cost variance is primarily due to the ability to use existing crews and self‐perform backfill at the 618‐10 Burial Ground.  Additionally, less soil was removed from the ISA than what was planned, requiring 

fewer labor hours.

CONTRACT TO DATE

The cumulative schedule variance is within reporting thresholds.

The cumulative favorable cost variance is partially due to the sharing of resources and materials among the projects, which has resulted in fewer purchased materials and lower labor costs.  Attrition has led to a reduction in staffing 

and in cost with work still being completed on time with the resources left.   Additionally, excavation efficiencies at the 316‐4 Waste Site reduced the total volume of soil to be removed, and the availability of crews to self‐perform 

backfill scope instead of hiring a separate subcontractor resulted in cost savings.

VARIANCE AT COMPLETION

The favorable variance at completion reflects the efficient use of shared resources and materials amongst the 618‐10 Complex projects.  Attrition has also led to a reduction in staffing and in cost with work still being completed on 

time with the resources left. Excavation efficiencies and self‐performing backfill  instead of hiring a separate subcontractor at the 316‐4 Waste Site reduced the total cost to complete the project, and the optimization of resources and 

equipment at the 618‐10 Burial Ground Complex reduced the total cost to complete excavation at the 600‐63 Waste Site. 

IMPACTS

There are no current impacts to the project schedule or cost.

Corrective Action:

None.

Monthly Summary (to include technical causes of VARs, Impacts) and Corrective Action(s):

1. Schedule Margin Analysis: N/A, pending definitization of the scope.  

2. IMS Data dictionary Changes: None in the month of November.

3. Forecast Schedule with No Baseline: None in the month of November.

4. UB Balance: N/A

5. Negative ACWP: There was negative ACWP in some accounts due to accrual reversals and timecard corrections. 

6. EAC Analysis: Best Case: $49,235; Most Likely: $49,235; Worst Case: $50,423

7. Negative CV > VAC: N/A

8.  MR Transactions:  None in the month of November.  

9. Freeze Period Changes: None in the month of November.

10.  Retroactive Changes:  None in the month of November.

11. EVT Changes: None in the month of November.

Corrective Action:

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT

FORMAT 5 ‐ Explanations and Problem Analysis

Explanation of Variance/Description of Problem:
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